PP

woddiysiaulsedim

10 November 2021

UTAS Properties Pty Ltd

University of Tasmania
Private Bag 25
HOBART TAS 7001

Attention: Mr Matthew Higgs

matthew.higgs@utas.edu.au

Dear Matthew,

UTAS SANDY BAY DEVELOPMENT
MASTERPLAN ESTIMATE NO. 5 REV 1 - STAGE 6

We are pleased to confirm our Masterplan Estimate No. 5 Rev 1 - Stage 6 dated 10 November 2021
for the above project.

Please do not hesitate to contact us to discuss any aspect which requires clarification or

amendment to the assumed scope of works on our part.

Yours Faithfully

(e

DAVID THOMAS
National Director
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1.2

WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg
UTAS Sandy Bay -Stage 6 Estimate 5 Rev 1

INTRODUCTION

QA
INITIALS DATE

DRAFT PREPARED BY AVM 10 November 2021

REVIEWED BY AVM 10 November 2021

APPROVED BY AVM 10 November 2021

This report is dated 10 November 2021.
INTRODUCTION

WT Partnership has prepared Masterplan Estimate No 5 based on a preliminary concept design
documentation provided by UPPL and the Consultant Team.

We highlight that due to the preliminary nature of the documentation, our Estimate should be viewed
as indicative and a preliminary opinion of the probable order of cost based on a concept without
definition of design scope or quality

Where WT has not been provided with sufficient information, we have made assumptions and
allowances which will require detailed review once the design is developed.
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1.3

ESTIMATE SUMMARY

We estimate this Masterplan Estimate in the order of $1,764,220,000 (excl GST) at current day costs.

The Masterplan Estimate No. 5 Rev 1 - Stage 6 can be summarised as follows:

Demolition

Public Realm and Open Space

Roads

Site Services Infrastructure & Utilities
Design Contingency

Construction Contingency

ESD and Wellness

Consultant Fees

Staging

TOTAL INFRASTRUCTURE WORKS (EXCL GST)
Building Works

Allowance for FF&E

Allowance for IT and AV

Allowance for Specialty Equipment

Artwork and Sculptures

ESD and Wellness

Design Contingency

Construction Contingency

Consultant Fees

Authorities

Staging

TOTAL CONSTRUCTION WORKS (EXCL GST)
TOTAL MASTERPLAN ESTIMATE NO.5 REV 1

WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg
UTAS Sandy Bay -Stage 6 Estimate 5 Rev 1

TOTAL
(EXCL GST)

17,515,357
58,826,505
14,683,707
58,645,342
Included
7,483,546
4,329,680
7,964,861
1,451,003
170,900,000
1,375,831,885
5,748,000
2,874,000
850,000
Excluded
14,317,353
Included
69,981,062
102,872,161
13,901,492
6,944,046
1,593,320,000
1,764,220,000
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PRECINCT COSTS

The Masterplan Estimate No. 5 Rev 1 - Stage 6 precinct costs can be summarised as follows:

Demolition
Public Realm and
Open Space
Roads

Site Services
Infrastructure &
Utilities
Construction
Contingency

ESD and Wellness

Consultant Fees
Staging and Temp
Works

TOTAL
INFRASTRUCTURE

Building Works

Allowance for FF&E
Allowance for IT
and AV

Allowance for
Specialty Equipment
Artwork and
Sculptures

ESD and Wellness

Construction
Contingency

Consultant Fees

Authorities

Staging and Temp
Works

TOTAL
CONSTRUCTION
TOTAL
MASTERPLAN
ESTIMATE NO.5 REV
1

PRECINCT 1

(EXCL GST)
5,181,098

10,046,368
2,614,169

18,820,669

1,833,115

769,908
1,924,771

409,901

41,600,000

177,021,150
2,420,000

1,210,000
Excluded
Excluded

689,100

9,067,013

13,328,508
1,777,103

887,126

206,400,000

248,000,000

WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg
UTAS Sandy Bay -Stage 6 Estimate 5 Rev 1

PRECINCT 2
(EXCL GST)

7,305,766
23,147,317
3,094,947

18,522,174

2,603,510

1,640,211
2,815,696

570,379

59,700,000

498,471,885
1,488,000

744,000
Excluded

Excluded
4122056
25,241,297

37,104,707
5,025,939

2,512,115

574,710,000

634,410,000

PRECINCT 3
(EXCL GST)

2,286,674
6,113,542
4,548,318

7,039,760

999,415

629,631
1,049,385

223,275

22,890,000

368,107,620
220,000

110,000
Excluded

Excluded
Excluded
18,421,881

27,080,165
3,681,076

1,839,258

419,460,000

442,350,000

PRECINCT 4
(EXCL GST)

2,323,303
13,376,594
1,425,405

7,870,575

1,249,794

787,370
1,312,284

74,675

28,420,000

128,760,880
Excluded

Excluded
Excluded

Excluded
3,862,826
6,631,185

9,747,842
1,326,237

651,029

150,980,000

179,400,000

PRECINCT 5
(EXCL GST)

418,516
6,142,685
3,000,868

6,392,164

797,712

502,558
862,725

172,772

18,290,000

203,470,350
1,620,000

810,000
850,000

Excluded
5,643,371
10,619,686

15,610,938
2,091,137

1,054,518

241,770,000

260,060,000
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1.5  CATEGORY COST

The Masterplan Estimate No. 5 - Stage 6 catergory costs can be summarised as follows:

PRECINCT 2

PRECINCT 3

PRECINCT 4

PRECINCT 5

PRECINCT 1
(EXCL GST)
Demolition 5,885,728
Public Realm and 11,412,674
Open Space
Roads 2,969,696
Site Services
Infrastructure & 21,331,902
Utilities
Public P‘la.\ylng Field 10,974,413
and Pavilion

WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg
UTAS Sandy Bay -Stage 6 Estimate 5 Rev 1

(EXCL GST)
8,299,350

26,295,352
1,330,848

21,554,451

(EXCL GST)
2,597,662

6,944,983
5,166,889

8,180,466

(EXCL GST)
2,639,272

15,195,811
1,619,260

9,165,656

(EXCL GST)
475,435

6,978,090
3,408,986

7,427,489
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2  APPROACH AND METHODOLOGY

WT Partnership has prepared a Masterplan Estimate based on a preliminary concept design
documentation provided by UPPL and the Consultant Team.

We highlight that due to the preliminary nature of the documentation, our Estimate should be viewed
as indicative and a preliminary opinion of the probable order of cost based on a concept without
definition of design scope or quality.

WT have derived areas and quantities based on the preliminary concept design and applied rates to
these. Furthermore, we have had input from the Architect, Landscape Architect, Structural, Services
and Civil Engineers, Sustainability Consultant.

The cost has been benchmarked against other urban and precinct redevelopments in order to
establish a realistic budget for the current preliminary concept design.

WT has used comparable projects in Melbourne and Hobart and then made adjustment to rates based
on current Hobart construction market.

Where WT has not been provided with sufficient information, we have made assumptions and
allowances which will require detailed review once the design is developed.

Our estimate includes contingency provisions of 5% for design contingency and 5% for construction
contingency. These are contingency allowances that are applied and determined based on the level
of documentation, type of project and the extent of unknowns.

These percentages have been applied across the building works, public realm areas, roads and site
infrastructure works. They are predominately to cover design related items and only some level of
risk items

The design contingency covers the evolution of the design through the various design phases and it
is adjusted as the design detail is incorporated in the documentation.

The construction contingency allows for any additional and/or unknown costs that may arise or
client-initiated changes throughout the construction period and therefore become the variation to
the Contract.

3  PROIJECT DEFINITION

The University of Tasmania (UTAS) is exploring options for the reuse and development of its assets at
its Sandy Bay Campus, as part of an overall strateqgy to relocate infrastructure within Central Hobart.

The works are spread over 5 No Precincts including the following scope:

. New Buildings and lot development works

. Refurbishment of existing buildings and repurposed into new functions
. Public realm and open spaces

- Road network

- Site services and infrastructure

WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg
UTAS Sandy Bay -Stage 6 Estimate 5 Rev 1 5
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4  SCHEDULE OF AREAS

Site Area 1,066,216m?2

PRECINCT 1 m2
Office (Blg 1) 6,300
Hotel / Serviced Apartments (Blg 2) 4,640
Mixed Use - Residential (Blg 3 - 7, 15) 21,585
Indoor Sports / Changeroom (Blg 9) 3,500
Carparking (Blg 10) 10,500
Sports Pavilion (Blg 14) 500
Soccer Fields 17,202
TOTAL PRECINCT 1 64,227
PRECINCT 2 m2
Residential Apartments (Blg 1,2,9,12,18) 63,006
Mixed Use - Residential (Blg 3,15&16) 24,860
Aged Care (Blg 6) 9,200
Office / Education - Warm Shell Fitout (Blg 4,5,8) 21,350
Retail Centre (supermarket) (Blg 9) 25,300
Library - Warm Shell Fitout (Blg 5) 1,500
Perf. Arts / F&B / Museum (Blg 10) 2,300
Theartre / Church (Blg 11) 500
Medical Centre - Warm Shell Fitout (Blg 19) 3,200
Carparking (Blg 1,2,14) 28,320
Community House (Blg 20) 120
Retirement Apartment (Blg 21) 11,825
TOTAL PRECINCT 2 191,481
PRECINCT 3 m2
Childcare (Blg 8) 2,400
Podium Carparking 11,000
Mixed Use - Residential (Blg 2) 30,000
Residential - Apartments (Blg 1,4-7,9-12,15,16) 69,048
Residential - Townhouses (Blg 13,14,17,18,20) 14,240
Residential - Single Lot (Blg 19, 21-23) 8,400
TOTAL PRECINCT 3 135,088

WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg
UTAS Sandy Bay -Stage 6 Estimate 5 Rev 1 6
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PRECINCT 4 m2
School (Blg 5) 1,600
Residential - Apartments (Blg 1,2,5,8-13) 43,449
Residential - Townhouses (Blg 3,7) 1,120
TOTAL PRECINCT 4 44,569
PRECINCT 5 m2
Adventure Tourism Centre (Blgl) 500
Eco-Hotel (Blg 2) 6,000
Spa (Blg 3) 1,000
Carparking (Blg 1,2,3) 4,960
Retail Centre (Blg 4) 13,725
Eco-Learning Centre (Blg 10) 500
Mixed Use-Residential (Blg 5, 6,7,11, 12-15, 18) 38,235
Residential - Townhouses (Blg 8) 4,470
Residential - Single Lot (Blg 9) 3,400
TOTAL PRECINCT 5 72,790

WT Partnership (WT) has calculated the Gross Floor Area (GFA) as defined by the Australian Institute
of Quantity Surveyors (AIQS) Australian Cost Management Manual. This convention provides
consistency of the measurement process and assists benchmarking of comparable projects.

WT’s GFA differs from the Property Council of Australia’s Gross Floor Area and the City of Melbourne
Planning Scheme Amendment C262 Gross Floor Area definitions which are used for the calculation of
the Site Plot Ratio. Such areas should be quantified separately as per the required authority’s
definitions where required.

WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg
UTAS Sandy Bay -Stage 6 Estimate 5 Rev 1 7
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5 DOCUMENTATION

The estimate is based on the following documentation:

. Development Schedule and summary Rev 6 prepared by CHC Architects dated 4 November 2021
- ILlistrative Masterplan_Rev 6 prepared by CHC Architects dated 4 November 2021

The estimate has also relied upon the following documentation prepared for our Stage 4 estimate:

. 211008 Masterplan Rev 4 design pack prepared by CHC dated 21 October 2021
- CHC_SBMP_Demo Plan_Rev4 211009 prepared by CHC dated 21 October 2021

The estimate has also relied upon the following documentation prepared for our Stage 3 estimate:

. Draft Structural Engineering Assessment prepared by GHD dated 20 July 2021
. Draft Structural Engineering Assessment prepared by GHD dated 12 June 2021
. UTAS Sandy Bay Masterplan - Services prepared by EST dated 22 June 2021

. Interim Heritage Report prepared by Paul Davis dated 15 July 2021

. UTAS Sandy Bay Campus Addendum Aboriginal Heritage Report prepared by CHMA dated 21
July 2021

- Sustainability Strategy Rev D prepared by Cundall dated 23 July 2021

. Summary report PSA requirements concept design assesmment prepared by ERA Planning and
Environemtn dated 18 July 2021

. Building Compliance Review — UTAS Sandy Bay Masterplan prepared by Pudding Lane dated 21
July 2021

. Sandy Bay Master Plan Technical report — Market Assessments prepared by Deep End dated 22
July 2021

. University of Tasmania, Sandy Bay Campus Redevelopment By UPPL Transport Strategies (Draft)
prepared by Complete Streets dated 27 July 2021

. Concept Design Assessment prepared by ERA dated 18 June 2021
- November 2019 Geotechnical Study prepared by GES dated November 2019

WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg
UTAS Sandy Bay -Stage 6 Estimate 5 Rev 1 8
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6 KEY DESIGN ASSUMPTIONS

Where WT Partnership has not been provided with information, we have made assumptions and
allowances which will require detailed review and confirmation as the design is developed.

The Estimate is inclusive but not limited to the following assumptions:

Infrastructure

. 2xDN1200 RCP (approx. length 230m including directional drill under Churchill Ave)

. 2xDN1200 RCP (approx. length 270m including directional drill under Churchill Ave)

. 3 m x 3.3 m RCBC (approx. length 530m including Grosvenor St crossing)

. DN600 (approx. 170m assuming existing in good condition)

. UPPL to retain ownership of site infrastructure and look to embedded network provider
. Separate civil contractor procurement

. All electrical in ground infrastructure assumed as full replacement

. 3 separate electrical feeds allowed for including Sandy Bay Road, Churchill Road and Mount
Nelson Road

. Infrastructure costs have been apportioned to the precinct the works are to occur in and staging
and sequencing has not been considered

Public Realm

- Site Works to be carried out simultaneously

- Assumed majority of site around buildings to be new public realm works
- Allowance to demolish existing structure and infill pits

- Precinct wide sustainability initiatives

- Allowance for feature lighting to public realm

- Concrete kerbs and channels

- Paving slab requirement due to differential settlement

. Semi advanced trees (up to 1.8m high)

. Standard tree pits as per Aspects’ advice (not WSUD tree pits)

Structural Rectification Works

- Engineering Building - minor structural defect rectification only

- Morris Miller Library - upgrade of thin floor slabs, minor defect rectification works
- University Centre - upgrade structural defects to facade

- Administration Building - minor structural defect rectification only

- Arts lecture Theatre - minor structural defect rectification only

- Physics - minor structural defect rectification only

. Centenary Building - minor structural defect rectification only

. Geography - minor structural defect rectification only

Commercial

WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg
UTAS Sandy Bay -Stage 6 Estimate 5 Rev 1 9
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Warm shell - PCA A grade (non-premium services)
Pile foundations - up to 5m deep

Suspended concrete slabs

Curtain wall facade

Full airconditioning

Carpet tiles

Ceiling tiles

Residential

Pile foundations - up to 5m deep

Owner Occupier Apartment specification

Suspended concrete slabs

Facade of (60% window walls, 40% solid facade)

Timber floors to living, carpet to bedrooms

Porcelain floor and wall tiling (wall tile to shower recess and 1 wall only)
Mid level sanitary fixture

Laminate joinery with reconstituted stone benchtops

Split system fixed to wall with condensor on balcony with head to living only
$2,500/Apartment appliance package

Townhouse / Single Lot

Volume builder procurement strategy

Slab on ground including internal and edge beams

Timber pois strut and structa floor lightweight structure

Metal deck roof

Masonry brick facade including aluminium windows

Timber floors to living, carpet to bedrooms

Porcelain floor and wall tiling (wall tile to shower recess and 1 wall only)
Laminate joinery with reconstituted stone benchtop

Entry level sanitary fixture

Split system with condensor on outside with head to living and master bedroom only
$3,000/Apartment appliance package

Hotel

3.5 Star Hotel

WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg
UTAS Sandy Bay -Stage 6 Estimate 5 Rev 1

WD

wod diysauredim



WT

7  BENCHMARKING

Our cost advice is based on the following benchmark referenced projects:

Site Infrastructure
. Essendon Fields
. General Motors Holden - Fisherman bend

Residential

. 429 Albert Street, Brunswick

- 204 Albion Street, Brunswick

. Nightingale Village

. 121 Lygon Street, Brunswick East

. 231 Napier Street, Fitzroy

. 2-4 Barry Street, Collingwood

- The Elliot, 62 Patrick Street, Hobart

- The Rox, 160 Elizabeth Street. Hobart

Commercial

. 1 Mcnab Avenue, Footscray

. South East Water HQ, Frankston

. 134 Moray Street, South Melbourne
- Northumberland

Retail

. Craigieburn Town Centre, Stage 1

. Eastland Shopping Centre Stage 5, Ringwood

. Woodgrove Shopping Centre, Melton

. Cranbourne Park Shopping Centre, Cranbourne
. Glebe Hill Village, Howrah, Tasmania

Public Realm Infrastructure

- Victoria Harbour - Docklands

. Waterfront City, Docklands

. Harbour Esplanade

. Revitalisation of Central Dandenong

- General Motors Holden - Fisherman bend

Sports Pavilion
- Rugby League State Community Centre
. Albert Reserve Sports Pavllion

WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg
UTAS Sandy Bay -Stage 6 Estimate 5 Rev 1
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Sports Science

. Victoria Cricket Centre of excellence, Junction Oval

- Blundstone Arena, Tasmania

. Utas Stadium Redevelopment Granstand and High Performance Centre, Launceston, Tasmania

Townhouse / Single Lots

. 28 Browns Road, Clayton

- Burwood Brickworks

. Kings Quarter, Kingston, Tasmania

Library
- Docklands Library

WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg
UTAS Sandy Bay -Stage 6 Estimate 5 Rev 1 12
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8  RISKS AND OPPORTUNITIES
8.1  RISKS

WT have identified the following areas as risks for the development. These items have been
identified as potentially additional cost items and require further investigation as to the impact of
these on this development:

Ground conditions - subgrade improvement

Redirection and relocation of existing services

Upgrade of existing services

Future proofing of services to align with advancements in technologies
Design of inground services with consideration of the Sanfdy Bay precinct as a whole
Digital wayfinding strategy

Staging of works

Escalation

Heritage rectification works

Structural upgrades to existing building

Extent of hazardous materials in existing buildings to be demolished
Extent of non-rippable rock

8.2  OPPORTUNITIES

WT have identified the following areas as opportunities for the development:

WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg
UTAS Sandy Bay -Stage 6 Estimate 5 Rev 1

Cost sharing of precinct with private developers

Review percentage of Public Realm areas to Developed areas

Precinct Wide sustainability initiatives

Staging of the works

Early works package (procurement strategy)

Product mix of residential apartments (owner occupier vs investor grade apartment)
Procurement Strategy - EBA vs Non-EBA

M =
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The Estimate assumes competitive lump sum tender for the whole of the Works from suitably

SPECIFIC INCLUSIONS

qualified contractors.

The Estimate is inclusive of the following allowances:

Infrastructure

Construction Contingency - 5%
Consultancy fees - 5%
Staging and Temporary Works - 1%

Construction Works

F.F. & E - allowances noted per precinct

IT and AV - allowances noted per precinct

5 Star ESD & Wellness - 3% to commercial buildings only
Construction Contingency - 5%

Consultancy fees - 7%

Authorities - 1%

Staging and Temporary Works - 0.5%

Deck over existing carpark to Churchill Avenue

Feature facade to Performance Centre overlooking Civic Plaza

WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg
UTAS Sandy Bay -Stage 6 Estimate 5 Rev 1
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10 SPECIFIC EXCLUSIONS

Specifically excluded from this estimate are the following items:

WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg
UTAS Sandy Bay -Stage 6 Estimate 5 Rev 1

Architectural dig and Cost involved with architectural relics

Project contingency - advised to be carried elsewhere in feasibility modelling
Underpinning of adjacent footings

Removal of hazardous materials from existing buildings

Abnormal and unforeseen ground conditions (e.g. rock excavation, piling, etc.) unless noted
otherwise

Transfer Structures

Tenancy fitout (Base building only included in estimate)
External building signage

Works outside the site boundary unless noted otherwise
Public Transport Works

Adjoining owner issues

Loose furniture, fittings, and equipment

Traffic changes and signalisation beyond allowance in estimate
Digital wayfinding strategy

Ground condition - subgrade improvement

Services other than electrical and comms pits below a meter

Allowance for redirections / diversion or upgrade of existing services beyond that included in
estimate

Developer contributions

Site access restrictions

Work out of normal working hours

Negotiated Contracts / Construction Management
Cost Escalation beyond October 2021

Financing Costs

Land, legal and holding costs

Marketing/leasing (advertising and promotional)
Delay and Prolongation Allowances

Costs associated with the COVID-19 pandemic
GST

T
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ESTIMATES PROVIDED BY OTHERS

This Estimate includes the following Cost Estimates:

Public realm indicative rates provided by Playstreet received 29 July 2021 including the following:

. Hardscape rate: $750/m2
. Garden Bed rate: $250/m2

Electrical Site Infrastructure costs provided by EST engineering dated 5 August 2021

- HV Ring Main including HV cable and trenching - $4m
- Substations (15n0) based on pad mount kiosk - $45m
- Connection to TasNetworks infrastructure - $22m

We highlight that we have not received architectural, structural or building services details and
consequently have made assumptions which will need to be confirmed

RECONCILIATION

This estimate has decreased from our Masterplan Estimate No.2 Rev 1 in the amount of
$1,648,000,000 due to a significant change in yield and function of each precinct. This can be
summarised as follows:

Precinct 1

. Reduction of GFA to allow for setbacks to residential buildings
. On grade parking moved to semi basements

. New basement carparking to Serviced Apartments

Precinct 2
. Additional NSA
- Updated carparking strategy including additional basements

Precinct 3
- New podium carparking ILO on grade carparking (with 160 no car stackers)
- Additional Building - 2f

Precinct 4
. Updated carparking strategy including additional basements

Precinct 5

. New multi unit residential building

. Deletion of commercial buildings and replaced with Residential
. New residential building above retail space

W
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DISCLAIMER

This cost advice is based on pricing as of November 2021. It does NOT take into account current and
future disruption of both cost and programme as a result of COVID-19. Costs implications resulting
from COVID-19 may include (but are not limited to) any costs arising from delays in the delivery of
plant and materials, increased costs relating to substitution of plant and materials required for the
project, increased costs due to shortage of labour either in Australia or overseas or any direction of
any government as a result of COVID-19.

WT recommend a review once the situation has stabilised and WT are able to assess the construction
market at that time. As of October 2021 we would recommend an annual escalation rate of
approximately 2.0 % of the construction costs be set aside to cover price increases up to the
proposed start of construction date. This rate will be affected by supply chain delays and a surge in
global demand when the supply and construction markets normalise.

We highlight that due to the preliminary nature of the documentation, our Estimate should be viewed
as indicative and a preliminary opinion of the probable order of cost based on a concept without
definition of design scope or quality.

Where WT has not been provided with sufficient information, we have made assumptions and
allowances which will require detailed review once the design is developed.

Please review the detail of our Estimate, in particular the many assumptions as to scope, quality,
performance and finishes of the current design intent to ensure it generally reflects your
requirements.

The estimate has been prepared expressly for UTAS Properties Pty Ltd for the purpose of preparing a
budget and is not to be used for any other purpose or distributed to any third party.
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Summary

WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL

INFRASTRUCTURE COST (Including Preliminaries and Margin)

1/A Demolition & remediation 41918 m?2 124 5,181,098

1/B Public Realm & Open Spaces 12,962 m2 775 10,046,368

1/C Roads 3,454 'm2 757 2,614,169

1/D Site Services Infrastructure & Utilities 30,213 m2 623 18,820,669

1/E SUB-TOTAL INFRASTRUCTURE COST AT OCTOBER 2021 (EXCL 30,213 m2 1,213 36,662,305
GST)
CONTINGENT PROVISIONS

1/F Design Contingency 1| Item Inclin rates

1/G Construction Contingency 5% 36,662,305 1,833,115
ESD & WELLNESS (% of Infrastructure Cost)

1/H Allowance for 5 Star ESD & Wellness 2 % 38,495,420 769,908
FEES AND CHARGES

1/) Consultancy fees 5.0 % 38,495,420 1,924,771

1/K Staging and Temporary Works 1.0 % 41,190,099 409,901

1/L Escalation Excl 0

1M TOTAL INFRASTRUCTURE COST AT OCTOBER 2021 (EXCL GST) 30,213 m2 1,377 41,600,000
CONSTRUCTION COST (including Preliminaries & Margin)

1/N Office (Blg 1) 6,300 m2 3,646 22,970,000

1/P Hotel / Serviced Apartments (Blg 2) 4,640 m2 5,700 26,445,880

1/0 Mixed Use - Residential (Blg 3 - 7, 15) 21,585 m2 3,648 78,734,920

1/R Indoor Sports / Changeroom (Blg 9) 3,500 m2 5,164 18,075,000

1/S Carparking (Blg 10) 10,500 m2 2,047 21,495,000

1/T Sports Pavilion (Blg 14) 500 m2 4210 2,105,000

1/U Soccer Fields 17,202 m2 418 7,195,350

A% SUB-TOTAL CONSTRUCTION COST AT OCTOBER 2021 (EXCL GST) 64,227 m2 2,756 177,021,150
FFE & ARTWORK

1/W Allowance for F.F. & E (% of Construction Cost) 1 Item 2,420,000 2,420,000

1/X Allowance for IT and AV (% of Construction Cost) 1 Item 1,210,000 1,210,000
Allowance for Specialty Equipment 0
Artwork & Sculptures 0
ESD & WELLNESS (% of Construction Cost)

1Y Allowance for 5 Star ESD & Wellness - Building 1 only 3% 22,970,000 689,100
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Summary

WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
CONTINGENT PROVISIONS
2/A Design Contingency 1 Item Inclin rates
2/B Construction Contingency 5% 181,340,250 9,067,013
FEES AND CHARGES
2/C Consultancy fees (Incl external PM) 7.0 % 190,407,263 13,328,508
2/D Authorities 1.0 % 177,710,250 1,777,103
2/E Staging and Temporary Works 0.5 % 177,710,250 887,126
Cost Escalation Excluded
2/F TOTAL CONSTRUCTION COST AT OCTOBER 2021 (EXCL GST) 64,227 m2 3,214 206,400,000
2/G TOTAL COSTS - PRECINCT 1 64,227 'm2 3,861 248,000,000
Total Cost 248,000,000
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
DEMOLITION & REMEDIATION
Demolition
3/A Demolition of existing buildings - based on building footprint 7,383 m2 500 3,691,500
only, no detail provided on GFA
3/B Demolition of existing roads and pathways 6,569 m2 35 222,915
3/C Decomissioning and removal of substations 2 No 150,000 300,000
3/D Site clearance and strip 28,146 'm2 5 140,730
3/E Subtotal 41,900 m2 104 4,355,145
3/F Preliminaries 10 % 4,355,145 435,515
3/G Margin 5 % 4,790,660 239,533
3/H Design Contingency 3% 5,030,192 150,906
3/} Total 28,164 m2 184 5,181,098
Total - Demolition & remediation 5,181,098
PUBLIC REALM & OPEN SPACES
Landscapes Works
3/K Based on advice from playstreet (65% hard / 10% soft / 25% Note
WSUD)
3/L Gateway Hub 2,469 m?2 1,000 2,469,000
3/M Hardscape (including segmental paving and concrete, small 4,589 m2 500 2,294,500
landscape retaining walls, decks, steps, terraces)
3/N Allowance for garden bed (including tree, and plants advanced) 706 m2 250 176,500
3/P WSUD 1,765 'm2 350 617,750
3/Q Football ground terrace - grassed slope 3,433 m2 50 171,650
3/R Allowance CCTV 12,962 m2 20 259,240
3/S Allowance for street furniture (seats, bbq, bins, drinking station 1/ Item 350,000 350,000
bike hoops, bollards
3T Allowance for structural soil cells (10K per tree) Allow 50# 1/ Item 500,000 500,000
3/U Allowance for irrigation 1 Item 200,000 200,000
N Allowance for signage (wayfinding and interpretation) 1 Item 200,000 200,000
3/W Allowance for artwork 1 Item 200,000 200,000
3/X Allowance for lady gowrie landscape and play 1 Item 500,000 500,000
3/Y Subtotal 12,962 m2 612 7,938,640
3/Z Preliminaries 10 % 11,113,780 1,111,378
3/AA Margin 5 % 12,225,158 611,258
3/AB Design Contingency 3% 12,836,416 385,092
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
PUBLIC REALM & OPEN SPACES (continued)
4/A Total 12,980 m2 774 10,046,368
Total - Public Realm & Open Spaces 10,046,368
ROADS
Roads
4/B Allow for new roads 3,454 m2 100 345,400
4/C Allow for new kerb and channel 840 m 120 100,800
4/D Lighting - say 1no per 20m 10 No 6,000 62,945
4/E Signage (excludes digital) 3,454 m2 12 41,448
4/F ccrv 3,454 m2 20 69,080
4/G Traffic Signalisation 1 Item 1,500,000 1,500,000
4/H Subtotal 3,454 m2 614 2,119,673
4/) Preliminaries 12 % 2,119,673 254,361
4/K Margin 3% 3,943,113 118,293
4/L Design Contingency 3% 4,061,407 121,842
4/M Total 3,454 m2 757 2,614,169
Total - Roads 2,614,169
SITE SERVICES INFRASTRUCTURE & UTILITIES
Allow for the following site infrastructure allowances:
4/N Substation costs included in Authority fees and charges Note
4/P Stormwater reticulation - 3x3.3m RCBC (80% non-directional 848 m 3,500 2,968,000
drilling 3m deep)
4/Q Stormwater reticulation - 3x3.3m RCBC (20% directional 212 m 17,500 3,710,000
drilling 8m deep)
4/R Excavation in rock 11,130 m3 200 2,226,000
4/S Stormwater reticulation - DN600 170 m 650 110,500
4/T Sewer Reticulation 30,213 m2 7.12 215,026
4/U Stormwater drainage to roads 2,964 'm2 25.83 76,554
4N Irrigation Water 30,213 'm2 4.22 127,620
Fire fighting fittings and pipes - assumed no upgrade Excluded
Potable Water - assumed no upgrade Excluded
4/W Telecommunications 30,213 m2 1.68 50,848
4/X HV Ring Main 30,213 | m2 23.60 713,027
4/Y Onsite detention - 900m3 1 Item 1,200,000 1,200,000
4/7 Taznet internal site electrical infrastructure 30,213 m?2 116.17 3,509,844
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
SITE SERVICES INFRASTRUCTURE & UTILITIES (continued)
5/A Subtotal 30,213 m2 493 14,907,419
5/B Preliminaries 10 % 20,508,759 2,050,876
5/C Margin 5 % 22,851,214 1,142,561
5/D Design Contingency 3% 23,993,775 719,813
5/E Total 30,213 m2 623 18,820,669
Total - Site Services Infrastructure & Utilities 18,820,669
OFFICE (BLG 1)
Notes:
80% NLA Efficiency
Building 1
4 level office building
5/F Office (Warm shell Only) 3,060 m2 3,500 10,710,000
5/G Circulation / Core/ Services 540 m2 2,500 1,350,000
5/H Community Centre (Warm shell) 2,600 m2 3,500 9,100,000
5/1 Retail F&B - Cold Shell 100 m2 2,200 220,000
5/K Subtotal - Building 1 6,300 m2 3,394 21,380,000
Extra over allowances
5/L Site Services 1 Item 150,000 150,000
5/M Deep foundations - building footprint on fill 1,800 m?2 750 1,350,000
5/N External works and landscaping (assume 10% of lot footprint) 180 m2 500 90,000
5/P Total - Building 1 3,600 m2 6,381 22,970,000
Total - Office (Blg 1) 22,970,000
HOTEL / SERVICED APARTMENTS (BLG 2)
Notes:
80% NSA Efficiency
Building 2
5 level hotel / serviced apartment building
5/Q Serviced Apartment Area - 3.5 Star 3,600 m2 4190 15,084,000
5/R Circulation / Core / Services 660 m?2 2,890 1,907,400
5/S Retail 380 m2 2,200 836,000
5/T Subtotal - Building 2 4,640 m2 3,842 17,827,400
Extra over allowances
5/U Basement 2,862 m2 1,340 3,835,080
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
HOTEL / SERVICED APARTMENTS (BLG 2) (continued)
6/A Extra over water table issues 2,802 m?2 700 1,961,400
6/B Deep foundations - building footprint on fill 1,000 ' m2 1,000 1,000,000
6/C Facade embellishment 4,640 m2 50 232,000
6/D Site Services 1 Item 150,000 150,000
6/E Hotel Loose FF&E 72 No 20,000 1,440,000
6/F Subtotal - Building 2 4,640 m2 5,700 26,445,880
6/G Cost per key 72 No 367,304
Total - Hotel / Serviced Apartments (Blg 2) 26,445,880
MIXED USE - RESIDENTIAL (BLG 3 - 7, 15)
Notes:
80% NSA Efficiency
Building 3
5 level apartment building
6/H Apartment Area 2,524 m?2 3,380 8,531,120
6/ Circulation / Core / Services 693 m2 2,500 1,732,500
6/K Retail 120 m2 2,200 264,000
6/L Balcony 248 m2 1,340 332,320
6/M Subtotal - Building 3 3,585 m2 3,029 10,859,940
Extra over allowances
6/N Facade Embellishment 3,585 'm2 100 358,500
6/P Semi-Basement 1,203 m?2 1,190 1,431,570
6/Q Allow 20m Deep foundation piles - building footprint on fill 770 m2 1,000 770,000
6/R Site Services 1 Item 100,000 100,000
6/S External works and landscaping (assume 50% of lot footprint) 385 m2 500 192,500
6/T Total - Building 3 3,585 m2 3,825 13,712,510
6/U Cost per apartment 31 No 442,339
Building 4
5 level apartment building
6/V Apartment Area 2,616 m?2 3,380 8,842,080
6/W Circulation / Core / Services 720 m2 2,500 1,800,000
6/X Balcony 264 m2 1,340 353,760
6/Y Subtotal - Building 4 3,600 m2 3,054 10,995,840
Extra over allowances
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UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
MIXED USE - RESIDENTIAL (BLG 3 - 7, 15) (continued)
7/A Facade Embellishment 3,600 m2 100 360,000
7/B Semi-Basement 1,130 m?2 1,190 1,344,700
7/C Site Services 1 Item 100,000 100,000
7/D External works and landscaping (assume 10% of lot footprint) 350 m2 500 175,000
7/E Total - Building 4 3,600 m2 3,604 12,975,540
7/F Cost per apartment 33 No 393,198
Building 5
5 level apartment building
7/G Apartment Area 2,616 m?2 3,380 8,842,080
7/H Circulation / Core / Services 720 m2 2,500 1,800,000
7/ Balcony 264 m2 1,340 353,760
7/K Subtotal - Building 5 3,600 m2 3,054 10,995,840
Extra over allowances
7/L Facade Embellishment 3,600 m2 100 360,000
7/™M Semi-Basement 1,130 m?2 1,190 1,344,700
7/N Site Services 1 Item 100,000 100,000
7/P External works and landscaping (assume 10% of lot footprint) 350 m2 500 175,000
7/Q Total - Building 5 3,600 m2 3,604 12,975,540
7/R Cost per apartment 33 No 393,198
Building 6
5 level apartment building
7/S Apartment Area 2,616 m?2 3,380 8,842,080
7/T Circulation / Core / Services 720 m2 2,500 1,800,000
7/U Balcony 264 m2 1,340 353,760
N Subtotal - Building 6 3,600 m2 3,054 10,995,840
Extra over allowances
7/W Facade Embellishment 3,600 m2 100 360,000
7/X Semi-Basement 1,130 m?2 1,190 1,344,700
VA Site Services 1 Item 100,000 100,000
7/Z External works and landscaping (assume 10% of lot footprint) 350 m2 500 175,000
7/AA | Total - Building 6 3,600 m2 3,604 12,975,540
7/AB Cost per apartment 33 No 393,198
Building 7
5 level apartment building
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UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
MIXED USE - RESIDENTIAL (BLG 3 - 7, 15) (continued)
8/A Apartment Area 3,272 m2 3,380 11,059,360
8/B Circulation / Core / Services 900 m2 2,500 2,250,000
8/C Balcony 328 m2 1,340 439,520
8/D Subtotal - Building 7 4,500 m2 3,055 13,748,880
Extra over allowances
8/E Facade Embellishment 4,500 m2 100 450,000
8/F On grade carparking - with semi basement 1,413 m2 1,190 1,681,470
8/G Site Services 1 Item 100,000 100,000
8/H External works and landscaping (assume 10% of lot footprint) 350 'm2 500 175,000
8/ Total - Building 7 4,500 m2 3,590 16,155,350
8/K Cost per apartment 41 No 394,033
New - Building 15
5 level apartment building
8/L Apartment Area 1,968 m?2 3,380 6,651,840
8/M Circulation / Core / Services 540 m2 2,500 1,350,000
8/N Balcony 192 m2 1,340 257,280
8/P Subtotal - Building 15 2,700 m2 3,059 8,259,120
Extra over allowances
8/Q Facade Embellishment 2,700 m2 100 270,000
8/R Basement 848 m2 1,340 1,136,320
8/S Site Services 1 Item 100,000 100,000
8/T External works and landscaping (assume 10% of lot footprint) 350 'm2 500 175,000
8/U Total - Building 15 2,700 m2 3,682 9,940,440
8/V Cost per apartment 24 No 414,185
Total - Mixed Use - Residential (Blg 3 - 7, 15) 78,734,920
INDOOR SPORTS / CHANGEROOM (BLG 9)
Indoor Sports
8/W Indoor sports and changeroom 3,500 m2 4,700 16,450,000
8/X Subtotal - Indoor Sport 3,500 m2 4,700 16,450,000
Extra over allowances
8/Y Facade Embellishment 3,500 m2 150 525,000
8/Z Pool and aquatics 1 Item 1,000,000 1,000,000
8/AA Site Services 1 Item 100,000 100,000
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
INDOOR SPORTS / CHANGEROOM (BLG 9) (continued)
9/A Total - Indoor Sport 3,500 m2 5,164 18,075,000
Total - Indoor Sports / Changeroom (Blg 9) 18,075,000
CARPARKING (BLG 10)
Carparking
9/B Basement carparking 10,500 m?2 1,340 14,070,000
9/C Subtotal - Building 10 10,500 m2 1,340 14,070,000
Extra over allowances
9/D Slab over carpark 10,500 m?2 600 6,300,000
9/E Excavation in non-rippable rock 5,250 'm3 200 1,050,000
9/F Site Services 1 Item 75,000 75,000
9/G Total - Building 10 10,500 m2 2,047 21,495,000
Cost per carpark 150 143,300
Total - Carparking (Blg 10) 21,495,000
SPORTS PAVILION (BLG 14)
Sports Pavillion
9/H Sports pavillion and health & wellness facility 500 m2 4,110 2,055,000
9/} Subtotal - Sports pavillion (Blg 14) 500 m2 4,110 2,055,000
Extra over allowances
9/K Site Services 1 Item 50,000 50,000
9/L Total - Building 13 500 m2 4,210 2,105,000
Total - Sports Pavilion (Blg 14) 2,105,000
SOCCER FIELDS
Sports fields
9/M Soccer field (natural turf) including drainage and lighting 7,143 m2 250 1,785,750
9/N Soccer field (astro turf) including subbase and drainage on top 9,218 m2 450 4,148,100
of slab over basement
Tiered seating
9/P Allow for tiered seating to soccer field 841 m2 1,500 1,261,500
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Summary

WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
INFRASTRUCTURE COST (Including Preliminaries and Margin)
10/A  Demolition 8,885 m2 822 7,305,766
10/B Public Realm & Open Spaces 42,658 m2 543 23,147,317
10/C  Roads 2,881 m2 1,074 3,094,947
10/D | Site Services Infrastructure & Utilities 42,658 m?2 434 18,522,174
10/E  SUB-TOTAL INFRASTRUCTURE COST AT OCTOBER 2021 (EXCL 62,436 m2 834 52,070,203
GST)
CONTINGENT PROVISIONS
10/F | Design Contingency 1| Item Inclin rates
10/G  Construction Contingency 5% 52,070,203 2,603,510
ESD & WELLNESS (% of Infrastructure Cost)
10/H  Allowance for 5 Star ESD & Wellness 3% 54,673,713 1,640,211
FEES AND CHARGES
10/ Consultancy fees 5.0 % 56,313,925 2,815,696
10/K Staging and Temporary Works 1.0 % 56,313,925 570,379
10/L | Escalation Excl 0
10/M  TOTAL INFRASTRUCTURE COST AT OCTOBER 2021 (EXCL GST) 62,436 m2 956 59,700,000
CONSTRUCTION COST (including Preliminaries & Margin)
10/N  Residential Apartments (Blg 1,2,9,12,18) 63,006  m2 2969 187,084,670
10/P  Mixed Use - Residential (Blg 3,15&16) 24,860 ' m2 2,830 70,346,360
10/Q | Aged Care (Blg 6) 9,200 m2 3,763 34,620,400
10/R | Office / Education - Warm Shell Fitout (Blg 4,5,8) 21,350 ' m2 2,821 60,235,875
10/S Retail Centre (supermarket) (Blg 9) 25,300 ' m2 1,602 40,537,000
10/T | Library - Warm Shell Fitout (Blg 5) 1,500 m2 3,790 5,685,000
10/U  Perf. Arts / F&B / Museum (Blg 10) 2,300 m2 6,628 15,245,000
10/V  Theartre / Church (Blg 11) 500 m2 6,970 3,485,000
10/W  Medical Centre - Warm Shell Fitout (Blg 19) 3,200 m2 3,817 12,214,000
10/X | Carparking (Blg 1,2,14) 28,320 ' m2 1,279 36,217,500
10/Y  Community House (Blg 20) 120 m2 1,075 129,000
10/Z Retirement Apartment (Blg 21) 11,825 m2 2,763 32,672,080
10/AA  SUB-TOTAL CONSTRUCTION COST AT OCTOBER 2021 (EXCL GST) 191,481 m2 2,603 498,471,885
FFE & ARTWORK
10/AB | Allowance for F.F. & E (% of Construction Cost) 1 Item 1,488,000 1,488,000
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Summary

WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL

11/A Allowance for IT and AV (% of Construction Cost) 1 Item 744,000 744,000
Allowance for Specialty Equipment 0
Artwork & Sculptures 0
ESD & WELLNESS (% of Construction Cost)

11/B Allowance for 5 Star ESD & Wellness - commercial buildings only 3% 137,401,875 4122,056
CONTINGENT PROVISIONS

11/C Design Contingency 1 Item Inclin rates

11/D  Construction Contingency 5 % 504,825,941 25,241,297
FEES AND CHARGES

11/E  Consultancy fees 7.0 % 530,067,239 37,104,707

11/F Authorities 1.0 % 502,593,941 5,025,939

11/G Staging and Temporary Works 0.5 % 502,593,941 2,512,115
Cost Escalation Excluded

11/H  TOTAL CONSTRUCTION COST AT OCTOBER 2021 (EXCL GST) 191,481 m2 3,001 574,710,000

11/ TOTAL COSTS - PRECINCT 2 191,481 m2 3,313 | 634,410,000

Total Cost 634,410,000
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Estimate Details

WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
DEMOLITION
12/A Demolition of existing buildings - based on building footprint 9,405 m2 500 4,702,500
only, no detail provided on GFA
12/B Demolition of existing roads and pathways 10,755 'm2 35 376,425
12/C Decomissioning and removal of substations 5/No 150,000 750,000
12/D Site clearance and strip 62,436 m2 5 312,180
12/E Subtotal 9,405 m2 653 6,141,105
12/F Preliminaries 10 % 6,141,105 614,111
12/G Margin 5 % 6,755,216 337,761
12/H Design Contingency 3% 7,092,976 212,789
12/) Total 9,405 m2 777 7,305,766
Total - Demolition 7,305,766
PUBLIC REALM & OPEN SPACES
Landscapes Works
12/K Based on advice from playstreet (50% hard / 25% soft / 25% Note
WSUD)
12/L Civic plaza 2,885 m2 750 2,163,750
12/M Community park 4264 m2 250 1,066,000
12/N Retail pedestrian 3,137 m2 750 2,352,750
12/P Streetscape 3,839 m2 200 767,800
12/0Q Urban thread 3,295 'm2 500 1,647,500
12/R Village Green 1,147 m2 500 573,500
12/S WSUD 5411 m2 350 1,893,850
12/T Deck over carpark at Churchill Road interaction 3,137 m2 450 1,411,650
12/U Allow for CCTV 23,978 ' m2 20 479,560
12/V Allowance for street furniture (seats, bbg, bins, drinkin station 1 Item 1,000,000 1,000,000
bike hoops, bollards
12/W Pedestrian Bridge 337 m2 8,500 2,864,500
12/X Allowance for structural soil cells (10K per tree) Allow 50# 1/ Item 500,000 500,000
12/Y Allowance for irrigation 1 Item 250,000 250,000
12/2 Allowance for interpretation and signage 1 Item 250,000 250,000
12/AA | Allowance for artwork 1 Item 250,000 250,000
12/AB = Allowance for small bespoke playspaces 1 Item 750,000 750,000
12/AC | Subtotal 42,635 m2 427 18,220,860
12/AD | Preliminaries 10 % 25,976,570 2,597,657
12/AE = Margin 5 % 28,574,227 1,428,711
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UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
PUBLIC REALM & OPEN SPACES (continued)
13/A Design Contingency 3% 30,002,938 900,088
13/B Total 42,653 m2 543 23,147,317
Total - Public Realm & Open Spaces 23,147,317
ROADS
Roads
13/C Allow for new roads 3,084 m2 300 925,200
13/D New intersection 1 Item 1,000,000 1,000,000
13/E Allow for new kerb and channel 2912 m 120 349,440
13/F Lighting - say 1no per 40m 36 No 6,000 218,400
13/G Signage (excludes digital) 3,084 m2 12 37,008
13/H ccrv 3,084 m2 20 61,680
13/} Subtotal 3,084 m2 840 2,591,728
13/K Preliminaries 10 ' % 2,653,408 265,341
13/L Margin 5% 2,918,749 145,937
13/M Design Contingency 3% 3,064,686 91,941
13/N | Total 3,084 m2 1,004 3,094,947
Total - Roads 3,094,947
SITE SERVICES INFRASTRUCTURE & UTILITIES
Allow for the following site infrastructure allowances:
13/P Substation costs included in Authority fees and charges Note
13/Q Stormwater - 2xDN1200 RCP (80% of length at 3m deep 800 m 3,500 2,800,000
non-directional drilling)
13/R Stormwater - 2xDN1200 RCP (20% of length to be directional 200 m 15,000 3,000,000
drilling 8m deep)
13/S Excavation in rock 10,500 m3 200 2,100,000
13/T Sewer Reticulation 42,658 m2 7.12 303,597
13/U Stormwater drainage to roads 2,881 'm2 25.83 74,410
13V Irrigation Water 42,658 m2 4.22 180,187
Fire fighting fittings and pipes - assumed no upgrade Excluded
Potable Water - assumed no upgrade Excluded
13/W Telecommunications 42,658 m2 1.68 71,793
13/X HV Ring Main 42,658 m2 23.60 1,006,729
13/Y Taznet internal site electrical infrastructure 42,658 m2 117 4978,189
13/z2 Subtotal 42,658 m2 340 14,514,906
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
SITE SERVICES INFRASTRUCTURE & UTILITIES (continued)
14/A Preliminaries 10 % 21,129,811 2,112,981
14/B Margin 5% 23,242,792 1,162,140
14/C Design Contingency 3% 24,404,932 732,148
14/D | Total 42,676 m2 434 18,522,174
Total - Site Services Infrastructure & Utilities 18,522,174
RESIDENTIAL APARTMENTS (BLG 1,2,9,12,18)
Notes:
80% NSA Efficiency
Building 1
2-6 level residential apartment building
Reuse - 1a
14/E Apartment 2,704 m2 2,000 5,408,000
14/F Circulation / Core/ Services 720 m2 1,160 835,200
14/G Balcony 176 m2 610 107,360
14/H Subtotal (Reuse) - Building 1a 3,600 m2 1,764 6,350,560
New - 1b-1d
14/) Apartment 11,312 | m2 3,380 38,234,560
14/K Circulation / Core/ Services 3,020 ' m2 2,500 7,550,000
14/L Balcony 768 m2 1,340 1,029,120
14/M | Subtotal (New) - Building 1c-1d 15,100 m2 3,100 46,813,680
Extra over allowances
14/N Demolition of existing building internal fitout 3,600 m2 50 180,000
14/P Facade Embellishment 22,300 m2 100 2,230,000
14/Q Structural rectification works to allow for structural engineers 3,600 m2 200 720,000
report
14/R Upgrade roof slab for future roof terrace 1,200 m?2 500 600,000
14/S Site Services 1 Item 200,000 200,000
14/T Roof Terrace / Landscaping - 80% of reuse 960 m2 1,000 960,000
14/U External works and landscaping (assume 10% of lot footprint) 540 m2 500 270,000
14N Total - Building 1 18,700 m2 3,119 58,324,240
14/W Cost per apartment 159 No 366,319
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
RESIDENTIAL APARTMENTS (BLG 1,2,9,12,18) (continued)
15/A Apartment 2,400 m2 2,000 4,800,000
15/B Circulation / Core/ Services 630 m2 1,160 730,800
15/C Balcony 120 m2 610 73,200
15/D Subtotal (Reuse) - Building 2a 3,150 m2 1,779 5,604,000
New - 2b SOHO
15/E Apartment 1,200 m2 3,380 4,056,000
15/F Circulation / Core/ Services 360 m2 2,500 900,000
15/G Balcony 240 ' m2 1,340 321,600
15/H Subtotal (New) - Building 2b 1,800 m2 2,932 5,277,600
New - 2¢-2d
15/] Apartment 6,408 m2 3,380 21,659,040
15/K Circulation / Core/ Services 1,760 | m2 2,500 4,400,000
15/L Balcony 632 m2 1,340 846,880
15/M | Subtotal (New) - Building 2c-2d 8,800 m2 3,057 26,905,920
Extra over allowances
15/N Demolition of existing building internal fitout 3,150 m2 50 157,500
15/P Facade Embellishment 13,750 m?2 100 1,375,000
15/Q Site Services 1 Item 200,000 200,000
15/R Structural rectification works to allow for structural engineers 3,150 m2 200 630,000
report
15/S Roof Terrace / Landscaping - 80% of reuse 880 m2 1,000 880,000
15/T External works and landscaping (assume 10% of lot footprint) 325 m2 500 162,500
15/U Total - Building 2 13,750 m2 2996 41,192,520
15V Cost per apartment 124 No 332,198
Building 9
3-6 level residential townhouse
New - 9a SOHO
15/W Apartment 992 ' m2 3,380 3,352,960
15/X Circulation / Core/ Services 280 m2 2,500 700,000
15/Y Balcony 128 m2 1,340 171,520
15/7 Subtotal - Building 9a SOHO 1,400 m2 3,017 4,224,480
New - 9b-d
15/AA | Apartment 9,712 m2 3,380 32,826,560
15/AB Circulation / Core/ Services 2,740 m?2 2,500 6,350,000

Printed 10.11.2021

wtpartnership.com

WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg

UTAS Sandy Bay -Stage 6 Estimate 5 Rev 1

Page 15 of 55 (DETAIL)



WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
RESIDENTIAL APARTMENTS (BLG 1,2,9,12,18) (continued)
16/A Balcony 1,248 m2 1,340 1,672,320
16/B Subtotal - Building 9b-d 13,700 m2 3,018 41,348,880
Extra over allowances
16/C Facade Embellishment 15,100 m?2 100 1,510,000
16/D Site Services 1 Item 200,000 200,000
16/E External works and landscaping (assume 15% of lot footprint) 600 m2 500 300,000
16/F Total - Building 9 15,100 m2 3,151 47,583,360
16/G Cost per Apartment 172 No 276,647
Building 12
5 level residential apartment building
New
16/H Apartment 2,552 m?2 3,380 8,625,760
16/) Semi Basement 1,413 m?2 1,190 1,681,470
16/K Circulation / Core/ Services 720 m2 2,500 1,800,000
16/L Balcony 328 m2 1,340 439,520
16/M | Subtotal - Building 12 5,013 m2 2,503 12,546,750
Extra over allowances
16/N Facade Embellishment 5,013 ' m2 100 501,300
16/P Site Services 1 Item 200,000 200,000
16/Q External works and landscaping (assume 10% of lot footprint) 90 m2 500 45,000
16/R Total - Building 12 5,013 m2 2,652 13,293,050
16/S Cost per apartment 41 'No 324,221
Building 18
5 level residential apartment building
New
16/T Apartment 5,320 m?2 3,380 17,981,600
16/U Circulation / Core/ Services 1,500 m?2 2,500 3,750,000
16/V Balcony 680 ' m2 1,340 911,200
16/W | Subtotal - Building 18 7,500 m2 3,019 22,642,800
Extra over allowances
16/X Basement carparking within lot 2,943 'm2 900 2,648,700
16/Y Facade Embellishment 7,500 m2 150 1,125,000
16/Z Site Services 1 Item 200,000 200,000
16/AA | External works and landscaping (assume 10% of lot footprint) 150 m2 500 75,000
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UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
RESIDENTIAL APARTMENTS (BLG 1,2,9,12,18) (continued)
17/A Subtotal - Building 18 10,443 m2 2,556 26,691,500
17/B Cost per Apartment 85 No 314,018
Total - Residential Apartments (Blg 1,2,9,12,18) 187,084,670
MIXED USE - RESIDENTIAL (BLG 3,15&16)
Notes:
80% NSA Efficiency
Building 3
4 to 6 level residential apartment building
Reuse
17/C Apartment 3414 m2 2,000 6,828,000
17/D Circulation / Core/ Services 1,250 ' m2 1,160 1,450,000
17/E Balcony - wintergarden 336 'm2 1,850 621,600
17/F Subtotal (Reuse) - Building 3 5,000 m2 1,780 8,899,600
New
17/G Apartment 6,984 m2 3,380 23,605,920
17/H Circulation / Core/ Services 1,920 m?2 2,500 4,800,000
17/} Basement 1,760 m2 1,340 2,358,400
17/K Balcony 696 m2 1,340 932,640
17/L Subtotal (New) - Building 3 11,360 m2 2,790 31,696,960
Extra Over Allowances
17/M™M Demolition of existing building internal fitout 5,000 ' m2 100 500,000
17/N Heritage rectification works 1 Item 150,000 150,000
17/P Facade Embellishment 16,360 m?2 100 1,636,000
17/Q Site Services 1/ Item 200,000 200,000
17/R External works and landscaping (assume 10% of lot footprint) 230 m2 500 115,000
17/S Total - Building 3 16,360 m2 2,640 43,197,560
17/T Cost per Apartment 129 No 334,865
Building 15
5 level residential apartment building
New
17/U Apartment 2,984 m2 3,380 10,085,920
17NV Circulation / Core/ Services 820 ' m2 2,500 2,050,000
17/W Retail - Specialty 400 m2 2,200 880,000
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UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
MIXED USE - RESIDENTIAL (BLG 3,15&16) (continued)
18/A Balcony 296 m2 1,340 396,640
18/B Subtotal (New) - Building 15 4,500 m2 2,981 13,412,560
Extra Over Allowances
18/C Facade Embellishment 4,500 m2 150 675,000
18/D Site Services 1 Item 200,000 200,000
18/E External works and landscaping (assume 10% of lot footprint) 90 m2 500 45,000
18/F Total - Building 15 4,500 m2 3,185 14,332,560
18/G Cost per Apartment 37 |No 387,366
Building 16
5 level residential apartment building
New
18/H Apartment 2,696 m?2 3,380 9,112,480
18/ Circulation / Core/ Services 740 m2 2,500 1,850,000
18/K Retail - Specialty 300 m2 2,200 660,000
18/L Balcony 264 m2 1,340 353,760
18/M | Subtotal (New) - Building 16 4,000 m2 2994 11,976,240
Extra Over Allowances
18/N Facade Embellishment 4,000 m2 150 600,000
18/P Site Services 1 Item 200,000 200,000
18/Q External works and landscaping (assume 10% of lot footprint) 80 m2 500 40,000
18/R Total - Building 16 4,000 m2 6,787 27,148,800
18/S Cost per Apartment 33 No 362,916
Total - Mixed Use - Residential (Blg 3,15&16) 70,346,360
AGED CARE (BLG 6)
Notes:
80% NSA Efficiency
Building 6
4 Level aged care building
New
18/T Age care dwellings 7,560 m2 3,970 29,219,200
18/U Circulation / Core/ Services 1,840 m?2 2,500 4,600,000
18/V Subtotal - Building 2 9,200 m2 3,676 33,819,200
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Estimate Details

WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
AGED CARE (BLG 6) (continued)
19/A On grade carparking 2,908 'm2 150 436,200
19/B Site Services 1 Item 250,000 250,000
19/C External works and landscaping (assume 10% of lot footprint) 230 m2 500 115,000
19/D | Total - Building 2 9,200 m2 3,763 34,620,400
Total - Aged Care (Blg 6) 34,620,400
OFFICE / EDUCATION - WARM SHELL FITOUT (BLG 4,5.8)
Building 4
4 Level office building
Resue
19/E Office 3,840 m2 2,362 9,070,963
19/F Circulation / Core / Services 960 m2 1,160 1,113,600
New
19/G Office 3,060 m2 3,500 10,710,000
19/H Circulation / Core / Services 540 m2 2,500 1,350,000
19/] Basement 1,800 m?2 1,340 2,412,000
19/K Community Centre 850 m2 3,820 3,247,000
19/L Subtotal - Building 4 11,050 m2 2,525 27,903,563
19/M Facade Embellishment 11,050 m?2 50 552,500
19/N Site Services 1 Item 100,000 100,000
19/P Structural rectification works - minor defcts only 4,800 ' m2 250 1,200,000
19/0 Roof Terrace / Landscaping - 60% of roof area 1,080 ' m2 500 540,000
19/R External works and landscaping (assume 10% of lot footprint) 180 'm2 500 90,000
19/S Total - Building 4 11,050 m2 2,750 30,386,063
Building 5
4 Level office building
New
19/T Office 3,600 m2 3,500 12,600,000
19/U Circulation / Core / Services 900 m2 2,500 2,250,000
19V Subtotal - Building 5 4,500 m2 3,300 14,850,000
19/W Facade Embellishment 4,500 m2 150 675,000
19/X Site Services 1 Item 100,000 100,000
19/Y External works and landscaping (assume 10% of lot footprint) 150 m2 500 75,000
19/7 Total - Building 5 4,500 m2 3,489 15,700,000
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WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
OFFICE / EDUCATION - WARM SHELL FITOUT (BLG 4,5.8) (continued)
Building 8
4 Level office building
Resue
20/A Office 4,400 m2 2,362 10,393,812
20/B Circulation / Core / Services 1,100 m?2 1,160 1,276,000
New
20/C Retail (cold shell) - Specialty 300 m2 2,200 660,000
20/D Subtotal - Building 8 5,800 m2 2,126 12,329,812
20/E Facade Embellishment 5,800 | m2 50 290,000
20/F Structural rectification works - minor defcts only 5,500 m?2 250 1,375,000
20/G Site Services 1 Item 100,000 100,000
20/H External works and landscaping (assume 10% of lot footprint) 110 m2 500 55,000
20/) Total - Building 8 5,800 m2 2,440 14,149,812
Total - Office / Education - Warm Shell Fitout (Blg 4,5,8) 60,235,875
RETAIL CENTRE (SUPERMARKET) (BLG 9)
Building 9
3 Level retail centre
20/K Retail (Supermarket) 3,500 m2 3,660 12,810,000
20/L Retail (Specialty) 500 m2 3,660 1,830,000
20/M | Subtotal Building 5 4,000 m2 3,203 12,810,000
20/N Facade Embellishment 4,000 m2 100 400,000
20/P Site Services 1 Item 75,000 75,000
20/Q Above ground carpark 21,300 m2 1,190 25,347,000
20/R External works and landscaping (assume 10% of lot footprint) 150 m2 500 75,000
20/S Total - Building 5 24,800 m2 1,635 40,537,000
Total - Retail Centre (supermarket) (Blg 9) 40,537,000
LIBRARY - WARM SHELL FITOUT (BLG 5)
Building 5
1 Level Library
20/T Library - reuse 1,500 m?2 3,440 5,160,000
20/U Subtotal Building 5 1,500 m2 3,440 5,160,000
20V Facade Embellishment - allow to replace facade precast 1,500 ' m2 250 375,000
20/W Site Services 1 Item 75,000 75,000
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WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
LIBRARY - WARM SHELL FITOUT (BLG 5) (continued)
21/A External works and landscaping (assume 10% of lot footprint) 150 'm2 500 75,000
21/B Total - Building 5 1,500 m2 3,790 5,685,000
Total - Library - Warm Shell Fitout (Blg 5) 5,685,000
PERF. ARTS / F&B / MUSEUM (BLG 10)
Building 10
1 Level retail & community building
21/C Retail (New) - cold shell -specialty 300 m2 3,200 960,000
21/D Community (New) 500 m2 3,820 1,910,000
21/E Community (Reuse) 1,500 m2 6,370 9,555,000
21/F Subtotal - Building 10 2,300 m2 5,402 12,425,000
21/G Facade Embellishment - new feature facade to one side 2,300 m2 1,000 2,300,000
21/H Site Services 1 Item 100,000 100,000
21/) Heritage facade rectification works 2,300 ' m2 150 345,000
21/K External works and landscaping (assume 10% of lot footprint) 150 m2 500 75,000
21/L Total - Building 10 2,500 m2 6,628 15,245,000
Total - Perf. Arts / F&B / Museum (Blg 10) 15,245,000
THEARTRE / CHURCH (BLG 11)
Building 11
1 Level community building
21/M Theatre / Church - Reuse 500 m2 6,370 3,185,000
21/N SubTotal - Building 11 500 m2 6,370 3,185,000
21/P Facade Embellishment 500 m2 150 75,000
21/Q Site Services 1/ Item 75,000 75,000
21/R Structural rectification works - general maintenance 500 'm2 250 125,000
rectification works
21/S External works and landscaping (assume 10% of lot footprint) 50 m2 500 25,000
24T Total - Building 11 500 m2 6,970 3,485,000
Total - Theartre / Church (Blg 11) 3,485,000
MEDICAL CENTRE - WARM SHELL FITOUT (BLG 19)
Building 19
4 Level health & wellbeing building
21/U Health & Wellbeing 3,200 m2 3,720 11,904,000
21N SubTotal - Building 15 3,200 m2 3,720 11,904,000
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MEDICAL CENTRE - WARM SHELL FITOUT (BLG 19) (continued)
22/A Site Services 1 Item 150,000 150,000
22/B External works and landscaping (assume 10% of lot footprint) 320 m2 500 160,000
22/C Total - Building 15 3,200 m2 3,817 12,214,000
Total - Medical Centre - Warm Shell Fitout (Blg 19) 12,214,000
CARPARKING (BLG 1,2,14)
Carparking (Blg 1.2)
22/D Basement carpark 11,860 m?2 1,340 15,892,400
22/E Above ground carparking 11,860 'm2 1,140 13,520,400
22/F Subtotal - Building 23,720 m2 1,240 29,412,800
Extra over allowances
22/G Site Services 1 Item 75,000 75,000
22/H Excavation in non-rippable rock 2,454 'm3 200 490,700
22/) Total - Building 23,720 m2 1,264 29,978,500
Carparking (Blg 14)
22/K Basement carpark 4600 m2 1,340 6,164,000
22/L Subtotal - Building 4,600 m2 1,340 6,164,000
Extra over allowances
22/M Site Services 1 Item 75,000 75,000
22/N Total - Building 4,600 m2 1,356 6,239,000
Total - Carparking (Blg 1,2,14) 36,217,500
COMMUNITY HOUSE (BLG 20)
Building 20
Relocated Cottage
22/P Community 120 'm2 0
22/Q | SubTotal - Building 20 120 m2 0 0
22/R Facade Embellishment 120 m2 150 18,000
22/S Site Services 1 Item 75,000 75,000
22/T Structural rectification works - general maintenance 120 'm2 250 30,000
rectification works
22/U External works and landscaping (assume 10% of lot footprint) 12 m2 500 6,000
2N Total - Building 20 120 m2 1,075 129,000
Total - Community House (Blg 20) 129,000
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REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
RETIREMENT APARTMENT (BLG 21) (continued)
Building 21
5 level apartment building
23/A Apartment Area 6,552 m2 3,380 22,145,760
23/B Basement 2,825 m?2 1,340 3,785,500
23/C Circulation / Core / Services 1,800 m?2 2,500 4,500,000
23/D Balcony 648 m2 1,340 868,320
23/E Subtotal - Building 4 11,825 m2 2,647 31,299,580
Extra over allowances
23/F Facade Embellishment 11,825 /' m2 100 1,182,500
23/G Site Services 1 Item 100,000 100,000
23/H External works and landscaping (assume 10% of lot footprint) 180 m2 500 90,000
23/ Total - Building 4 11,825 m2 2,763 32,672,080
23/K Cost per apartment 81 No 403,359
Total - Retirement Apartment (Blg 21) 32,672,080
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Estimate Summary

WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL

INFRASTRUCTURE COST (Including Preliminaries and Margin)

24/A  Demolition 5,713 'm2 400 2,286,674

24/B | Public Realm & Open Spaces 12,183 m2 502 6,113,541

24/C  Roads 7,142 m2 637 4,548,318

24/D  Site Services Infrasturcture & Utilities 32,085 m2 219 7,039,760

24/E SUB-TOTAL INFRASTRUCTURE COST AT OCTOBER 2021 (EXCL 164,455 m2 122 19,988,293
GST)
CONTINGENT PROVISIONS

24/F  Design Contingency 1| Item Inclin rates

24/G  Construction Contingency 5% 19,988,293 999,415
ESD & WELLNESS (% of Infrastructure Cost)

24/H | Allowance for 5 Star ESD & Wellness 3% 20,987,708 629,631
FEES AND CHARGES

24/) Consultancy fees 50/ % 20,987,708 1,049,385

24/K Staging and Temporary Works 1.0 % 22,666,725 223,275

24/L Escalation Excl 0

24/M  TOTAL INFRASTRUCTURE COST AT OCTOBER 2021 (EXCL GST) 164,455 m2 139 22,890,000
CONSTRUCTION COST (including Preliminaries & Margin)

24/N  Childcare (Blg 8) 2,400 m2 2,868 6,883,400

24/P  Podium Carparking 11,000 m2 1,510 16,615,000

24/Q  Mixed Use - Residential (Blg 2) 30,000 m2 3,160 94,794,640

24/R  Residential - Apartments (Blg 1,4-7,9-12,15,16) 69,048 ' m2 2938 202,876,080

24/S  Residential - Townhouses (Blg 13,14,17,18,20) 14,240 m2 1,947 27,723,500

24/T  Residential - Single Lot (Blg 19, 21-23) 8,400 m2 2,288 19,215,000

24/U  SUB-TOTAL CONSTRUCTION COST AT OCTOBER 2021 (EXCL GST) 135,088 m2 2,725 368,107,620
FFE & ARTWORK

24/V | Allowance for F.F. & E (% of Construction Cost) 1 Item 220,000 220,000

24/W  Allowance for IT and AV (% of Construction Cost) 1 Item 110,000 110,000
Allowance for Specialty Equipment Excluded
Artwork & Sculptures Excluded
ESD & WELLNESS (% of Construction Cost)
Allowance for 5 Star ESD & Wellness Excluded
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WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
25/A  Design Contingency 1 Item Inclin rates
25/B Construction Contingency 5 % 368,437,620 18,421,881

FEES AND CHARGES
25/C  Consultancy fees 7.0 % 386,859,501 27,080,165
25/D  Authorities 1.0 % 368,107,620 3,681,076
25/E | Staging and Temporary Works 0.5 % 368,107,620 1,839,258
Cost Escalation Excluded
25/F  TOTAL CONSTRUCTION COST AT OCTOBER 2021 (EXCL GST) 135,088 m2 3,105 419,460,000
TOTAL COSTS - PRECINCT 3 442,350,000
Total Cost 442,350,000
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REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
DEMOLITION
Demolition
26/A Demolition of existing buildings - based on building footprint 5,713 'm2 250 1,428,250.00
only, no detail provided on GFA
26/B Demolition of existing roads and pathways 841 m2 35 29,435
26/C Decomissioning and removal of substations 2 No 150,000 300,000
26/D Site clearance and strip 164,455 m2 1 164,455
26/E Subtotal 5,713 m2 336 1,922,140
26/F Preliminaries 10 % 1,922,140 192,214
26/G Margin 5 % 2,114,354 105,718
26/H Design Contingency 3% 2,220,072 66,602
26/ Total 5,731 m2 399 2,286,674
Total - Demolition 2,286,674
PUBLIC REALM & OPEN SPACES
Landscapes Works
26/K Based on advice from playstreet (25% hard / 50% soft / 25% Note
WSUD)
26/L Hardscape (including segmental paving and concrete, small 3,046 m2 350 1,066,100
landscape retaining walls, decks, steps, terraces)
26/M Allowance for garden bed (including tree, and plants advanced) 6,091 m2 150 913,650
26/N WSUD 3,046 m2 250 761,500
26/P Allowance for CCTV 12,183 m2 20 243,660
26/Q Allowance for Creek Bridge 80 m2 1,500 120,000
26/R Allowance for irrigation 1 Item 350,000 350,000
26/S Allowance for interpretation and signage 1/ Item 150,000 150,000
26/T Allowance for artwork 1 Item 150,000 150,000
26/U Allowance for community gardens (over hardscape) 1 Item 250,000 250,000
26/V Allowance for 1x small bespoke playspace 1/ Item 350,000 350,000
26/W | Subtotal 28,904 m2 151 4,354,910
26/X Preliminaries 10 % 7,643,720 764,372
26/Y Margin 5 % 8,408,092 720,405
26/Z Design Contingency 3% 9,128,497 273,855
26/AA | Total 28,904 m2 212 6,113,541
Total - Public Realm & Open Spaces 6,113,541
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REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
ROADS (continued)
Roads
27/A Allow for new roads 11,490 m?2 100 1,149,000
27/B Allow for new kerb and channel 4113 m 120 493560
27/C Lighting - say 1no per 20m 103 No 6,000 616,950
27/D Signage (excludes digital) 11,490 m2 12 137,880
27/E Intersection work including traffic signalisation 1 No 1,000,000 1,000,000
27/F ccrv 11,490 m2 20 229,800
27/G Subtotal 7,142 m2 508 3,627,190
27/H Preliminaries 10 % 4,856,990 485,699
27/) Margin 5% 5,342,689 267,134
27/K Design Contingency 3% 5,609,823 168,295
27/L Total 7,142 m2 637 4,548,318
Total - Roads 4,548,318
SITE SERVICES INFRASTURCTURE & UTILITIES
Allow for the following site infrastructure allowances:
27/M Substation costs included in Authority fees and charges Note
27/N Sewer Reticulation 32,085 ' m2 7.12 228,349
Rain water Excluded
27/P Stormwater drainage to roads 7,142 m2 25.83 184,464
27/Q Irrigation Water 32,085 m?2 422 135,527
Fire fighting fittings and pipes - assumed no upgrade Excluded
Potable Water - assumed no upgrade Excluded
27/R Telecommunications 32,085 m?2 1.68 53,999
27/S HV Ring Main 32,085 m?2 23.60 757,206
27/T Taznet internal site electrical infrastructure 32,085 m?2 116.70 3,744,320
Detention works - 900m3
27/U Subtotal 32,115 m2 159 5,103,864
27N Preliminaries 10 % 10,207,728 1,020,773
27/W Margin 5 % 11,228,501 561,425
27/X Design Contingency 3% 11,789,926 353,698
27/Y Total 32,115 m2 219 7,039,760
Total - Site Services Infrasturcture & Utilities 7,039,760
CHILDCARE (BLG 8)
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CHILDCARE (BLG 8) (continued)
Building 8
1 level
28/A Family health services 1,500 m?2 2,620 3,930,000
28/B Childcare 900 m2 2,620 2,358,000
28/C Subtotal - Building 8 2,400 m2 1,638 3,930,000
Extra over allowances
28/D Demolition of existing internal fitout 1,100 m?2 50 55,000
28/E Facade upgrades 1,100 m?2 100 110,000
28/F On grade carparking 1,536 'm2 150 230,400
28/G Site Services 1 Item 200,000 200,000
28/H Total - Building 8 2,400 m2 2,868 6,883,400
Total - Childcare (Blg 8) 6,883,400
PODIUM CARPARKING
Carparking (Blg 1-3)
28/ Above ground carparking 11,000 m?2 1,140 12,540,000
28/K Subtotal - Building 11,000 m2 1,140 12,540,000
Extra over allowances
28/L Allow for car stacker - shuffler system assumed 160 No 25,000 4,000,000
28/M Site Services 1 Item 75,000 75,000
28/N | Total - Building 11,000 m2 1,510 16,615,000
Total - Podium Carparking 16,615,000
MIXED USE - RESIDENTIAL (BLG 2)
Notes:
80% NSA Efficiency
Building 2
4-6 level residential apartment building
New - 2a-f
28/P Apartment 21,536 m2 3,380 72,791,680
28/Q Circulation / Core/ Services 5,920 m?2 2,500 14,800,000
28/R Retail - Specialty 400 | m2 2,200 880,000
28/S Balcony 2,144 m?2 1,340 2,872,960
28/T Subtotal (New) - Building 2 30,000 m2 3,045 91,344,640
Extra Over Allowances
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MIXED USE - RESIDENTIAL (BLG 2) (continued)
29/A Facade Embellishment 30,000 | m2 100 3,000,000
29/B Site Services 1 Item 200,000 200,000
29/C External works and landscaping (assume 10% of lot footprint) 500 m2 500 250,000
29/D | Total - Building 2 60,000 m2 1,580 94,794,640
29/E Cost per Apartment 268 No 353,711
Total - Mixed Use - Residential (Blg 2) 94,794,640
RESIDENTIAL - APARTMENTS (BLG 1,4-7,9-12,15,16)
Notes:
80% NSA Efficiency
Building 1
6 level apartment building
29/F Apartment Area 3928 m2 3,380 13,276,640
29/G Circulation / Core / Services 1,080 m?2 2,500 2,700,000
29/H Balcony 392 m2 1,340 525,280
29/} Subtotal - Building 1 5,400 m2 3,056 16,501,920
Extra over allowances
29/K Facade Embellishment 5,400 | m2 100 540,000
29/L Site Services 1 Item 200,000 200,000
29/M External works and landscaping (assume 10% of lot footprint) 90 | m2 500 45,000
29/N Total - Building 1 5,400 m2 3,201 17,286,920
29/P Cost per apartment 49 ' No 352,794
Building 3a
5 Level apartment building
New
29/Q Apartment Area 5,240 m?2 3,380 17,711,200
29/R Circulation / Core/ Services 1,440 m?2 2,500 3,600,000
29/S Balcony 520 m2 1,340 696,800
29/T Subtotal - Building 3a 7,200 m2 3,057 22,008,000
Building 3b-c
5 Level apartment building
New
29/U Apartment Area 10,480 m?2 3,380 35,422,400
29N Circulation / Core/ Services 2,880 ' m2 2,500 7,200,000
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RESIDENTIAL - APARTMENTS (BLG 1,4-7,9-12,15,16) (continued)
30/A Balcony 1,040 m2 1,340 1,393,600
30/B Subtotal - Building 3b-c 14,400 m2 3,057 44,016,000
Extra over allowances
30/C Facade Embellishment 21,600 m2 75 1,620,000
30/D Site Services 1 Item 250,000 250,000
30/E External works and landscaping (assume 10% of lot footprint) 390 m2 500 195,000
30/F Total - Building 3a-c 21,600 m2 3,152 68,089,000
Building 4
4 level apartment building
30/G Apartment Area 2,912 m?2 3,380 9,842,560
30/H Circulation / Core / Services 800 ' m2 2,500 2,000,000
30/) Balcony 288 m2 1,340 385,920
30/K Subtotal - Building 4 4,000 m2 3,057 12,228,480
Extra over allowances
30/L Basement 1,256 m2 1,340 1,683,040
30/M Excavation in non-rippable rock 630 m3 200 126,000
30/N Facade Embellishment 4,000 m2 100 400,000
30/P Site Services 1 Item 200,000 200,000
30/Q External works and landscaping (assume 10% of lot footprint) 100 'm2 500 50,000
30/R Total - Building 4 5,256 m2 2,794 14,687,520
30/S Cost per apartment 36 No 407,987
Building 5
4 level apartment building
30/T Apartment Area 2,912 m?2 3,380 9,842,560
30/U Circulation / Core / Services 800  m2 2,500 2,000,000
30/V Balcony 288 m2 1,340 385,920
30/W | Subtotal - Building 5 4,000 m2 3,057 12,228,480
Extra over allowances
30/X Basement 1,256 ' m2 1,340 1,683,040
30/Y Excavation in non-rippable rock 630 m3 200 126,000
30/Z Facade Embellishment 4,000 m2 100 400,000
30/AA | Site Services 1 Item 200,000 200,000
30/AB | External works and landscaping (assume 10% of lot footprint) 100 m2 500 50,000
30/AC | Total - Building 5 5,256 m2 2,794 14,687,520
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RESIDENTIAL - APARTMENTS (BLG 1,4-7,9-12,15,16) (continued)
31/A Cost per apartment 36 No 407,987
Building 6
4 level apartment building
31/B Apartment Area 2,912 m?2 3,380 9,842,560
31/C Circulation / Core / Services 800 m2 2,500 2,000,000
31/D Balcony 288 m2 1,340 385,920
31/E Subtotal - Building 6 4,000 m2 3,057 12,228,480
Extra over allowances
31/F Basement 1,256 m2 1,340 1,683,040
31/G Excavation in non-rippable rock 630 m3 200 126,000
31/H Facade Embellishment 4000 m2 100 400,000
31/) Site Services 1 Item 200,000 200,000
31/K External works and landscaping (assume 10% of lot footprint) 100 m2 500 50,000
31/L Total - Building 6 5,256 m2 2,794 14,687,520
31/M Cost per apartment 36 No 407,987
Building 7
4 level apartment building
31/N Apartment Area 2,912 m?2 3,380 9,842,560
31/P Circulation / Core / Services 800 m2 2,500 2,000,000
31/Q Balcony 288 m2 1,340 385,920
31/R Subtotal - Building 7 4,000 m2 3,057 12,228,480
Extra over allowances
31/S Basement 1,256 m2 1,340 1,683,040
31T Excavation in non-rippable rock 630 m3 200 126,000
31/U Facade Embellishment 4000 m2 100 400,000
31N Site Services 1 Item 200,000 200,000
31/W External works and landscaping (assume 10% of lot footprint) 100 'm2 500 50,000
31/X Total - Building 7 5,256 m2 2,794 14,687,520
3y Cost per apartment 36 No 407,987
Building 9
4 level apartment building
31/2 Apartment Area 2,912 m?2 3,380 9,842,560
31/AA | Circulation / Core / Services 800 ' m2 2,500 2,000,000
31/AB Balcony 288 m2 1,340 385,920

Printed 10.11.2021

wtpartnership.com

WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg

UTAS Sandy Bay -Stage 6 Estimate 5 Rev 1

Page 31 of 55 (DETAIL)



WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
RESIDENTIAL - APARTMENTS (BLG 1,4-7,9-12,15,16) (continued)
32/A Subtotal - Building 9 4,000 m2 3,057 12,228,480
Extra over allowances
32/B Basement 1,256 m?2 1,340 1,683,040
32/C Excavation in non-rippable rock 630 m3 200 126,000
32/D Facade Embellishment 4,000 m2 100 400,000
32/E Site Services 1 Item 200,000 200,000
32/F External works and landscaping (assume 10% of lot footprint) 100 m2 500 50,000
32/G Total - Building 9 5,256 m2 2,794 14,687,520
32/H Cost per apartment 36 No 407,987
Building 10
4 level apartment building
32/ Apartment Area 2,912 m?2 3,380 9,842,560
32/K Circulation / Core / Services 800 | m2 2,500 2,000,000
32/L Balcony 288 m2 1,340 385,920
32/M | Subtotal - Building 10 4,000 m2 3,057 12,228,480
Extra over allowances
32/N Basement 1,256 ' m2 1,340 1,683,040
32/P Excavation in non-rippable rock 630 m3 200 126,000
32/Q Facade Embellishment 4,000 m2 100 400,000
32/R Site Services 1 Item 200,000 200,000
32/S External works and landscaping (assume 10% of lot footprint) 100 m2 500 50,000
32/T Total - Building 10 5,256 m2 2,794 14,687,520
32/U Cost per apartment 36 No 407,987
Building 11
4 level apartment building
32/V Apartment Area 2,912 m?2 3,380 9,842,560
32/W Circulation / Core / Services 800 m2 2,500 2,000,000
32/X Balcony 288 m2 1,340 385,920
32/Y Subtotal - Building 11 4,000 m2 3,057 12,228,480
Extra over allowances
32/ Basement 1,256 m2 1,340 1,683,040
32/AA | Excavation in non-rippable rock 630 m3 200 126,000
32/AB Facade Embellishment 4000 m2 100 400,000
32/AC | Site Services 1 Item 200,000 200,000
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RESIDENTIAL - APARTMENTS (BLG 1,4-7,9-12,15,16) (continued)
33/A External works and landscaping (assume 10% of lot footprint) 100 ' m2 500 50,000
33/B Total - Building 11 5,256 m2 2,794 14,687,520
33/C Cost per apartment 36 No 407,987
Building 12
4 level apartment building
33/D Apartment Area 2,912 m?2 3,380 9,842,560
33/E Circulation / Core / Services 800 ' m2 2,500 2,000,000
33/F Balcony 288 m2 1,340 385,920
33/G Subtotal - Building 12 4,000 m2 3,057 12,228,480
Extra over allowances
33/H Basement 1,256 ' m2 1,340 1,683,040
33/] Excavation in non-rippable rock 630 m3 200 126,000
33/K Facade Embellishment 4000 m2 100 400,000
33/L Site Services 1 Item 200,000 200,000
33/M External works and landscaping (assume 10% of lot footprint) 100 'm2 500 50,000
33/N | Total - Building 12 5,256 m2 2,794 14,687,520
33/P Cost per apartment 36 No 407,987
Total - Residential - Apartments (Blg 1,4-7,9-12,15,16) 202,876,080
RESIDENTIAL - TOWNHOUSES (BLG 13,14,17,18,20)
Building 13
2 level townhouse
33/0 Townhouse Area 2,880 m2 1,900 5,472,000
33/R Subtotal - Building 13 2,880 m2 1,900 5,472,000
33/S Private Open Space 18 No 7,500 135,000
33/T Subtotal - Building 13 2,880 m2 1,947 5,607,000
33/U Cost per Townhouse 18 No 311,500
Building 14
2 level townhouse
33V Townhouse Area 800 m2 1,900 1,520,000
33/W | Subtotal - Building 14 800 m2 1,900 1,520,000
33/X Subdivision costs 5 No 7,500 37,500
33/Y Subtotal - Building 14 800 m2 1,947 1,557,500
33/Z Cost per Townhouse 5 No 311,500
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RESIDENTIAL - TOWNHOUSES (BLG 13,14,17,18,20) (continued)
Building 17
2 level townhouse
34/A Townhouse Area 3,520 m2 1,900 6,688,000
34/B Subtotal - Building 17 3,520 m2 1,900 6,688,000
34/C Private Open Space 22 No 7,500 165,000
34/D Subtotal - Building 17 3,520 m2 1,947 6,853,000
34/E Cost per Townhouse 22 No 311,500
Building 18
2 level townhouse
34/F Townhouse Area 2,400 m2 1,900 4,560,000
34/G Subtotal - Building 18 2,400 m2 1,900 4,560,000
34/H Private Open Space 15 No 7,500 112,500
34/) Subtotal - Building 18 2,400 m2 1,947 4,672,500
34/K Cost per Townhouse 15 No 311,500
Building 20
2 level townhouse
34/L Townhouse Area 4640 m2 1,900 8,816,000
34/M | Subtotal - Building 20 4,640 m2 1,900 8,816,000
34/N Private Open Space 29 No 7,500 217,500
34/P Subtotal - Building 20 4,640 m2 1,947 9,033,500
34/Q Cost per Townhouse 29 No 311,500
Total - Residential - Townhouses (Blg 13,14,17,18,20) 27,723,500
RESIDENTIAL - SINGLE LOT (BLG 19, 21-23)
Building 19
2 level single lot
34/R Single lot Area 1,200 m2 2,250 2,700,000
34/S Subtotal - Building 19 1,200 m2 2,250 2,700,000
34/T Private Open Space 6 No 7,500 45,000
34/U Subtotal - Building 19 1,200 m2 2,288 2,745,000
34N Cost per Single lot 6 No 457,500
Building 21
2 level single lot
34/W Single lot Area 1,400 m?2 2,250 3,150,000
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RESIDENTIAL - SINGLE LOT (BLG 19, 21-23) (continued)
35/A Subtotal - Building 21 1,400 m2 2,250 3,150,000
35/B Private Open Space 7 No 7,500 52,500
35/C Subtotal - Building 21 1,400 m2 2,288 3,202,500
35/D Cost per Single lot 7 No 457,500
Building 22
2 level single lot
35/E Single lot Area 2,600 m2 2,250 5,850,000
35/F Subtotal - Building 22 2,600 m2 2,250 5,850,000
35/G Private Open Space 13 No 7,500 97,500
35/H Subtotal - Building 22 2,600 m2 2,288 5,947,500
35/) Cost per Single lot 13 No 457,500
Building 23
2 level single lot
35/K Single lot Area 3,200 m2 2,250 7,200,000
35/L Subtotal - Building 23 3,200 m2 2,250 7,200,000
35/M Private Open Space 16 No 7,500 120,000
35/N Subtotal - Building 23 3,200 m2 2,288 7,320,000
35/P Cost per Single lot 16 |No 457,500
Total - Residential - Single Lot (Blg 19, 21-23) 19,215,000
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REF. DESCRIPTION QUANTITY UNIT RATE TOTAL

INFRASTRUCTURE COST (Including Preliminaries and Margin)

36/A  Demolition 5,533 m2 420 2,323,303

36/B  Public Realm & Open Spaces 28,163 ' m2 475 13,376,594

36/C  Roads 4171 m2 342 1,425,405

36/D | Site Services Infrastructure & Utilities 37,405 m2 210 7,870,575

36/E  SUB-TOTAL INFRASTRUCTURE COST AT OCTOBER 2021 (EXCL 109,180 m2 229 24,995,877
GST)
CONTINGENT PROVISIONS

36/F  Design Contingency 1 Item Inclin rates

36/G  Construction Contingency 5% 24,995,877 1,249,794
ESD & WELLNESS (% of Infrastructure Cost)

36/H | Allowance for 5 Star ESD & Wellness 3% 26,245,671 787,370
FEES AND CHARGES

36/) Consultancy fees 5.0 % 26,245,671 1,312,284

36/K Staging and Temporary Works 1.0 % 28,345,325 74,675

36/L | Escalation Excl 0

36/M  TOTAL INFRASTRUCTURE COST AT OCTOBER 2021 (EXCL GST) 109,180 m2 260 28,420,000
CONSTRUCTION COST (including Preliminaries & Margin)

36/N  School (Blg 5) 1,600 m2 4,563 7,500,000

36/P  Residential - Apartments (Blg 1,2,5,8-13) 43,449 m2 2,745 119,280,380

36/Q  Residential - Townhouses (Blg 3,7) 1,120 m2 1,947 2,180,500

36/R  SUB-TOTAL CONSTRUCTION COST AT OCTOBER 2021 (EXCL GST) 46,169 m2 2,789 128,760,880
FFE & ARTWORK
Allowance for F.F. & E (% of Construction Cost) Excluded
Allowance for IT and AV (% of Construction Cost) Excluded
Allowance for Specialty Equipment Excluded
Artwork & Sculptures Excluded
ESD & WELLNESS (% of Construction Cost)

36/S Allowance for 5 Star ESD & Wellness 3% 128,760,880 3,862,826
CONTINGENT PROVISIONS

36/T  Design Contingency 1 Item Inclin rates

36/U Construction Contingency 5 % 132,623,706 6,631,185
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QUANTITY UNIT RATE TOTAL

37/A  Consultancy fees
37/B  Authorities

7.0 % 139,254,892 9,747,842
1.0 % 132,623,706 1,326,237

37/C  Staging and Temporary Works 0.5 % 132,623,706 651,029
Cost Escalation Excluded
37/D  TOTAL CONSTRUCTION COST AT OCTOBER 2021 (EXCL GST) 46,169 m2 3,270 150,980,000
TOTAL COSTS - PRECINCT 4 179,400,000
Total Cost 179,400,000
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REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
DEMOLITION
Demolition
38/A Demolition of existing buildings - based on building footprint 5,533 'm2 250 1,383,250.00
only, no detail provided on GFA
38/B Demolition of existing roads and pathways 300 m2 35 10,500
38/C Decomissioning and removal of substations 3 No 150,000 450,000
38/D Site clearance and strip 109,180 m2 1 109,180
38/E Subtotal 5,533 m2 353 1,952,930
38/F Preliminaries 10 ' % 1,952,930 195,293
38/G Margin 5 % 2,148,223 107,411
38/H Design Contingency 3% 2,255,634 67,669
38/) Total 5,533 m2 420 2,323,303
Total - Demolition 2,323,303
PUBLIC REALM & OPEN SPACES
Landscapes Works
38/K Based on advice from playstreet (40% hard / 50% soft / 10% Note
untouched)
38/L Hardscape (including segmental paving and concrete, small 8,961 m2 500 4,480,500
landscape retaining walls, decks, steps, terraces)
38/M Allowance for garden bed (including tree, and plants advanced) 12,801 'm2 150 1,920,150
38/N WSUD 6,401 | m2 250 1,600,250
38/P Allowance for CCTV 28,163 m2 20 563,260
38/Q Allowance for street furniture (seats, bbg, bins, drinkign station 1 Item 350,000 350,000
bike hoops, bollards
38/R Allowance for structural soil cells (10K per tree) 1/ Item 100,000 100,000
38/S Allowance for irrigation 1/ Item 250,000 250,000
38/T Allowance for interpretation and signage 1 Item 150,000 150,000
38/U Allowance for artwork 1 Item 150,000 150,000
38/ Allowance for 1x small bespoke playspace 1 Item 750,000 750,000
38/W | Subtotal 33,665 m2 306 10,314,160
38/X Preliminaries 10 % 16,147,820 1,614,782
38/Y Margin 5% 17,762,602 888,130
38/2 Design Contingency 3% 18,650,732 559,522
38/AA | Total 33,665 m2 397 13,376,594
Total - Public Realm & Open Spaces 13,376,594

Printed 10.11.2021

wtpartnership.com

ROADS

WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg

UTAS Sandy Bay -Stage 6 Estimate 5 Rev 1

Page 38 of 55 (DETAIL)



WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL
ROADS (continued)
Roads
39/A Allow for new roads 5,983 ' m2 100 598,300
39/B Allow for new kerb and channel 1,442 m 120 173,040
39/C Lighting - say 1no per 20m 36 No 6,000 216,300
39/D Signage (excludes digital) 5,983 'm2 12 71,796
39/E ccrv 5,983 m2 20 119,660
39/F Subtotal 5,983 m2 197 1,179,096
39/G Preliminaries 10 % 1,298,756 129,876
39/H Margin 5% 1,428,632 71,432
39/ Design Contingency 3% 1,500,063 45,002
39/K Total 5,983 m2 238 1,425,405
Total - Roads 1,425,405
SITE SERVICES INFRASTRUCTURE & UTILITIES
Allow for the following site infrastructure allowances:
39/L Substation costs included in Authority fees and charges Note
Drainage Excluded
Sewer Reticulation Excluded
39/M Stormwater drainage to roads 4,171 'm2 25.83 107,729
39/N Rain water 37,405 m?2 3.47 129,608
39/P Irrigation Water 37,405 m2 4.22 157,999
Fire fighting fittings and pipes - assumed no upgrade Excluded
Potable Water - assumed no upgrade Excluded
39/Q Telecommunications 37,405 m2 1.68 62,953
39/R HV Ring Main 37,405 m?2 23.60 882,758
39/S Taznet internal site electrical infrastructure 37,405 m?2 116.70 4,365,164
39/T Subtotal 4,171 m2 1,368 5,706,210
39/U Preliminaries 10 % 11,412,419 1,141,242
39NV Margin 5% 12,553,661 627,683
39/W Design Contingency 3% 13,181,345 395,440
39/X Total 4,171 m2 1,887 7,870,575
Total - Site Services Infrastructure & Utilities 7,870,575
SCHOOL (BLG 5)
Building 4
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SCHOOL (BLG 5) (continued)
Existing school refurb - excluded
40/A Admin Building 400 m2 4,500 1,800,000
40/B Games Hall 1,200 m2 4,500 5,400,000
40/C Subtotal - Building 4 1,600 m2 4,500 7,200,000
40/D Site Services 1 Item 100,000 100,000
40/E Subtotal - Building 4 1,600 m2 4,563 7,300,000
Total - School (Blg 5) 7,300,000
RESIDENTIAL - APARTMENTS (BLG 1,2,5,8-13)
Notes:
80% NSA Efficiency
Building 1
4 level apartment building
40/F Apartment Area 3,200 m2 3,380 10,816,000
40/G Circulation / Core / Services 880 ' m2 2,500 2,200,000
40/H Balcony 320 m2 1,340 428,800
40/) Subtotal - Building 1 4,400 m2 3,056 13,444,800
Extra Over Costs
40/K Facade Embellishment 4400 m2 50 220,000
40/L Basement 1,381 m?2 1,340 1,850,540
40/M Site Services 1 Item 200,000 200,000
40/N External works and landscaping (assume 10% of lot footprint) 110 'm2 500 55,000
40/P Total - Building 1 5,781 m2 2,728 15,770,340
40/Q Cost per apartment 40 No 394,259
Building 2
4 level apartment building
40/R Apartment Area 4656 m2 3,380 15,737,280
40/S Circulation / Core / Services 1,280 | m2 2,500 3,200,000
40/T Balcony 464 m2 1,340 621,760
40/U Subtotal - Building 2 6,400 m2 3,056 19,559,040
Extra Over Costs
40V Facade Embellishment 6,400 'm2 50 320,000
40/W Basement 2,009 m?2 1,340 2,692,060
40/X Site Services 1 Item 200,000 200,000
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RESIDENTIAL - APARTMENTS (BLG 1,2,5,8-13) (continued)
41/A External works and landscaping (assume 10% of lot footprint) 160 m2 500 80,000
41/B Total - Building 2 8,409 m2 2,717 22,851,100
41/C Cost per apartment 58 |No 393,984
Building 5
4 level apartment building
41/D Apartment Area 2,048 m?2 3,380 6,922,240
41/E Circulation / Core / Services 560 m2 2,500 1,400,000
41/F Balcony 192 m2 1,340 257,280
41/G Subtotal - Building 5 2,800 m2 3,064 8,579,520
Extra Over Costs
41/H Facade Embellishment 2,800 m?2 50 140,000
41/ Basement 836 m2 1,340 1,120,240
41/K Site Services 1 Item 200,000 200,000
41/L External works and landscaping (assume 10% of lot footprint) 70 m2 500 35,000
41/M  Total - Building 5 3,636 m2 2,771 10,074,760
41/N Cost per apartment 24 No 419,782
Building 8
4 level apartment building
41/P Apartment Area 2,040 m?2 3,380 6,395,200
41/Q Circulation / Core / Services 560 m2 2,500 1,400,000
41/R Balcony 200 m2 1,340 268,000
41/ Subtotal - Building 8 2,800 m2 3,058 8,563,200
Extra Over Costs
41/T Facade Embellishment 2,800 | m2 50 140,000
41/U Basement 879 m2 1,340 1,177,860
41NV Site Services 1 Item 200,000 200,000
41/W External works and landscaping (assume 10% of lot footprint) 70 m2 500 35,000
41/X Total - Building 8 3,679 m2 2,750 10,116,060
41/Y Cost per apartment 25 No 404,642
Building 9
4 level apartment building
41/7 Apartment Area 2,616 m?2 3,380 8,842,080
41/AA | Circulation / Core / Services 720 m2 2,500 1,800,000
41/AB Balcony 264 m2 1,340 353,760
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RESIDENTIAL - APARTMENTS (BLG 1,2,5,8-13) (continued)
42/A Subtotal - Building 9 3,600 m2 3,054 10,995,840

Extra Over Costs
42/B Facade Embellishment 3,600 m2 50 180,000
42/C Basement 1,130 m?2 1,340 1,514,200
42/D Site Services 1 Item 200,000 200,000
42/E External works and landscaping (assume 10% of lot footprint) 90 m2 500 45,000
42/F Total - Building 9 4,730 m2 2,735 12,935,040
42/G Cost per apartment 33 No 391,971

Building 10

3 level apartment building

42/H Apartment Area 2,328 m?2 3,380 7,868,640
42/) Circulation / Core / Services 640 'm2 2,500 1,600,000
42/K Balcony 232 m2 1,340 310,880
42/L Subtotal - Building 10 3,200 m2 3,056 9,779,520

Extra Over Costs
42/M Facade Embellishment 3,200 m2 50 160,000
42/N Basement 1,005 m?2 1,340 1,346,700
42/P Site Services 1 Item 200,000 200,000
42/Q External works and landscaping (assume 10% of lot footprint) 80 m2 500 40,000
42/R Total - Building 10 4,205 m2 2,741 11,526,220
42/S Cost per apartment 29 No 397,456

Building 11

3 level apartment building

42/T Apartment Area 1,968 m?2 3,380 6,651,840
42/U Circulation / Core / Services 540 m2 2,500 1,350,000
42N Balcony 192 m2 1,340 257,280
42/W | Subtotal - Building 11 2,700 m2 3,059 8,259,120

Extra Over Costs
42/X Facade Embellishment 2,700 m?2 50 135,000
42/Y Basement 849 m2 1,340 1,137,660
42/ Site Services 1 Item 200,000 200,000
42/AA | External works and landscaping (assume 10% of lot footprint) 90 m2 500 45,000
42/AB = Total - Building 11 3,549 m2 2,755 9,776,780
42/AC = Cost per apartment 24 No 407,366
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RESIDENTIAL - APARTMENTS (BLG 1,2,5,8-13) (continued)
Building 12
3 level apartment building
43/A Apartment Area 2,616 m?2 3,380 8,842,080
43/B Circulation / Core / Services 720 m2 2,500 1,800,000
43/C Balcony 264 m2 1,340 353,760
43/D Subtotal - Building 12 3,600 m2 3,054 10,995,840
Extra Over Costs
43/E Facade Embellishment 3,600 m2 100 360,000
43/F Basement 1,130 m2 1,340 1,514,200
43/G Site Services 1 Item 200,000 200,000
43/H External works and landscaping (assume 10% of lot footprint) 90 m?2 500 45,000
43/} Total - Building 12 4,730 m2 2,773 13,115,040
43/K Cost per apartment 33 No 397,425
Building 13
3 level apartment building
43/L Apartment Area 2,616 m?2 3,380 8,842,080
43/M Circulation / Core / Services 720 m2 2,500 1,800,000
43/N Balcony 264 m2 1,340 353,760
43/P Subtotal - Building 13 3,600 m2 3,054 10,995,840
Extra Over Costs
43/Q Facade Embellishment 3,600 m2 100 360,000
43/R Basement 1,130 m2 1,340 1,514,200
43/S Site Services 1 Item 200,000 200,000
43/T External works and landscaping (assume 10% of lot footprint) 90 m2 500 45,000
43/U Total - Building 13 4,730 m2 2,773 13,115,040
43/ Cost per apartment 33 No 397,425
Total - Residential - Apartments (Blg 1,2,5,8-13) 119,280,380
RESIDENTIAL - TOWNHOUSES (BLG 3.7)
Building 3
2 level townhouse
43/W Townhouse Area 1,120 m?2 1,900 2,128,000
43/X Subtotal - Building 3 1,120 m2 1,900 2,128,000
43/Y Private Open Space 7 No 7,500 52,500
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RATE TOTAL

RESIDENTIAL - TOWNHOUSES (BLG 3.,7)

44/A | Subtotal - Building 3
44/B Cost per Townhouse
Total - Residential - Townhouses (Blg 3,7)
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INFRASTRUCTURE COST (Including Preliminaries and Margin)
45/A | Demolition 586 m2 714 418,516
45/B Public Realm & Open Spaces 11,799 m2 521 6,142,685
45/C  Roads 6,765 m2 444 3,000,868
45/D  Site Services Infrasturcture & Utilities 29,796 m2 215 6,392,164
45/E | SUB-TOTAL INFRASTRUCTURE COST AT OCTOBER 2021 (EXCL 88,535 'm2 180 15,954,233
GST)
CONTINGENT PROVISIONS
45/F Design Contingency 1 Item Inclin rates
45/G  Construction Contingency 5% 15,954,233 797,712
ESD & WELLNESS (% of Infrastructure Cost)
45/H  Allowance for 5 Star ESD & Wellness 3% 16,751,945 502,558
FEES AND CHARGES
45/1 Consultancy fees 5.0 % 17,254,503 862,725
45/K Staging and Temporary Works 1.0 % 17,254,503 172,772
45/L Escalation Excl 0
45/M | TOTAL INFRASTRUCTURE COST AT OCTOBER 2021 (EXCL GST) 88,535 m2 207 18,290,000
CONSTRUCTION COST (including Preliminaries & Margin)
45/N Adventure Tourism Centre (Blgl) 500 ' m2 3,494 1,747,000
45/P | Eco-Hotel (Blg 2) 6,000 m2 5,515 33,092,000
45/Q  Spa (Blg 3) 1,000 m2 5,374 5,374,000
45/R | Carparking (Blg 1,2,3) 4,960 m2 1,355 6,721,400
45/S | Retail Centre (Blg 4) 13,725 m2 2,028 27,834,500
45/T Eco-Learning Centre (Blg 10) 500 m2 4125 2,062,500
45/U | Mixed Use-Residential (Blg 5, 6,7,11, 12-15, 18) 38,235 m2 2910 111,280,950
45/V Residential - Townhouses (Blg 8) 4470 m2 1,962 8,770,500
45/W  Residential - Single Lot (Blg 9) 3,400 m2 1,938 6,587,500
45/X | SUB-TOTAL CONSTRUCTION COST AT OCTOBER 2021 (EXCL GST) 72,790 m2 2,795 203,470,350
FFE & ARTWORK
45/Y Allowance for F.F. & E (% of Construction Cost) 1.00 | Item 1,620,000 1,620,000
45/Z  Allowance for IT and AV (% of Construction Cost) 1.00 Item 810,000 810,000
45/AA  Allowance for Specialty Equipment (Spas and Pool) 1.00 Item 850,000 850,000
Artwork & Sculptures Excluded

Printed 10.11.2021

wtpartnership.com

WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg

UTAS Sandy Bay -Stage 6 Estimate 5 Rev 1

Page 45 of 55 (SUMMARY)



WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Summary

WIT

REF. DESCRIPTION QUANTITY UNIT RATE TOTAL

ESD & WELLNESS (% of Construction Cost)

46/A  Allowance for 5 Star ESD & Wellness - commercial buildings only 3% 188,112,350 5,643,371
CONTINGENT PROVISIONS

46/B  Design Contingency 1 Item Inclin rates

46/C  Construction & Project Contingency 5% 212,393,721 10,619,686
FEES AND CHARGES

46/D | Consultancy fees 7.0 % 223,013,407 15,610,938

46/E | Authorities 1.0 % 209,113,721 2,091,137

46/F Staging and Temporary Works 0.5 % 209,113,721 1,054,518
Cost Escalation Excluded
TOTAL CONSTRUCTION COST AT OCTOBER 2021 (EXCL GST) 241,770,000
TOTAL COSTS - PRECINCT 5 260,060,000

Total Cost 260,060,000
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DEMOLITION
Demolition
47/A Demolition of existing buildings - based on building footprint 586 m2 250 146,500.00
only, no detail provided on GFA
47/B Site clearance and strip 88,535 m2 2 177,070
47/C Subtotal 586 m2 552 323,570
47/D Preliminaries 10 % 500,640 50,064
47/E Margin 5 % 550,704 27,535
47/F Design Contingency 3% 578,239 17,347
47/G Total 586 m2 714 418,516
Total - Demolition 418,516
PUBLIC REALM & OPEN SPACES
Landscapes Works
47/M Hardscape 3,272 'm2 500 1,636,000
47/} Softscape 970 ' m2 150 145,500
47/K Revegetation 2,394 'm2 50 119,700
47/L Streetscape 5,163 m2 100 516,300
47/M Allowance for CCTV 11,799 m?2 20 235,980
47/N Allowance for street furniture (seats, bbg, bins, drinkign station 1 Item 350,000 350,000
bike hoops, bollards
47/P Allowance for structural soil cells (10K per tree) 1 Item 150,000 150,000
47/Q Allowance for irrigation 1 Item 250,000 250,000
47/R Allowance for interpretation and signage 1 Item 150,000 150,000
47/S Allowance for artwork 1 Item 150,000 150,000
47/T Allowance for 1x medium bespoke playspace 1 Item 750,000 750,000
47/U Subtotal 26,817 m2 166 4,453,480
47N Preliminaries 10 % 8,906,960 890,696
47 /W Margin 5 % 9,797,656 489,883
47/X Design Contingency 3% 10,287,539 308,626
47/Y Total 26,817 m2 229 6,142,685
Total - Public Realm & Open Spaces 6,142,685
ROADS
Roads
47/2 Allow for new roads 12,929 m2 100 1,292,900
47/AA Allow for new kerb and channel 2,869 m 120 344280
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ROADS (continued)
48/A Lighting - say 1no per 20m 72 No 6,000 430,350
48/B Signage (excludes digital) 12,929 m2 12 155,148
48/C ccrv 12,929 m2 20 258,580
48/D Subtotal 6,765 m2 367 2,481,258
48/E Preliminaries 10 % 2,739,838 273,984
48/F Margin 5% 3,013,822 150,691
48/G Design Contingency 3% 3,164,513 94,935
48/H | Total 6,765 m2 444 3,000,868
Total - Roads 3,000,868
SITE SERVICES INFRASTURCTURE & UTILITIES
Allow for the following site infrastructure allowances:
48/ Substation costs included in Authority fees and charges Note
Drainage 29,796 Excluded
Sewer Reticulation 29,796 Excluded
48/K Stormwater drainage to roads 6,765 m2 25.83 174,726
48/L Rain water 29,796 m2 3.47 103,243
48/M Irrigation Water 29,796 'm2 4.22 125,858
Fire fighting fittings and pipes - assumed no upgrade Excluded
Potable Water - assumed no upgrade Excluded
48/N Telecommunications 29,796 m2 1.68 50,147
48/P HV Ring Main 29,796 m2 23.60 703,186
48/Q Taznet internal site electrical infrastructure 29,796 m2 116.70 3,477,193
48/R Subtotal 29,796 m2 156 4,634,353
48/S Preliminaries 10 % 9,268,707 926,871
48/T Margin 5% 10,195,577 509,779
48/U Design Contingency 3% 10,705,356 321,161
48NV Total 29,796 m2 215 6,392,164
Total - Site Services Infrasturcture & Utilities 6,392,164
ADVENTURE TOURISM CENTRE (BLG1)
Building 1
48/W Adventure Tourism Centre Office 500 m2 3,210 1,605,000
48/X Subtotal - Building 1 500 m2 3,210 1,605,000
Extra Over Costs
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ADVENTURE TOURISM CENTRE (BLG1) (continued)
49/A On grade carparking 350 'm2 120 42,000
49/B Site Services 1 Item 75,000 75,000
49/C External works and landscaping (assume 10% of lot footprint) 50 m2 500 25,000
49/D Total - Building 1 500 m2 3,494 1,747,000
Total - Adventure Tourism Centre (Blgl) 1,747,000
ECO-HOTEL (BLG 2)
Building 2
3 Level hotel building
49/E Hotel area 4,800 m2 4810 23,088,000
49/F Circulation / Core / Services 1,200 m2 3,000 3,600,000
49/G Subtotal - Building 2 6,000 m2 4,448 26,688,000
Extra over allowances
49/H On grade carparking 4,200 m2 120 504,000
49/ Piled foundations - assume 10m 2,000 m2 750 1,500,000
49/K Facade embellishment 6,000 m2 100 600,000
49/L Site Services 1 Item 200,000 200,000
49/M Hotel Loose FF&E 120 No 30,000 3,600,000
49/N Subtotal - Building 2 6,000 m2 5,515 33,092,000
49/P Cost per Hotel 120 No 275,767
Total - Eco-Hotel (Blg 2) 33,092,000
SPA (BLG 3)
Building 3
49/Q Community - Spa 1,000 m?2 5,090 5,090,000
49/R Subtotal - Building 3 1,000 m2 5,090 5,090,000
Extra over allowances
49/S On grade carparking 700 m2 120 84,000
49/T Facade embellishment 1,000 m?2 100 100,000
49/U Site Services 1 Item 100,000 100,000
49N Subtotal - Building 3 1,000 m2 5,374 5,374,000
Total - Spa (Blg 3) 5,374,000
CARPARKING (BLG 1,2,3)
Carparking (Blg 1,2,3
49/W Basement carpark 4,960 m2 1,340 6,646,400
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CARPARKING (BLG 1,2,3) (continued)
50/A Subtotal - Building 4,960 m2 1,340 6,646,400
Extra over allowances
50/B Site Services 1 Item 75,000 75,000
50/C Total - Building 4,960 m2 1,355 6,721,400
Total - Carparking (Blg 1,2,3) 6,721,400
RETAIL CENTRE (BLG 4)
Building 4
50/D Retail (New) - Supermarket 3,500 m2 3,660 12,810,000
50/E Retail (New) - Specialty 400 m2 3,660 1,464,000
50/F Subtotal - Building 4 3,900 m2 3,660 14,274,000
Extra Over Costs
50/G Basement Carparking 9,825 m2 1,340 13,165,500
50/H Site Services 1 Item 200,000 200,000
50/} External works and landscaping (assume 10% of lot footprint) 390 m2 500 195,000
50/K Total - Building 4 13,725 m2 2,028 27,834,500
Total - Retail Centre (Blg 4) 27,834,500
ECO-LEARNING CENTRE (BLG 10)
Building 10
50/L Education - Eco Learning Centre 500 m2 3,960 1,980,000
50/M | Subtotal - Building 10 500 m2 3,960 1,980,000
Extra Over Costs
Allowed for street parking
50/N Site Services 1 Item 75,000 75,000
50/P External works and landscaping (assume 10% of lot footprint) 15 m2 500 7,500
50/Q @ Total - Building 10 500 m2 4,125 2,062,500
Total - Eco-Learning Centre (Blg 10) 2,062,500
MIXED USE-RESIDENTIAL (BLG 5, 6,7,11, 12-15, 18)
Notes:
80% NSA Efficiency
Building 5
4 level apartment building
50/R Apartment Area 2,256 m?2 3,380 7,625,280
50/S Circulation / Core / Services 620 m2 2,500 1,550,000
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MIXED USE-RESIDENTIAL (BLG 5, 6,7,11,12-15, 18) (continued)
51/A Commercial 400 m2 3,500 1,400,000
51/B Balcony 224 ' m2 1,340 300,160
51/C Subtotal - Building 5 3,500 m2 3,107 10,875,440

Extra Over Costs
51/D Facade Embellishment 3,500 m2 100 350,000
51/E Site Services 1 Item 100,000 100,000
51/F On-grade undercroft 1,484 m?2 1,190 1,765,960
51/G External works and landscaping (assume 10% of lot footprint) 100 m2 500 50,000
51/H Total - Building 5 3,500 m2 3,755 13,141,400
51/) Cost per apartment 28 No 469,336

Building 6

4 level apartment building

51/K Apartment Area 2,696 m?2 3,380 9,112,480
51/L Circulation / Core / Services 740 m2 2,500 1,850,000
51/M Retail - Specialty 300 m2 2,200 660,000
51/N Balcony 264 m2 1,340 353,760
51/P Subtotal - Building 6 4,000 m2 2994 11,976,240

Extra Over Costs
51/Q Facade Embellishment 4,000 m2 100 400,000
51/R Site Services 1 Item 100,000 100,000
51/S External works and landscaping (assume 10% of lot footprint) 100 m2 500 50,000
51/T Total - Building 6 4,000 m2 3,132 12,526,240
51/U Cost per apartment 33 No 379,583

Building 7

4 level apartment building
51/V Apartment Area 2,912 m?2 3,380 9,842,560
51/W Circulation / Core / Services 800 m2 2,500 2,000,000
51/X Balcony 288 'm2 1,340 385,920
51/Y Subtotal - Building 7 4,000 m2 3,057 12,228,480

Extra Over Costs
51/2 Facade Embellishment 4,000 m2 100 400,000
51/AA | Site Services 1 Item 100,000 100,000
51/AB | External works and landscaping (assume 10% of lot footprint) 100 m2 500 50,000
51/AC | Total - Building 7 4,000 m2 3,195 12,778,480
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MIXED USE-RESIDENTIAL (BLG 5, 6,7,11,12-15, 18) (continued)
52/A Cost per apartment 29 No 440,637
Building 11
4 level apartment building
52/B Apartment Area 2,256 m?2 3,380 7,625,280
52/C Circulation / Core / Services 620 m2 2,500 1,550,000
52/D Commercial 400 m2 3,500 1,400,000
52/E Balcony 224 m2 1,340 300,160
52/F Subtotal - Building 11 3,500 m2 3,107 10,875,440
Extra Over Costs
52/G Facade Embellishment 3,500 m2 100 350,000
52/H On grade carpark 1,484 m?2 150 222,600
52/) Site Services 1 Item 100,000 100,000
52/K External works and landscaping (assume 10% of lot footprint) 100 m2 500 50,000
52/L Total - Building 11 3,500 m2 3,314 11,598,040
52/M Cost per apartment 28 No 414,216
Building 12
4 level apartment building
52/N Apartment Area 1,128 m?2 3,380 3,812,640
52/P Circulation / Core / Services 310 m2 2,500 775,000
52/Q Balcony 112 m2 1,340 150,080
52/R Retail - Specialty 200 m2 2,200 440,000
52/S Subtotal - Building 12 1,750 m2 2,707 4,737,720
Extra Over Costs
52/T Semi-basement carparking 742 m2 1,190 882,980
52/U Facade Embellishment 1,750 m?2 100 175,000
52V Site Services 1 Item 100,000 100,000
52/W External works and landscaping (assume 10% of lot footprint) 50 m2 500 25,000
52/X Total - Building 12 1,750 m2 3,635 6,360,700
52/Y Cost per apartment 14 No 454,336
Building 13
4 level apartment building
52/7 Apartment Area 2,528 m?2 3,380 7,868,640
52/AA | Circulation / Core / Services 640 ' m2 2,500 1,600,000
52/AB Balcony 232 m2 1,340 310,880
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MIXED USE-RESIDENTIAL (BLG 5, 6,7,11,12-15, 18) (continued)
53/A Retail - Specialty 300 m2 2,200 660,000
53/B Subtotal - Building 13 3,500 m2 2,794 9,779,520

Extra Over Costs
53/C Semi-basement carparking 1,414 m?2 1,190 1,682,660
53/D Facade Embellishment 3,500 m2 100 350,000
53/E Site Services 1 Item 100,000 100,000
53/F External works and landscaping (assume 10% of lot footprint) 100 m2 500 50,000
53/G Total - Building 13 3,500 m2 3,606 12,622,180
53/H Cost per apartment 29 No 435,248

Building 14

4 level apartment building
53/ Apartment Area 2,072 m?2 3,380 7,003,360
53/K Circulation / Core / Services 570 m2 2,500 1,425,000
53/L Balcony 208 ' m2 1,340 278,720
53/M Retail - Specialty 300 m2 2,200 660,000
53/N Subtotal - Building 14 3,150 m2 2,764 8,707,080

Extra Over Costs
53/P Semi-basement carparking 1,294 m?2 1,190 1,539,860
53/Q Facade Embellishment 3,150 m2 100 315,000
53/R Site Services 1 Item 100,000 100,000
53/S External works and landscaping (assume 10% of lot footprint) 90 m2 500 45,000
53/T Total - Building 14 3,150 m2 3,609 11,366,940
53/U Cost per apartment 26 No 437,190

Building 15

4 level apartment building
53/V Apartment Area 2,072 m?2 3,380 7,003,360
53/W Circulation / Core / Services 570 'm2 2,500 1,425,000
53/X Balcony 208 'm2 1,340 278,720
53/Y Retail - Specialty 300 m2 2,200 660,000
53/Z Subtotal - Building 15 3,150 m2 2,764 8,707,080

Extra Over Costs
53/AA Semi-basement carparking 1,294 m?2 1,190 1,539,860
53/AB Facade Embellishment 3,150 m2 100 315,000
53/AC | Site Services 1 Item 100,000 100,000
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MIXED USE-RESIDENTIAL (BLG 5, 6,7,11,12-15, 18) (continued)
54/A External works and landscaping (assume 10% of lot footprint) 90 m2 500 45,000
54/B Total - Building 15 3,150 m2 3,609 11,366,940
54/C Cost per apartment 26 No 437,190
Building 16
4 level apartment building
54/D Apartment Area 1,968 m?2 3,380 6,651,840
54/E Circulation / Core / Services 540 m2 2,500 1,350,000
54/F Balcony 192 m2 1,340 257,280
54/G Retail - Specialty 300 m2 2,200 660,000
54/H Subtotal - Building 16 3,000 m2 2,753 8,259,120
Extra Over Costs
54/ Semi-basement carparking 1,241 m?2 1,190 1,476,790
54/K Facade Embellishment 3,000 m2 100 300,000
54/L Site Services 1 Item 100,000 100,000
54/M External works and landscaping (assume 10% of lot footprint) 90 m2 500 45,000
54/N Total - Building 16 3,000 m2 3,614 10,840,910
54/p Cost per apartment 24 No 451,705
Building 18
4 level apartment building
54/Q Apartment Area 1,968 m?2 3,380 6,651,840
54/R Circulation / Core / Services 540 m2 2,500 1,350,000
54/S Balcony 192 m2 1,340 257,280
54/T Subtotal - Building 18 2,700 m2 3,059 8,259,120
Extra Over Costs
54/U Facade Embellishment 2,700 m?2 100 270,000
54/ Site Services 1 Item 100,000 100,000
54/W External works and landscaping (assume 10% of lot footprint) 100 'm2 500 50,000
54/X Total - Building 18 2,700 m2 3,214 8,679,120
54/Y Cost per apartment 24 No 361,630
Total - Mixed Use-Residential (Blg 5, 6,7,11, 12-15, 18) 111,280,950
RESIDENTIAL - TOWNHOUSES (BLG 8)
Building 8
54/7 Townhouse Area 4470 m2 1,900 8,493,000
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RESIDENTIAL - TOWNHOUSES (BLG 8) (continued)
55/A Subtotal - Building 8 4,470 m2 1,900 8,493,000
55/B Private Open Space 37 No 7,500 277,500
55/C Subtotal - Building 8 4,470 m2 1,962 8,770,500
55/D Cost per Townhouse 37 No 237,041

Total - Residential - Townhouses (Blg 8) 8,770,500

RESIDENTIAL - SINGLE LOT (BLG 9)

Building 9
55/E Single lot Area 3,400 m2 1,900 6,460,000
55/F Subtotal - Building 9 3,400 m2 1,900 6,460,000
55/G Private Open Space 17 No 7,500 127,500
55/H Subtotal - Building 9 3,400 m2 1,938 6,587,500
55/ Cost per Single lot 17 No 387,500
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