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INTRODUCTION1

QA1.1

INITIALS DATE

DRAFT PREPARED BY AVM 10 November 2021

REVIEWED BY AVM 10 November 2021

APPROVED BY AVM 10 November 2021

This report is dated 10 November 2021.

INTRODUCTION1.2

WT Partnership has prepared Masterplan Estimate No 5 based on a preliminary concept design
documentation provided by UPPL and the Consultant Team. 

We highlight that due to the preliminary nature of the documentation, our Estimate should be viewed
as indicative and a preliminary opinion of the probable order of cost based on a concept without
definition of design scope or quality

Where WT has not been provided with sufficient information, we have made assumptions and
allowances which will require detailed review once the design is developed. 
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ESTIMATE SUMMARY1.3

We estimate this Masterplan Estimate in the order of $1,764,220,000 (excl GST) at current day costs.

The Masterplan Estimate No. 5 Rev 1 - Stage 6 can be summarised as follows:

TOTAL
(EXCL GST)

Demolition 17,515,357

Public Realm and Open Space 58,826,505

Roads 14,683,707

Site Services Infrastructure & Utilities 58,645,342

Design Contingency Included

Construction Contingency 7,483,546

ESD and Wellness 4,329,680

Consultant Fees 7,964,861

Staging 1,451,003

TOTAL INFRASTRUCTURE WORKS (EXCL GST) 170,900,000

Building Works 1,375,831,885

Allowance for FF&E 5,748,000

Allowance for IT and AV 2,874,000

Allowance for Specialty Equipment 850,000

Artwork and Sculptures Excluded

ESD and Wellness 14,317,353

Design Contingency Included

Construction Contingency 69,981,062

Consultant Fees 102,872,161

Authorities 13,901,492

Staging 6,944,046

TOTAL CONSTRUCTION WORKS (EXCL GST) 1,593,320,000

TOTAL MASTERPLAN ESTIMATE NO.5 REV 1 1,764,220,000
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PRECINCT COSTS1.4

The Masterplan Estimate No. 5 Rev 1 - Stage 6 precinct costs can be summarised as follows:

PRECINCT 1 
(EXCL GST)

PRECINCT 2 
(EXCL GST)

PRECINCT 3 
(EXCL GST)

PRECINCT 4 
(EXCL GST)

PRECINCT 5 
(EXCL GST)

Demolition 5,181,098 7,305,766 2,286,674 2,323,303 418,516

Public Realm and
Open Space

10,046,368 23,147,317 6,113,542 13,376,594 6,142,685

Roads 2,614,169 3,094,947 4,548,318 1,425,405 3,000,868

Site Services
Infrastructure &
Utilities

18,820,669 18,522,174 7,039,760 7,870,575 6,392,164

Construction
Contingency

1,833,115 2,603,510 999,415 1,249,794 797,712

ESD and Wellness 769,908 1,640,211 629,631 787,370 502,558

Consultant Fees 1,924,771 2,815,696 1,049,385 1,312,284 862,725

Staging and Temp
Works

409,901 570,379 223,275 74,675 172,772

TOTAL
INFRASTRUCTURE

41,600,000 59,700,000 22,890,000 28,420,000 18,290,000

Building Works 177,021,150 498,471,885 368,107,620 128,760,880 203,470,350

Allowance for FF&E 2,420,000 1,488,000 220,000 Excluded 1,620,000

Allowance for IT
and AV

1,210,000 744,000 110,000 Excluded 810,000

Allowance for
Specialty Equipment

Excluded Excluded Excluded Excluded 850,000

Artwork and
Sculptures

Excluded Excluded Excluded Excluded Excluded

ESD and Wellness 689,100 4,122,056 Excluded 3,862,826 5,643,371

Construction
Contingency

9,067,013 25,241,297 18,421,881 6,631,185 10,619,686

Consultant Fees 13,328,508 37,104,707 27,080,165 9,747,842 15,610,938

Authorities 1,777,103 5,025,939 3,681,076 1,326,237 2,091,137

Staging and Temp
Works

887,126 2,512,115 1,839,258 651,029 1,054,518

TOTAL
CONSTRUCTION

206,400,000 574,710,000 419,460,000 150,980,000 241,770,000

TOTAL
MASTERPLAN
ESTIMATE NO.5 REV
1

248,000,000 634,410,000 442,350,000 179,400,000 260,060,000
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CATEGORY COST1.5

The Masterplan Estimate No. 5 - Stage 6 catergory costs can be summarised as follows:

PRECINCT 1 
(EXCL GST)

PRECINCT 2 
(EXCL GST)

PRECINCT 3 
(EXCL GST)

PRECINCT 4 
(EXCL GST)

PRECINCT 5 
(EXCL GST)

Demolition 5,885,728 8,299,350 2,597,662 2,639,272 475,435

Public Realm and
Open Space

11,412,674 26,295,352 6,944,983 15,195,811 6,978,090

Roads 2,969,696 1,330,848 5,166,889 1,619,260 3,408,986

Site Services
Infrastructure &
Utilities

21,331,902 21,554,451 8,180,466 9,165,656 7,427,489

Public Playing Field
and Pavilion

10,974,413 0 0 0 0

WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg 
UTAS Sandy Bay -Stage 6 Estimate 5 Rev 1 WT 4



APPROACH AND METHODOLOGY2

WT Partnership has prepared a Masterplan Estimate based on a preliminary concept design
documentation provided by UPPL and the Consultant Team.

We highlight that due to the preliminary nature of the documentation, our Estimate should be viewed
as indicative and a preliminary opinion of the probable order of cost based on a concept without
definition of design scope or quality.

WT have derived areas and quantities based on the preliminary concept design and applied rates to
these. Furthermore, we have had input from the Architect, Landscape Architect, Structural, Services
and Civil Engineers, Sustainability Consultant. 

The cost has been benchmarked against other urban and precinct redevelopments in order to
establish a realistic budget for the current preliminary concept design.

WT has used comparable projects in Melbourne and Hobart and then made adjustment to rates based
on current Hobart construction market.

Where WT has not been provided with sufficient information, we have made assumptions and
allowances which will require detailed review once the design is developed. 

Our estimate includes contingency provisions of 5% for design contingency and 5% for construction
contingency. These are contingency allowances that are applied and determined based on the level
of documentation, type of project and the extent of unknowns. 

These percentages have been applied across the building works, public realm areas, roads and site
infrastructure works. They are predominately to cover design related items and only some level of
risk items

The design contingency covers the evolution of the design through the various design phases and it
is adjusted as the design detail is incorporated in the documentation.  

The construction contingency allows for any additional and/or unknown costs that may arise or
client-initiated changes throughout the construction period and therefore become the variation to
the Contract. 

PROJECT DEFINITION3

The University of Tasmania (UTAS) is exploring options for the reuse and development of its assets at
its Sandy Bay Campus, as part of an overall strategy to relocate infrastructure within Central Hobart.

The works are spread over 5 No Precincts including the following scope:

New Buildings and lot development works▪

Refurbishment of existing buildings and repurposed into new functions▪

Public realm and open spaces▪

Road network▪

Site services and infrastructure▪

WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg 
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SCHEDULE OF AREAS4

Site Area 1,066,216m2

PRECINCT 1 m2

Office (Blg 1) 6,300

Hotel / Serviced Apartments (Blg 2) 4,640

Mixed Use - Residential (Blg 3 - 7, 15) 21,585

Indoor Sports / Changeroom (Blg 9) 3,500

Carparking (Blg 10) 10,500

Sports Pavilion (Blg 14) 500

Soccer Fields 17,202

TOTAL PRECINCT 1 64,227

PRECINCT 2 m2

Residential Apartments (Blg 1,2,9,12,18) 63,006

Mixed Use - Residential (Blg 3,15&16) 24,860

Aged Care (Blg 6) 9,200

Office / Education - Warm Shell Fitout (Blg 4,5,8) 21,350

Retail Centre (supermarket) (Blg 9) 25,300

Library - Warm Shell Fitout (Blg 5) 1,500

Perf. Arts / F&B / Museum (Blg 10) 2,300

Theartre / Church (Blg 11) 500

Medical Centre - Warm Shell Fitout (Blg 19) 3,200

Carparking (Blg 1,2,14) 28,320

Community House (Blg 20) 120

Retirement Apartment (Blg 21) 11,825

TOTAL PRECINCT 2 191,481

PRECINCT 3 m2

Childcare (Blg 8) 2,400

Podium Carparking 11,000

Mixed Use - Residential (Blg 2) 30,000

Residential - Apartments (Blg 1,4-7,9-12,15,16) 69,048

Residential - Townhouses (Blg 13,14,17,18,20) 14,240

Residential - Single Lot (Blg 19, 21-23) 8,400

TOTAL PRECINCT 3 135,088
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PRECINCT 4 m2

School (Blg 5) 1,600

Residential - Apartments (Blg 1,2,5,8-13) 43,449

Residential - Townhouses (Blg 3,7) 1,120

TOTAL PRECINCT 4 44,569

PRECINCT 5 m2

Adventure Tourism Centre (Blg1) 500

Eco-Hotel (Blg 2) 6,000

Spa (Blg 3) 1,000

Carparking (Blg 1,2,3) 4,960

Retail Centre (Blg 4) 13,725

Eco-Learning Centre (Blg 10) 500

Mixed Use-Residential (Blg 5, 6,7,11, 12-15, 18) 38,235

Residential - Townhouses (Blg 8) 4,470

Residential - Single Lot (Blg 9) 3,400

TOTAL PRECINCT 5 72,790

WT Partnership (WT) has calculated the Gross Floor Area (GFA) as defined by the Australian Institute
of Quantity Surveyors (AIQS) Australian Cost Management Manual.  This convention provides
consistency of the measurement process and assists benchmarking of comparable projects.

WT’s GFA differs from the Property Council of Australia’s Gross Floor Area and the City of Melbourne
Planning Scheme Amendment C262 Gross Floor Area definitions which are used for the calculation of
the Site Plot Ratio.  Such areas should be quantified separately as per the required authority’s
definitions where required.
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DOCUMENTATION5

The estimate is based on the following documentation: 

Development Schedule and summary Rev 6 prepared by CHC Architects dated 4 November 2021▪

Illistrative Masterplan_Rev 6 prepared by CHC Architects dated 4 November 2021▪

The estimate has also relied upon the following documentation prepared for our Stage 4 estimate: 

211008_Masterplan Rev 4 design pack prepared by CHC dated 21 October 2021▪

CHC_SBMP_Demo Plan_Rev4_211009 prepared by CHC dated 21 October 2021▪

The estimate has also relied upon the following documentation prepared for our Stage 3 estimate: 

Draft Structural Engineering Assessment prepared by GHD dated 20 July 2021▪

Draft Structural Engineering Assessment prepared by GHD dated 12 June 2021▪

UTAS Sandy Bay Masterplan - Services prepared by EST dated 22 June 2021▪

Interim Heritage Report prepared by Paul Davis dated 15 July 2021▪

UTAS Sandy Bay Campus Addendum Aboriginal Heritage Report prepared by CHMA dated 21
July 2021

▪

Sustainability Strategy Rev D prepared by Cundall dated 23 July 2021▪

Summary report PSA requirements concept design assesmment prepared by ERA Planning and
Environemtn dated 18 July 2021

▪

Building Compliance Review – UTAS Sandy Bay Masterplan prepared by Pudding Lane dated 21
July 2021

▪

Sandy Bay Master Plan Technical report – Market Assessments prepared by Deep End dated 22
July 2021

▪

University of Tasmania, Sandy Bay Campus Redevelopment By UPPL Transport Strategies (Draft)
prepared by Complete Streets dated 27 July 2021

▪

Concept Design Assessment prepared by ERA dated 18 June 2021▪

November 2019 Geotechnical Study prepared by GES dated November 2019▪
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KEY DESIGN ASSUMPTIONS6

Where WT Partnership has not been provided with information, we have made assumptions and
allowances which will require detailed review and confirmation as the design is developed.

The Estimate is inclusive but not limited to the following assumptions:

Infrastructure

2xDN1200 RCP (approx. length 230m including directional drill under Churchill Ave)▪

2xDN1200 RCP  (approx. length 270m including directional drill under Churchill Ave)▪

3 m x 3.3 m RCBC  (approx. length 530m including Grosvenor St crossing)▪

DN600 (approx. 170m assuming existing in good condition)▪

UPPL to retain ownership of site infrastructure and look to embedded network provider▪

Separate civil contractor procurement▪

All electrical in ground infrastructure assumed as full replacement▪

3 separate electrical feeds allowed for including Sandy Bay Road, Churchill Road and Mount
Nelson Road

▪

Infrastructure costs have been apportioned to the precinct the works are to occur in and staging
and sequencing has not been considered

▪

Public Realm

Site Works to be carried out simultaneously▪

Assumed majority of site around buildings to be new public realm works▪

Allowance to demolish existing structure and infill pits▪

Precinct wide sustainability initiatives▪

Allowance for feature lighting to public realm▪

Concrete kerbs and channels▪

Paving slab requirement due to differential settlement▪

Semi advanced trees (up to 1.8m high)▪

Standard tree pits as per Aspects’ advice (not WSUD tree pits)▪

Structural Rectification Works

Engineering Building - minor structural defect rectification only▪

Morris Miller Library - upgrade of thin floor slabs, minor defect rectification works▪

University Centre - upgrade structural defects to facade▪

Administration Building - minor structural defect rectification only▪

Arts lecture Theatre - minor structural defect rectification only▪

Physics - minor structural defect rectification only▪

Centenary Building - minor structural defect rectification only▪

Geography - minor structural defect rectification only▪

Commercial
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Warm shell - PCA A grade (non-premium services)▪

Pile foundations - up to 5m deep▪

Suspended concrete slabs▪

Curtain wall facade▪

Full airconditioning▪

Carpet tiles▪

Ceiling tiles▪

Residential

Pile foundations - up to 5m deep▪

Owner Occupier Apartment specification▪

Suspended concrete slabs▪

Facade of (60% window walls, 40% solid facade)▪

Timber floors to living, carpet to bedrooms▪

Porcelain floor and wall tiling (wall tile to shower recess and 1 wall only)▪

Mid level sanitary fixture▪

Laminate joinery with reconstituted stone benchtops▪

Split system fixed to wall with condensor on balcony with head to living only▪

$2,500/Apartment appliance package▪

Townhouse / Single Lot

Volume builder procurement strategy▪

Slab on ground including internal and edge beams▪

Timber pois strut and structa floor lightweight structure▪

Metal deck roof▪

Masonry brick facade including aluminium windows▪

Timber floors to living, carpet to bedrooms▪

Porcelain floor and wall tiling (wall tile to shower recess and 1 wall only)▪

Laminate joinery with reconstituted stone benchtop▪

Entry level sanitary fixture▪

Split system with condensor on outside with head to living and master bedroom only▪

$3,000/Apartment appliance package▪

Hotel

3.5 Star Hotel▪
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BENCHMARKING7

Our cost advice is based on the following benchmark referenced projects:

Site Infrastructure

Essendon Fields▪

General Motors Holden - Fisherman bend▪

Residential

429 Albert Street, Brunswick▪

204 Albion Street, Brunswick▪

Nightingale Village▪

121 Lygon Street, Brunswick East▪

231 Napier Street, Fitzroy▪

2-4 Barry Street, Collingwood▪

The Elliot, 62 Patrick Street, Hobart▪

The Rox, 160 Elizabeth Street. Hobart▪

Commercial

1 Mcnab Avenue, Footscray▪

South East Water HQ, Frankston▪

134 Moray Street, South Melbourne▪

Northumberland▪

Retail

Craigieburn Town Centre, Stage 1▪

Eastland Shopping Centre Stage 5, Ringwood▪

Woodgrove Shopping Centre, Melton▪

Cranbourne Park Shopping Centre, Cranbourne▪

Glebe Hill Village, Howrah, Tasmania▪

Public Realm Infrastructure

Victoria Harbour - Docklands▪

Waterfront City, Docklands▪

Harbour Esplanade▪

Revitalisation of Central Dandenong▪

General Motors Holden - Fisherman bend▪

Sports Pavilion

Rugby League State Community Centre ▪

Albert Reserve Sports Pavllion ▪
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Sports Science 

Victoria Cricket Centre of excellence, Junction Oval▪

Blundstone Arena, Tasmania▪

Utas Stadium Redevelopment Granstand and High Performance Centre,  Launceston, Tasmania▪

Townhouse / Single Lots

28 Browns Road, Clayton▪

Burwood Brickworks▪

Kings Quarter, Kingston, Tasmania ▪

Library

Docklands Library▪
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RISKS AND OPPORTUNITIES8

RISKS8.1

WT have identified the following areas as risks for the development.  These items have been
identified as potentially additional cost items and require further investigation as to the impact of
these on this development:

Ground conditions – subgrade improvement▪

Redirection and relocation of existing services▪

Upgrade of existing services▪

Future proofing of services to align with advancements in technologies▪

Design of inground services with consideration of the Sanfdy Bay precinct as a whole▪

Digital wayfinding strategy▪

Staging of works ▪

Escalation▪

Heritage rectification works▪

Structural upgrades to existing building▪

Extent of hazardous materials in existing buildings to be demolished▪

Extent of non-rippable rock▪

OPPORTUNITIES8.2

WT have identified the following areas as opportunities for the development:

Cost sharing of precinct with private developers▪

Review percentage of Public Realm areas to Developed areas▪

Precinct Wide sustainability initiatives▪

Staging of the works▪

Early works package (procurement strategy)▪

Product mix of residential apartments (owner occupier vs investor grade apartment)▪

Procurement Strategy - EBA vs Non-EBA▪

WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg 
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SPECIFIC INCLUSIONS9

The Estimate assumes competitive lump sum tender for the whole of the Works from suitably
qualified contractors.

The Estimate is inclusive of the following allowances: 

Infrastructure

Construction Contingency - 5%▪

Consultancy fees - 5%▪

Staging and Temporary Works - 1%▪

Construction Works

F.F. & E  - allowances noted per precinct▪

IT and AV  - allowances noted per precinct▪

5 Star ESD & Wellness - 3% to commercial buildings only▪

Construction Contingency - 5%▪

Consultancy fees - 7%▪

Authorities - 1%▪

Staging and Temporary Works - 0.5%▪

Deck over existing carpark to Churchill Avenue▪

Feature facade to Performance Centre overlooking Civic Plaza▪
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SPECIFIC EXCLUSIONS10

Specifically excluded from this estimate are the following items:

Architectural dig and Cost involved with architectural relics▪

Project contingency - advised to be carried elsewhere in feasibility modelling▪

Underpinning of adjacent footings▪

Removal of hazardous materials from existing buildings▪

Abnormal and unforeseen ground conditions (e.g. rock excavation, piling, etc.) unless noted
otherwise

▪

Transfer Structures▪

Tenancy fitout (Base building only included in estimate)▪

External building signage▪

Works outside the site boundary unless noted otherwise▪

Public Transport Works▪

Adjoining owner issues▪

Loose furniture, fittings, and equipment▪

Traffic changes and signalisation beyond allowance in estimate▪

Digital wayfinding strategy▪

Ground condition - subgrade improvement▪

Services other than electrical and comms pits below a meter▪

Allowance for redirections / diversion or upgrade of existing services beyond that included in
estimate

▪

Developer contributions▪

Site access restrictions▪

Work out of normal working hours▪

Negotiated Contracts / Construction Management▪

Cost Escalation beyond October 2021▪

Financing Costs▪

Land, legal and holding costs▪

Marketing/leasing (advertising and promotional)▪

Delay and Prolongation Allowances▪

Costs associated with the COVID-19 pandemic▪

GST▪
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ESTIMATES PROVIDED BY OTHERS11

This Estimate includes the following Cost Estimates:

Public realm indicative rates provided by Playstreet received 29 July 2021 including the following:

Hardscape rate: $750/m2▪

Garden Bed rate: $250/m2▪

Electrical Site Infrastructure costs provided by EST engineering dated 5 August 2021

HV Ring Main including HV cable and trenching - $4m▪

Substations (15no) based on pad mount kiosk - $45m▪

Connection to TasNetworks infrastructure - $22m▪

We highlight that we have not received architectural, structural or building services details and
consequently have made assumptions which will need to be confirmed

RECONCILIATION12

This estimate has decreased from our Masterplan Estimate No.2 Rev 1  in the amount of
$1,648,000,000 due to a significant change in yield and function of each precinct. This can be
summarised as follows:

Precinct 1

Reduction of GFA to allow for setbacks to residential buildings▪

On grade parking moved to semi basements▪

New basement carparking to Serviced Apartments▪

Precinct 2

Additional NSA▪

Updated carparking strategy including additional basements▪

Precinct 3

New podium carparking ILO on grade carparking (with 160 no car stackers)▪

Additional Building - 2f▪

Precinct 4

Updated carparking strategy including additional basements▪

Precinct 5

New multi unit residential building▪

Deletion of commercial buildings and replaced with Residential▪

New residential building above retail space▪
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DISCLAIMER13

This cost advice is based on pricing as of November 2021. It does NOT take into account current and
future disruption of both cost and programme as a result of COVID-19. Costs implications resulting
from COVID-19 may include (but are not limited to) any costs arising from delays in the delivery of
plant and materials, increased costs relating to substitution of plant and materials required for the
project, increased costs due to shortage of labour either in Australia or overseas or any direction of
any government as a result of COVID-19.

WT recommend a review once the situation has stabilised and WT are able to assess the construction
market at that time. As of October 2021 we would recommend an annual escalation rate of
approximately 2.0 % of the construction costs be set aside to cover price increases up to the
proposed start of construction date. This rate will be affected by supply chain delays and a surge in
global demand when the supply and construction markets normalise.

We highlight that due to the preliminary nature of the documentation, our Estimate should be viewed
as indicative and a preliminary opinion of the probable order of cost based on a concept without
definition of design scope or quality.

Where WT has not been provided with sufficient information, we have made assumptions and
allowances which will require detailed review once the design is developed.
Please review the detail of our Estimate, in particular the many assumptions as to scope, quality,
performance and finishes of the current design intent to ensure it generally reflects your
requirements.

The estimate has been prepared expressly for UTAS Properties Pty Ltd for the purpose of preparing a
budget and is not to be used for any other purpose or distributed to any third party.
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APPENDIX A: PRECINCT 1 -
MASTERPLAN ESTIMATE NO.5 REV 1



WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Summary

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

INFRASTRUCTURE COST (Including Preliminaries and Margin)

5,181,0981/A Demolition & remediation m241,918 124

10,046,3681/B Public Realm & Open Spaces m212,962 775

2,614,1691/C Roads m23,454 757

18,820,6691/D Site Services Infrastructure & Utilities m230,213 623

1/E SUB-TOTAL INFRASTRUCTURE COST AT OCTOBER 2021 (EXCL
GST)

m230,213 1,213 36,662,305

CONTINGENT PROVISIONS

1/F Design Contingency Item1 Incl in rates

1/G Construction Contingency %5 36,662,305 1,833,115

ESD & WELLNESS (% of Infrastructure Cost)

1/H Allowance for 5 Star ESD & Wellness %2 38,495,420 769,908

FEES AND CHARGES

1/J Consultancy fees %5.0 38,495,420 1,924,771

1/K Staging and Temporary Works %1.0 41,190,099 409,901

1/L Escalation Excl 0

1/M TOTAL INFRASTRUCTURE COST AT  OCTOBER 2021 (EXCL GST) m230,213 1,377 41,600,000

CONSTRUCTION COST (including Preliminaries & Margin)

22,970,0001/N Office (Blg 1) m26,300 3,646

26,445,8801/P Hotel / Serviced Apartments (Blg 2) m24,640 5,700

78,734,9201/Q Mixed Use - Residential (Blg 3 - 7, 15) m221,585 3,648

18,075,0001/R Indoor Sports / Changeroom (Blg 9) m23,500 5,164

21,495,0001/S Carparking (Blg 10) m210,500 2,047

2,105,0001/T Sports Pavilion (Blg 14) m2500 4,210

7,195,3501/U Soccer Fields m217,202 418

1/V SUB-TOTAL CONSTRUCTION COST AT OCTOBER 2021 (EXCL GST) m264,227 2,756 177,021,150

FFE & ARTWORK

1/W Allowance for F.F. & E  (% of Construction Cost) Item1 2,420,000 2,420,000

1/X Allowance for IT and AV  (% of Construction Cost) Item1 1,210,000 1,210,000

Allowance for Specialty Equipment 0

Artwork & Sculptures 0

ESD & WELLNESS (% of Construction Cost)

1/Y Allowance for 5 Star ESD & Wellness - Building 1 only %3 22,970,000 689,100
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Summary

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

CONTINGENT PROVISIONS

2/A Design Contingency Item1 Incl in rates

2/B Construction Contingency %5 181,340,250 9,067,013

FEES AND CHARGES

2/C Consultancy fees (Incl external PM) %7.0 190,407,263 13,328,508

2/D Authorities %1.0 177,710,250 1,777,103

2/E Staging and Temporary Works %0.5 177,710,250 887,126

Cost Escalation Excluded

2/F TOTAL CONSTRUCTION COST AT OCTOBER 2021 (EXCL GST) m264,227 3,214 206,400,000

2/G TOTAL COSTS - PRECINCT 1 m264,227 3,861 248,000,000

               Total Cost 248,000,000
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

DEMOLITION & REMEDIATION

Demolition

3/A Demolition of existing buildings - based on building footprint
only, no detail provided on GFA

m27,383 500 3,691,500

3/B Demolition of existing roads and pathways m26,369 35 222,915

3/C Decomissioning and removal of substations No2 150,000 300,000

3/D Site clearance and strip m228,146 5 140,730

3/E Subtotal m241,900 104 4,355,145

3/F Preliminaries %10 4,355,145 435,515

3/G Margin %5 4,790,660 239,533

3/H Design Contingency %3 5,030,192 150,906

3/J Total m228,164 184 5,181,098

      Total - Demolition & remediation 5,181,098

PUBLIC REALM & OPEN SPACES

Landscapes Works

3/K Based on advice from playstreet (65% hard / 10% soft / 25%
WSUD)

Note

3/L Gateway Hub m22,469 1,000 2,469,000

3/M Hardscape (including segmental paving and concrete, small
landscape retaining walls, decks, steps, terraces) 

m24,589 500 2,294,500

3/N Allowance for garden bed (including tree, and plants advanced) m2706 250 176,500

3/P WSUD m21,765 350 617,750

3/Q Football ground terrace - grassed slope m23,433 50 171,650

3/R Allowance CCTV m212,962 20 259,240

3/S Allowance for street furniture (seats, bbq, bins, drinking station
bike hoops, bollards 

Item1 350,000 350,000

3/T Allowance for structural soil cells (10K per tree) Allow 50# Item1 500,000 500,000

3/U Allowance for irrigation Item1 200,000 200,000

3/V Allowance for signage (wayfinding and interpretation) Item1 200,000 200,000

3/W Allowance for artwork Item1 200,000 200,000

3/X Allowance for lady gowrie landscape and play Item1 500,000 500,000

3/Y Subtotal m212,962 612 7,938,640

3/Z Preliminaries %10 11,113,780 1,111,378

3/AA Margin %5 12,225,158 611,258

3/AB Design Contingency %3 12,836,416 385,092
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

PUBLIC REALM & OPEN SPACES (continued)

4/A Total m212,980 774 10,046,368

      Total - Public Realm & Open Spaces 10,046,368

ROADS

Roads

4/B Allow for new roads m23,454 100 345,400

4/C Allow for new kerb and channel m840 120 100,800

4/D Lighting - say 1no per 20m No10 6,000 62,945

4/E Signage (excludes digital) m23,454 12 41,448

4/F CCTV m23,454 20 69,080

4/G Traffic Signalisation Item1 1,500,000 1,500,000

4/H Subtotal m23,454 614 2,119,673

4/J Preliminaries %12 2,119,673 254,361

4/K Margin %3 3,943,113 118,293

4/L Design Contingency %3 4,061,407 121,842

4/M Total m23,454 757 2,614,169

      Total - Roads 2,614,169

SITE SERVICES INFRASTRUCTURE & UTILITIES

Allow for the following site infrastructure allowances:

4/N Substation costs included in Authority fees and charges Note

4/P Stormwater reticulation - 3x3.3m  RCBC (80% non-directional
drilling 3m deep)

m848 3,500 2,968,000

4/Q Stormwater reticulation - 3x3.3m  RCBC (20% directional
drilling 8m deep)

m212 17,500 3,710,000

4/R Excavation in rock m311,130 200 2,226,000

4/S Stormwater reticulation - DN600 m170 650 110,500

4/T Sewer Reticulation m230,213 7.12 215,026

4/U Stormwater drainage to roads m22,964 25.83 76,554

4/V Irrigation Water m230,213 4.22 127,620

Fire fighting fittings and pipes - assumed no upgrade Excluded

Potable Water - assumed no upgrade Excluded

4/W Telecommunications m230,213 1.68 50,848

4/X HV Ring Main m230,213 23.60 713,027

4/Y Onsite detention - 900m3 Item1 1,200,000 1,200,000

4/Z Taznet internal site electrical infrastructure m230,213 116.17 3,509,844
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

SITE SERVICES INFRASTRUCTURE & UTILITIES (continued)

5/A Subtotal m230,213 493 14,907,419

5/B Preliminaries %10 20,508,759 2,050,876

5/C Margin %5 22,851,214 1,142,561

5/D Design Contingency %3 23,993,775 719,813

5/E Total m230,213 623 18,820,669

      Total - Site Services Infrastructure & Utilities 18,820,669

OFFICE (BLG 1)

Notes:

80% NLA Efficiency

Building 1

4 level office building

5/F Office (Warm shell Only) m23,060 3,500 10,710,000

5/G Circulation / Core/ Services m2540 2,500 1,350,000

5/H Community Centre (Warm shell) m22,600 3,500 9,100,000

5/J Retail F&B - Cold Shell m2100 2,200 220,000

5/K Subtotal - Building 1 m26,300 3,394 21,380,000

Extra over allowances

5/L Site Services Item1 150,000 150,000

5/M Deep foundations - building footprint on fill m21,800 750 1,350,000

5/N External works and landscaping (assume 10% of lot footprint) m2180 500 90,000

5/P Total - Building 1 m23,600 6,381 22,970,000

      Total - Office (Blg 1) 22,970,000

HOTEL / SERVICED APARTMENTS (BLG 2)

Notes:

80% NSA Efficiency

Building 2

5 level hotel / serviced apartment building

5/Q Serviced Apartment Area - 3.5 Star m23,600 4,190 15,084,000

5/R Circulation / Core / Services m2660 2,890 1,907,400

5/S Retail m2380 2,200 836,000

5/T Subtotal - Building 2 m24,640 3,842 17,827,400

Extra over allowances

5/U Basement m22,862 1,340 3,835,080
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

HOTEL / SERVICED APARTMENTS (BLG 2) (continued)

6/A Extra over water table issues m22,802 700 1,961,400

6/B Deep foundations - building footprint on fill m21,000 1,000 1,000,000

6/C Facade embellishment m24,640 50 232,000

6/D Site Services Item1 150,000 150,000

6/E Hotel Loose FF&E No72 20,000 1,440,000

6/F Subtotal - Building 2 m24,640 5,700 26,445,880

6/G Cost per key No72 367,304

      Total - Hotel / Serviced Apartments (Blg 2) 26,445,880

MIXED USE - RESIDENTIAL (BLG 3 - 7, 15)

Notes:

80% NSA Efficiency

Building 3

5 level apartment building

6/H Apartment Area m22,524 3,380 8,531,120

6/J Circulation / Core / Services m2693 2,500 1,732,500

6/K Retail m2120 2,200 264,000

6/L Balcony m2248 1,340 332,320

6/M Subtotal - Building 3 m23,585 3,029 10,859,940

Extra over allowances

6/N Facade Embellishment m23,585 100 358,500

6/P Semi-Basement m21,203 1,190 1,431,570

6/Q Allow 20m Deep foundation piles - building footprint on fill m2770 1,000 770,000

6/R Site Services Item1 100,000 100,000

6/S External works and landscaping (assume 50% of lot footprint) m2385 500 192,500

6/T Total - Building 3 m23,585 3,825 13,712,510

6/U Cost per apartment No31 442,339

Building 4

5 level apartment building

6/V Apartment Area m22,616 3,380 8,842,080

6/W Circulation / Core / Services m2720 2,500 1,800,000

6/X Balcony m2264 1,340 353,760

6/Y Subtotal - Building 4 m23,600 3,054 10,995,840

Extra over allowances

Page 6 of 55 (DETAIL)WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg 

UTAS Sandy Bay -Stage 6 Estimate 5 Rev 1wtpartnership.com

Printed 10.11.2021



WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

MIXED USE - RESIDENTIAL (BLG 3 - 7, 15) (continued)

7/A Facade Embellishment m23,600 100 360,000

7/B Semi-Basement m21,130 1,190 1,344,700

7/C Site Services Item1 100,000 100,000

7/D External works and landscaping (assume 10% of lot footprint) m2350 500 175,000

7/E Total - Building 4 m23,600 3,604 12,975,540

7/F Cost per apartment No33 393,198

Building 5

5 level apartment building

7/G Apartment Area m22,616 3,380 8,842,080

7/H Circulation / Core / Services m2720 2,500 1,800,000

7/J Balcony m2264 1,340 353,760

7/K Subtotal - Building 5 m23,600 3,054 10,995,840

Extra over allowances

7/L Facade Embellishment m23,600 100 360,000

7/M Semi-Basement m21,130 1,190 1,344,700

7/N Site Services Item1 100,000 100,000

7/P External works and landscaping (assume 10% of lot footprint) m2350 500 175,000

7/Q Total - Building 5 m23,600 3,604 12,975,540

7/R Cost per apartment No33 393,198

Building 6

5 level apartment building

7/S Apartment Area m22,616 3,380 8,842,080

7/T Circulation / Core / Services m2720 2,500 1,800,000

7/U Balcony m2264 1,340 353,760

7/V Subtotal - Building 6 m23,600 3,054 10,995,840

Extra over allowances

7/W Facade Embellishment m23,600 100 360,000

7/X Semi-Basement m21,130 1,190 1,344,700

7/Y Site Services Item1 100,000 100,000

7/Z External works and landscaping (assume 10% of lot footprint) m2350 500 175,000

7/AA Total - Building 6 m23,600 3,604 12,975,540

7/AB Cost per apartment No33 393,198

Building 7

5 level apartment building
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

MIXED USE - RESIDENTIAL (BLG 3 - 7, 15) (continued)

8/A Apartment Area m23,272 3,380 11,059,360

8/B Circulation / Core / Services m2900 2,500 2,250,000

8/C Balcony m2328 1,340 439,520

8/D Subtotal - Building 7 m24,500 3,055 13,748,880

Extra over allowances

8/E Facade Embellishment m24,500 100 450,000

8/F On grade carparking - with semi basement m21,413 1,190 1,681,470

8/G Site Services Item1 100,000 100,000

8/H External works and landscaping (assume 10% of lot footprint) m2350 500 175,000

8/J Total - Building 7 m24,500 3,590 16,155,350

8/K Cost per apartment No41 394,033

New - Building 15

5 level apartment building

8/L Apartment Area m21,968 3,380 6,651,840

8/M Circulation / Core / Services m2540 2,500 1,350,000

8/N Balcony m2192 1,340 257,280

8/P Subtotal - Building 15 m22,700 3,059 8,259,120

Extra over allowances

8/Q Facade Embellishment m22,700 100 270,000

8/R Basement m2848 1,340 1,136,320

8/S Site Services Item1 100,000 100,000

8/T External works and landscaping (assume 10% of lot footprint) m2350 500 175,000

8/U Total - Building 15 m22,700 3,682 9,940,440

8/V Cost per apartment No24 414,185

      Total - Mixed Use - Residential (Blg 3 - 7, 15) 78,734,920

INDOOR SPORTS / CHANGEROOM (BLG 9)

Indoor Sports

8/W Indoor sports and changeroom m23,500 4,700 16,450,000

8/X Subtotal - Indoor Sport m23,500 4,700 16,450,000

Extra over allowances

8/Y Facade Embellishment m23,500 150 525,000

8/Z Pool and aquatics Item1 1,000,000 1,000,000

8/AA Site Services Item1 100,000 100,000
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

INDOOR SPORTS / CHANGEROOM (BLG 9) (continued)

9/A Total - Indoor Sport m23,500 5,164 18,075,000

      Total - Indoor Sports / Changeroom (Blg 9) 18,075,000

CARPARKING (BLG 10)

Carparking

9/B Basement carparking m210,500 1,340 14,070,000

9/C Subtotal - Building 10 m210,500 1,340 14,070,000

Extra over allowances

9/D Slab over carpark m210,500 600 6,300,000

9/E Excavation in non-rippable rock m35,250 200 1,050,000

9/F Site Services Item1 75,000 75,000

9/G Total - Building 10 m210,500 2,047 21,495,000

Cost per carpark 150 143,300

      Total - Carparking (Blg 10) 21,495,000

SPORTS PAVILION (BLG 14)

Sports Pavillion

9/H Sports pavillion and health & wellness facility m2500 4,110 2,055,000

9/J Subtotal - Sports pavillion (Blg 14) m2500 4,110 2,055,000

Extra over allowances

9/K Site Services Item1 50,000 50,000

9/L Total - Building 13 m2500 4,210 2,105,000

      Total - Sports Pavilion (Blg 14) 2,105,000

SOCCER FIELDS

Sports fields

9/M Soccer field (natural turf) including drainage and lighting m27,143 250 1,785,750

9/N Soccer field (astro turf) including subbase and drainage on top
of slab over basement

m29,218 450 4,148,100

Tiered seating

9/P Allow for tiered seating to soccer field m2841 1,500 1,261,500

      Total - Soccer Fields 7,195,350
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Summary

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

INFRASTRUCTURE COST (Including Preliminaries and Margin)

7,305,76610/A Demolition m28,885 822

23,147,31710/B Public Realm & Open Spaces m242,658 543

3,094,94710/C Roads m22,881 1,074

18,522,17410/D Site Services Infrastructure & Utilities m242,658 434

10/E SUB-TOTAL INFRASTRUCTURE COST AT  OCTOBER 2021 (EXCL
GST)

m262,436 834 52,070,203

CONTINGENT PROVISIONS

10/F Design Contingency Item1 Incl in rates

10/G Construction Contingency %5 52,070,203 2,603,510

ESD & WELLNESS (% of Infrastructure Cost)

10/H Allowance for 5 Star ESD & Wellness %3 54,673,713 1,640,211

FEES AND CHARGES

10/J Consultancy fees %5.0 56,313,925 2,815,696

10/K Staging and Temporary Works %1.0 56,313,925 570,379

10/L Escalation Excl 0

10/M TOTAL INFRASTRUCTURE COST AT OCTOBER 2021 (EXCL GST) m262,436 956 59,700,000

CONSTRUCTION COST (including Preliminaries & Margin)

187,084,67010/N Residential Apartments (Blg 1,2,9,12,18) m263,006 2,969

70,346,36010/P Mixed Use - Residential (Blg 3,15&16) m224,860 2,830

34,620,40010/Q Aged Care (Blg 6) m29,200 3,763

60,235,87510/R Office / Education - Warm Shell Fitout (Blg 4,5,8) m221,350 2,821

40,537,00010/S Retail Centre (supermarket) (Blg 9) m225,300 1,602

5,685,00010/T Library - Warm Shell Fitout (Blg 5) m21,500 3,790

15,245,00010/U Perf. Arts / F&B / Museum (Blg 10) m22,300 6,628

3,485,00010/V Theartre / Church (Blg 11) m2500 6,970

12,214,00010/W Medical Centre - Warm Shell Fitout (Blg 19) m23,200 3,817

36,217,50010/X Carparking (Blg 1,2,14) m228,320 1,279

129,00010/Y Community House (Blg 20) m2120 1,075

32,672,08010/Z Retirement Apartment (Blg 21) m211,825 2,763

10/AA SUB-TOTAL CONSTRUCTION COST AT OCTOBER 2021 (EXCL GST) m2191,481 2,603 498,471,885

FFE & ARTWORK

10/AB Allowance for F.F. & E  (% of Construction Cost) Item1 1,488,000 1,488,000
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Summary

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

11/A Allowance for IT and AV  (% of Construction Cost) Item1 744,000 744,000

Allowance for Specialty Equipment 0

Artwork & Sculptures 0

ESD & WELLNESS (% of Construction Cost)

11/B Allowance for 5 Star ESD & Wellness - commercial buildings only %3 137,401,875 4,122,056

CONTINGENT PROVISIONS

11/C Design Contingency Item1 Incl in rates

11/D Construction Contingency %5 504,825,941 25,241,297

FEES AND CHARGES

11/E Consultancy fees %7.0 530,067,239 37,104,707

11/F Authorities %1.0 502,593,941 5,025,939

11/G Staging and Temporary Works %0.5 502,593,941 2,512,115

Cost Escalation Excluded

11/H TOTAL CONSTRUCTION COST AT OCTOBER 2021 (EXCL GST) m2191,481 3,001 574,710,000

11/J TOTAL COSTS - PRECINCT 2 m2191,481 3,313 634,410,000

               Total Cost 634,410,000
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

DEMOLITION

12/A Demolition of existing buildings - based on building footprint
only, no detail provided on GFA

m29,405 500 4,702,500

12/B Demolition of existing roads and pathways m210,755 35 376,425

12/C Decomissioning and removal of substations No5 150,000 750,000

12/D Site clearance and strip m262,436 5 312,180

12/E Subtotal m29,405 653 6,141,105

12/F Preliminaries %10 6,141,105 614,111

12/G Margin %5 6,755,216 337,761

12/H Design Contingency %3 7,092,976 212,789

12/J Total m29,405 777 7,305,766

      Total - Demolition 7,305,766

PUBLIC REALM & OPEN SPACES

Landscapes Works

12/K Based on advice from playstreet (50% hard / 25% soft / 25%
WSUD)

Note

12/L Civic plaza m22,885 750 2,163,750

12/M Community park m24,264 250 1,066,000

12/N Retail pedestrian m23,137 750 2,352,750

12/P Streetscape m23,839 200 767,800

12/Q Urban thread m23,295 500 1,647,500

12/R Village Green m21,147 500 573,500

12/S WSUD m25,411 350 1,893,850

12/T Deck over carpark at Churchill Road interaction m23,137 450 1,411,650

12/U Allow for CCTV m223,978 20 479,560

12/V Allowance for street furniture (seats, bbq, bins, drinkin station
bike hoops, bollards

Item1 1,000,000 1,000,000

12/W Pedestrian Bridge m2337 8,500 2,864,500

12/X Allowance for structural soil cells (10K per tree) Allow 50# Item1 500,000 500,000

12/Y Allowance for irrigation Item1 250,000 250,000

12/Z Allowance for interpretation and signage Item1 250,000 250,000

12/AA Allowance for artwork Item1 250,000 250,000

12/AB Allowance for small bespoke playspaces Item1 750,000 750,000

12/AC Subtotal m242,635 427 18,220,860

12/AD Preliminaries %10 25,976,570 2,597,657

12/AE Margin %5 28,574,227 1,428,711
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

PUBLIC REALM & OPEN SPACES (continued)

13/A Design Contingency %3 30,002,938 900,088

13/B Total m242,653 543 23,147,317

      Total - Public Realm & Open Spaces 23,147,317

ROADS

Roads

13/C Allow for new roads m23,084 300 925,200

13/D New intersection Item1 1,000,000 1,000,000

13/E Allow for new kerb and channel m2,912 120 349,440

13/F Lighting - say 1no per 40m No36 6,000 218,400

13/G Signage (excludes digital) m23,084 12 37,008

13/H CCTV m23,084 20 61,680

13/J Subtotal m23,084 840 2,591,728

13/K Preliminaries %10 2,653,408 265,341

13/L Margin %5 2,918,749 145,937

13/M Design Contingency %3 3,064,686 91,941

13/N Total m23,084 1,004 3,094,947

      Total - Roads 3,094,947

SITE SERVICES INFRASTRUCTURE & UTILITIES

Allow for the following site infrastructure allowances:

13/P Substation costs included in Authority fees and charges Note

13/Q Stormwater - 2xDN1200 RCP (80% of length at 3m deep
non-directional drilling)

m800 3,500 2,800,000

13/R Stormwater - 2xDN1200 RCP (20% of length to be directional
drilling 8m deep)

m200 15,000 3,000,000

13/S Excavation in rock m310,500 200 2,100,000

13/T Sewer Reticulation m242,658 7.12 303,597

13/U Stormwater drainage to roads m22,881 25.83 74,410

13/V Irrigation Water m242,658 4.22 180,187

Fire fighting fittings and pipes - assumed no upgrade Excluded

Potable Water - assumed no upgrade Excluded

13/W Telecommunications m242,658 1.68 71,793

13/X HV Ring Main m242,658 23.60 1,006,729

13/Y Taznet internal site electrical infrastructure m242,658 117 4,978,189

13/Z Subtotal m242,658 340 14,514,906
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

SITE SERVICES INFRASTRUCTURE & UTILITIES (continued)

14/A Preliminaries %10 21,129,811 2,112,981

14/B Margin %5 23,242,792 1,162,140

14/C Design Contingency %3 24,404,932 732,148

14/D Total m242,676 434 18,522,174

      Total - Site Services Infrastructure & Utilities 18,522,174

RESIDENTIAL APARTMENTS (BLG 1,2,9,12,18)

Notes:

80% NSA Efficiency

Building 1

2-6 level residential apartment building

Reuse - 1a

14/E Apartment m22,704 2,000 5,408,000

14/F Circulation / Core/ Services m2720 1,160 835,200

14/G Balcony m2176 610 107,360

14/H Subtotal (Reuse) - Building 1a m23,600 1,764 6,350,560

New - 1b-1d

14/J Apartment m211,312 3,380 38,234,560

14/K Circulation / Core/ Services m23,020 2,500 7,550,000

14/L Balcony m2768 1,340 1,029,120

14/M Subtotal (New) - Building 1c-1d m215,100 3,100 46,813,680

Extra over allowances

14/N Demolition of existing building internal fitout m23,600 50 180,000

14/P Facade Embellishment m222,300 100 2,230,000

14/Q Structural rectification works to allow for structural engineers
report

m23,600 200 720,000

14/R Upgrade roof slab for future roof terrace m21,200 500 600,000

14/S Site Services Item1 200,000 200,000

14/T Roof Terrace / Landscaping - 80% of reuse m2960 1,000 960,000

14/U External works and landscaping (assume 10% of lot footprint) m2540 500 270,000

14/V Total - Building 1 m218,700 3,119 58,324,240

14/W Cost per apartment No159 366,819

Building 2

2-6 level residential apartment building

Reuse - 2a
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

RESIDENTIAL APARTMENTS (BLG 1,2,9,12,18) (continued)

15/A Apartment m22,400 2,000 4,800,000

15/B Circulation / Core/ Services m2630 1,160 730,800

15/C Balcony m2120 610 73,200

15/D Subtotal (Reuse) - Building 2a m23,150 1,779 5,604,000

New - 2b SOHO

15/E Apartment m21,200 3,380 4,056,000

15/F Circulation / Core/ Services m2360 2,500 900,000

15/G Balcony m2240 1,340 321,600

15/H Subtotal (New) - Building 2b m21,800 2,932 5,277,600

New - 2c-2d

15/J Apartment m26,408 3,380 21,659,040

15/K Circulation / Core/ Services m21,760 2,500 4,400,000

15/L Balcony m2632 1,340 846,880

15/M Subtotal (New) - Building 2c-2d m28,800 3,057 26,905,920

Extra over allowances

15/N Demolition of existing building internal fitout m23,150 50 157,500

15/P Facade Embellishment m213,750 100 1,375,000

15/Q Site Services Item1 200,000 200,000

15/R Structural rectification works to allow for structural engineers
report

m23,150 200 630,000

15/S Roof Terrace / Landscaping - 80% of reuse m2880 1,000 880,000

15/T External works and landscaping (assume 10% of lot footprint) m2325 500 162,500

15/U Total - Building 2 m213,750 2,996 41,192,520

15/V Cost per apartment No124 332,198

Building 9

3-6 level residential townhouse 

New - 9a SOHO

15/W Apartment m2992 3,380 3,352,960

15/X Circulation / Core/ Services m2280 2,500 700,000

15/Y Balcony m2128 1,340 171,520

15/Z Subtotal - Building 9a SOHO m21,400 3,017 4,224,480

New - 9b-d 

15/AA Apartment m29,712 3,380 32,826,560

15/AB Circulation / Core/ Services m22,740 2,500 6,850,000
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

RESIDENTIAL APARTMENTS (BLG 1,2,9,12,18) (continued)

16/A Balcony m21,248 1,340 1,672,320

16/B Subtotal - Building 9b-d m213,700 3,018 41,348,880

Extra over allowances

16/C Facade Embellishment m215,100 100 1,510,000

16/D Site Services Item1 200,000 200,000

16/E External works and landscaping (assume 15% of lot footprint) m2600 500 300,000

16/F Total - Building 9 m215,100 3,151 47,583,360

16/G Cost per Apartment No172 276,647

Building 12

5 level residential apartment building

New

16/H Apartment m22,552 3,380 8,625,760

16/J Semi Basement m21,413 1,190 1,681,470

16/K Circulation / Core/ Services m2720 2,500 1,800,000

16/L Balcony m2328 1,340 439,520

16/M Subtotal - Building 12 m25,013 2,503 12,546,750

Extra over allowances

16/N Facade Embellishment m25,013 100 501,300

16/P Site Services Item1 200,000 200,000

16/Q External works and landscaping (assume 10% of lot footprint) m290 500 45,000

16/R Total - Building 12 m25,013 2,652 13,293,050

16/S Cost per apartment No41 324,221

Building 18

5 level residential apartment building

New

16/T Apartment m25,320 3,380 17,981,600

16/U Circulation / Core/ Services m21,500 2,500 3,750,000

16/V Balcony m2680 1,340 911,200

16/W Subtotal - Building 18 m27,500 3,019 22,642,800

Extra over allowances

16/X Basement carparking within lot m22,943 900 2,648,700

16/Y Facade Embellishment m27,500 150 1,125,000

16/Z Site Services Item1 200,000 200,000

16/AA External works and landscaping (assume 10% of lot footprint) m2150 500 75,000
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

RESIDENTIAL APARTMENTS (BLG 1,2,9,12,18) (continued)

17/A Subtotal - Building 18 m210,443 2,556 26,691,500

17/B Cost per Apartment No85 314,018

      Total - Residential Apartments (Blg 1,2,9,12,18) 187,084,670

MIXED USE - RESIDENTIAL (BLG 3,15&16)

Notes:

80% NSA Efficiency

Building 3

4 to 6 level residential apartment building

Reuse

17/C Apartment m23,414 2,000 6,828,000

17/D Circulation / Core/ Services m21,250 1,160 1,450,000

17/E Balcony - wintergarden m2336 1,850 621,600

17/F Subtotal (Reuse) - Building 3 m25,000 1,780 8,899,600

New

17/G Apartment m26,984 3,380 23,605,920

17/H Circulation / Core/ Services m21,920 2,500 4,800,000

17/J Basement m21,760 1,340 2,358,400

17/K Balcony m2696 1,340 932,640

17/L Subtotal (New) - Building 3 m211,360 2,790 31,696,960

Extra Over Allowances

17/M Demolition of existing building internal fitout m25,000 100 500,000

17/N Heritage rectification works Item1 150,000 150,000

17/P Facade Embellishment m216,360 100 1,636,000

17/Q Site Services Item1 200,000 200,000

17/R External works and landscaping (assume 10% of lot footprint) m2230 500 115,000

17/S Total - Building 3 m216,360 2,640 43,197,560

17/T Cost per Apartment No129 334,865

Building 15

5 level residential apartment building

New

17/U Apartment m22,984 3,380 10,085,920

17/V Circulation / Core/ Services m2820 2,500 2,050,000

17/W Retail - Specialty m2400 2,200 880,000
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

MIXED USE - RESIDENTIAL (BLG 3,15&16) (continued)

18/A Balcony m2296 1,340 396,640

18/B Subtotal (New) - Building 15 m24,500 2,981 13,412,560

Extra Over Allowances

18/C Facade Embellishment m24,500 150 675,000

18/D Site Services Item1 200,000 200,000

18/E External works and landscaping (assume 10% of lot footprint) m290 500 45,000

18/F Total - Building 15 m24,500 3,185 14,332,560

18/G Cost per Apartment No37 387,366

Building 16

5 level residential apartment building

New

18/H Apartment m22,696 3,380 9,112,480

18/J Circulation / Core/ Services m2740 2,500 1,850,000

18/K Retail - Specialty m2300 2,200 660,000

18/L Balcony m2264 1,340 353,760

18/M Subtotal (New) - Building 16 m24,000 2,994 11,976,240

Extra Over Allowances

18/N Facade Embellishment m24,000 150 600,000

18/P Site Services Item1 200,000 200,000

18/Q External works and landscaping (assume 10% of lot footprint) m280 500 40,000

18/R Total - Building 16 m24,000 6,787 27,148,800

18/S Cost per Apartment No33 362,916

      Total - Mixed Use - Residential (Blg 3,15&16) 70,346,360

AGED CARE (BLG 6)

Notes:

80% NSA Efficiency

Building 6

4 Level aged care building

New

18/T Age care dwellings m27,360 3,970 29,219,200

18/U Circulation / Core/ Services m21,840 2,500 4,600,000

18/V Subtotal - Building 2 m29,200 3,676 33,819,200

Extra over allowances
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

AGED CARE (BLG 6) (continued)

19/A On grade carparking m22,908 150 436,200

19/B Site Services Item1 250,000 250,000

19/C External works and landscaping (assume 10% of lot footprint) m2230 500 115,000

19/D Total - Building 2 m29,200 3,763 34,620,400

      Total - Aged Care (Blg 6) 34,620,400

OFFICE / EDUCATION - WARM SHELL FITOUT (BLG 4,5,8)

Building 4

4 Level office building 

Resue

19/E Office m23,840 2,362 9,070,963

19/F Circulation / Core / Services m2960 1,160 1,113,600

New

19/G Office m23,060 3,500 10,710,000

19/H Circulation / Core / Services m2540 2,500 1,350,000

19/J Basement m21,800 1,340 2,412,000

19/K Community Centre m2850 3,820 3,247,000

19/L Subtotal - Building 4 m211,050 2,525 27,903,563

19/M Facade Embellishment m211,050 50 552,500

19/N Site Services Item1 100,000 100,000

19/P Structural rectification works - minor defcts only m24,800 250 1,200,000

19/Q Roof Terrace / Landscaping - 60% of roof area m21,080 500 540,000

19/R External works and landscaping (assume 10% of lot footprint) m2180 500 90,000

19/S Total - Building 4 m211,050 2,750 30,386,063

Building 5

4 Level office building 

New

19/T Office m23,600 3,500 12,600,000

19/U Circulation / Core / Services m2900 2,500 2,250,000

19/V Subtotal - Building 5 m24,500 3,300 14,850,000

19/W Facade Embellishment m24,500 150 675,000

19/X Site Services Item1 100,000 100,000

19/Y External works and landscaping (assume 10% of lot footprint) m2150 500 75,000

19/Z Total - Building 5 m24,500 3,489 15,700,000
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

OFFICE / EDUCATION - WARM SHELL FITOUT (BLG 4,5,8) (continued)

Building 8

4 Level office building 

Resue

20/A Office m24,400 2,362 10,393,812

20/B Circulation / Core / Services m21,100 1,160 1,276,000

New

20/C Retail (cold shell) - Specialty m2300 2,200 660,000

20/D Subtotal - Building 8 m25,800 2,126 12,329,812

20/E Facade Embellishment m25,800 50 290,000

20/F Structural rectification works - minor defcts only m25,500 250 1,375,000

20/G Site Services Item1 100,000 100,000

20/H External works and landscaping (assume 10% of lot footprint) m2110 500 55,000

20/J Total - Building 8 m25,800 2,440 14,149,812

      Total - Office / Education - Warm Shell Fitout (Blg 4,5,8) 60,235,875

RETAIL CENTRE (SUPERMARKET) (BLG 9)

Building 9

3 Level retail centre

20/K Retail (Supermarket) m23,500 3,660 12,810,000

20/L Retail (Specialty) m2500 3,660 1,830,000

20/M Subtotal Building 5 m24,000 3,203 12,810,000

20/N Facade Embellishment m24,000 100 400,000

20/P Site Services Item1 75,000 75,000

20/Q Above ground carpark m221,300 1,190 25,347,000

20/R External works and landscaping (assume 10% of lot footprint) m2150 500 75,000

20/S Total - Building 5 m224,800 1,635 40,537,000

      Total - Retail Centre (supermarket) (Blg 9) 40,537,000

LIBRARY - WARM SHELL FITOUT (BLG 5)

Building 5

1 Level Library 

20/T Library - reuse m21,500 3,440 5,160,000

20/U Subtotal Building 5 m21,500 3,440 5,160,000

20/V Facade Embellishment - allow to replace facade precast m21,500 250 375,000

20/W Site Services Item1 75,000 75,000
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

LIBRARY - WARM SHELL FITOUT (BLG 5) (continued)

21/A External works and landscaping (assume 10% of lot footprint) m2150 500 75,000

21/B Total - Building 5 m21,500 3,790 5,685,000

      Total - Library - Warm Shell Fitout (Blg 5) 5,685,000

PERF. ARTS / F&B / MUSEUM (BLG 10)

Building 10

1 Level retail & community building

21/C Retail (New) - cold shell -specialty m2300 3,200 960,000

21/D Community (New) m2500 3,820 1,910,000

21/E Community (Reuse) m21,500 6,370 9,555,000

21/F Subtotal - Building 10 m22,300 5,402 12,425,000

21/G Facade Embellishment - new feature facade to one side m22,300 1,000 2,300,000

21/H Site Services Item1 100,000 100,000

21/J Heritage facade rectification works m22,300 150 345,000

21/K External works and landscaping (assume 10% of lot footprint) m2150 500 75,000

21/L Total - Building 10 m22,300 6,628 15,245,000

      Total - Perf. Arts / F&B / Museum (Blg 10) 15,245,000

THEARTRE / CHURCH (BLG 11)

Building 11

1 Level community building

21/M Theatre / Church - Reuse m2500 6,370 3,185,000

21/N SubTotal - Building 11 m2500 6,370 3,185,000

21/P Facade Embellishment m2500 150 75,000

21/Q Site Services Item1 75,000 75,000

21/R Structural rectification works - general maintenance
rectification works

m2500 250 125,000

21/S External works and landscaping (assume 10% of lot footprint) m250 500 25,000

21/T Total - Building 11 m2500 6,970 3,485,000

      Total - Theartre / Church (Blg 11) 3,485,000

MEDICAL CENTRE - WARM SHELL FITOUT (BLG 19)

Building 19

4 Level health & wellbeing building

21/U Health & Wellbeing m23,200 3,720 11,904,000

21/V SubTotal - Building 15 m23,200 3,720 11,904,000
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

MEDICAL CENTRE - WARM SHELL FITOUT (BLG 19) (continued)

22/A Site Services Item1 150,000 150,000

22/B External works and landscaping (assume 10% of lot footprint) m2320 500 160,000

22/C Total - Building 15 m23,200 3,817 12,214,000

      Total - Medical Centre - Warm Shell Fitout (Blg 19) 12,214,000

CARPARKING (BLG 1,2,14)

Carparking (Blg 1,2)

22/D Basement carpark m211,860 1,340 15,892,400

22/E Above ground carparking m211,860 1,140 13,520,400

22/F Subtotal - Building m223,720 1,240 29,412,800

Extra over allowances

22/G Site Services Item1 75,000 75,000

22/H Excavation in non-rippable rock m32,454 200 490,700

22/J Total - Building m223,720 1,264 29,978,500

Carparking (Blg 14)

22/K Basement carpark m24,600 1,340 6,164,000

22/L Subtotal - Building m24,600 1,340 6,164,000

Extra over allowances

22/M Site Services Item1 75,000 75,000

22/N Total - Building m24,600 1,356 6,239,000

      Total - Carparking (Blg 1,2,14) 36,217,500

COMMUNITY HOUSE (BLG 20)

Building 20

Relocated Cottage

22/P Community m2120 0

22/Q SubTotal - Building 20 m2120 0 0

22/R Facade Embellishment m2120 150 18,000

22/S Site Services Item1 75,000 75,000

22/T Structural rectification works - general maintenance
rectification works

m2120 250 30,000

22/U External works and landscaping (assume 10% of lot footprint) m212 500 6,000

22/V Total - Building 20 m2120 1,075 129,000

      Total - Community House (Blg 20) 129,000

RETIREMENT APARTMENT (BLG 21)
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

RETIREMENT APARTMENT (BLG 21) (continued)

Building 21

5 level apartment building

23/A Apartment Area m26,552 3,380 22,145,760

23/B Basement m22,825 1,340 3,785,500

23/C Circulation / Core / Services m21,800 2,500 4,500,000

23/D Balcony m2648 1,340 868,320

23/E Subtotal - Building 4 m211,825 2,647 31,299,580

Extra over allowances

23/F Facade Embellishment m211,825 100 1,182,500

23/G Site Services Item1 100,000 100,000

23/H External works and landscaping (assume 10% of lot footprint) m2180 500 90,000

23/J Total - Building 4 m211,825 2,763 32,672,080

23/K Cost per apartment No81 403,359

      Total - Retirement Apartment (Blg 21) 32,672,080

Page 23 of 55 (DETAIL)WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg 

UTAS Sandy Bay -Stage 6 Estimate 5 Rev 1wtpartnership.com

Printed 10.11.2021



APPENDIX C: PRECINCT 3 -
MASTERPLAN ESTIMATE NO.5 REV 1



WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Summary

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

INFRASTRUCTURE COST (Including Preliminaries and Margin)

2,286,67424/A Demolition m25,713 400

6,113,54124/B Public Realm & Open Spaces m212,183 502

4,548,31824/C Roads m27,142 637

7,039,76024/D Site Services Infrasturcture & Utilities m232,085 219

24/E SUB-TOTAL INFRASTRUCTURE COST AT OCTOBER 2021 (EXCL
GST)

m2164,455 122 19,988,293

CONTINGENT PROVISIONS

24/F Design Contingency Item1 Incl in rates

24/G Construction Contingency %5 19,988,293 999,415

ESD & WELLNESS (% of Infrastructure Cost)

24/H Allowance for 5 Star ESD & Wellness %3 20,987,708 629,631

FEES AND CHARGES

24/J Consultancy fees %5.0 20,987,708 1,049,385

24/K Staging and Temporary Works %1.0 22,666,725 223,275

24/L Escalation Excl 0

24/M TOTAL INFRASTRUCTURE COST AT OCTOBER 2021 (EXCL GST) m2164,455 139 22,890,000

CONSTRUCTION COST (including Preliminaries & Margin)

6,883,40024/N Childcare (Blg 8) m22,400 2,868

16,615,00024/P Podium Carparking m211,000 1,510

94,794,64024/Q Mixed Use - Residential (Blg 2) m230,000 3,160

202,876,08024/R Residential - Apartments (Blg 1,4-7,9-12,15,16) m269,048 2,938

27,723,50024/S Residential - Townhouses (Blg 13,14,17,18,20) m214,240 1,947

19,215,00024/T Residential - Single Lot (Blg 19, 21-23) m28,400 2,288

24/U SUB-TOTAL CONSTRUCTION COST AT OCTOBER 2021 (EXCL GST) m2135,088 2,725 368,107,620

FFE & ARTWORK

24/V Allowance for F.F. & E  (% of Construction Cost) Item1 220,000 220,000

24/W Allowance for IT and AV  (% of Construction Cost) Item1 110,000 110,000

Allowance for Specialty Equipment Excluded

Artwork & Sculptures Excluded

ESD & WELLNESS (% of Construction Cost)

Allowance for 5 Star ESD & Wellness Excluded

CONTINGENT PROVISIONS
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Summary

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

25/A Design Contingency Item1 Incl in rates

25/B Construction Contingency %5 368,437,620 18,421,881

FEES AND CHARGES

25/C Consultancy fees %7.0 386,859,501 27,080,165

25/D Authorities %1.0 368,107,620 3,681,076

25/E Staging and Temporary Works %0.5 368,107,620 1,839,258

Cost Escalation Excluded

25/F TOTAL CONSTRUCTION COST AT OCTOBER 2021 (EXCL GST) m2135,088 3,105 419,460,000

TOTAL COSTS - PRECINCT 3 442,350,000

               Total Cost 442,350,000
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

DEMOLITION

Demolition

26/A Demolition of existing buildings - based on building footprint
only, no detail provided on GFA

m25,713 250 1,428,250.00

26/B Demolition of existing roads and pathways m2841 35 29,435

26/C Decomissioning and removal of substations No2 150,000 300,000

26/D Site clearance and strip m2164,455 1 164,455

26/E Subtotal m25,713 336 1,922,140

26/F Preliminaries %10 1,922,140 192,214

26/G Margin %5 2,114,354 105,718

26/H Design Contingency %3 2,220,072 66,602

26/J Total m25,731 399 2,286,674

      Total - Demolition 2,286,674

PUBLIC REALM & OPEN SPACES

Landscapes Works

26/K Based on advice from playstreet (25% hard / 50% soft / 25%
WSUD)

Note

26/L Hardscape (including segmental paving and concrete, small
landscape retaining walls, decks, steps, terraces) 

m23,046 350 1,066,100

26/M Allowance for garden bed (including tree, and plants advanced) m26,091 150 913,650

26/N WSUD m23,046 250 761,500

26/P Allowance for CCTV m212,183 20 243,660

26/Q Allowance for Creek Bridge m280 1,500 120,000

26/R Allowance for irrigation Item1 350,000 350,000

26/S Allowance for interpretation and signage Item1 150,000 150,000

26/T Allowance for artwork Item1 150,000 150,000

26/U Allowance for community gardens (over hardscape) Item1 250,000 250,000

26/V Allowance for 1x small bespoke playspace Item1 350,000 350,000

26/W Subtotal m228,904 151 4,354,910

26/X Preliminaries %10 7,643,720 764,372

26/Y Margin %5 8,408,092 720,405

26/Z Design Contingency %3 9,128,497 273,855

26/AA Total m228,904 212 6,113,541

      Total - Public Realm & Open Spaces 6,113,541

ROADS
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UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

ROADS (continued)

Roads

27/A Allow for new roads m211,490 100 1,149,000

27/B Allow for new kerb and channel m4,113 120 493,560

27/C Lighting - say 1no per 20m No103 6,000 616,950

27/D Signage (excludes digital) m211,490 12 137,880

27/E Intersection work including traffic signalisation No1 1,000,000 1,000,000

27/F CCTV m211,490 20 229,800

27/G Subtotal m27,142 508 3,627,190

27/H Preliminaries %10 4,856,990 485,699

27/J Margin %5 5,342,689 267,134

27/K Design Contingency %3 5,609,823 168,295

27/L Total m27,142 637 4,548,318

      Total - Roads 4,548,318

SITE SERVICES INFRASTURCTURE & UTILITIES

Allow for the following site infrastructure allowances:

27/M Substation costs included in Authority fees and charges Note

27/N Sewer Reticulation m232,085 7.12 228,349

Rain water Excluded

27/P Stormwater drainage to roads m27,142 25.83 184,464

27/Q Irrigation Water m232,085 4.22 135,527

Fire fighting fittings and pipes - assumed no upgrade Excluded

Potable Water - assumed no upgrade Excluded

27/R Telecommunications m232,085 1.68 53,999

27/S HV Ring Main m232,085 23.60 757,206

27/T Taznet internal site electrical infrastructure m232,085 116.70 3,744,320

Detention works - 900m3

27/U Subtotal m232,115 159 5,103,864

27/V Preliminaries %10 10,207,728 1,020,773

27/W Margin %5 11,228,501 561,425

27/X Design Contingency %3 11,789,926 353,698

27/Y Total m232,115 219 7,039,760

      Total - Site Services Infrasturcture & Utilities 7,039,760

CHILDCARE (BLG 8)
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Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

CHILDCARE (BLG 8) (continued)

Building 8

1 level 

28/A Family health services m21,500 2,620 3,930,000

28/B Childcare m2900 2,620 2,358,000

28/C Subtotal - Building 8 m22,400 1,638 3,930,000

Extra over allowances

28/D Demolition of existing internal fitout m21,100 50 55,000

28/E Facade upgrades m21,100 100 110,000

28/F On grade carparking m21,536 150 230,400

28/G Site Services Item1 200,000 200,000

28/H Total - Building 8 m22,400 2,868 6,883,400

      Total - Childcare (Blg 8) 6,883,400

PODIUM CARPARKING

Carparking (Blg 1-3)

28/J Above ground carparking m211,000 1,140 12,540,000

28/K Subtotal - Building m211,000 1,140 12,540,000

Extra over allowances

28/L Allow for car stacker - shuffler system assumed No160 25,000 4,000,000

28/M Site Services Item1 75,000 75,000

28/N Total - Building m211,000 1,510 16,615,000

      Total - Podium Carparking 16,615,000

MIXED USE - RESIDENTIAL (BLG 2)

Notes:

80% NSA Efficiency

Building 2

4-6 level residential apartment building

New - 2a-f

28/P Apartment m221,536 3,380 72,791,680

28/Q Circulation / Core/ Services m25,920 2,500 14,800,000

28/R Retail - Specialty m2400 2,200 880,000

28/S Balcony m22,144 1,340 2,872,960

28/T Subtotal (New) - Building 2 m230,000 3,045 91,344,640

Extra Over Allowances
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REF. DESCRIPTION UNITQUANTITY RATE TOTAL

MIXED USE - RESIDENTIAL (BLG 2) (continued)

29/A Facade Embellishment m230,000 100 3,000,000

29/B Site Services Item1 200,000 200,000

29/C External works and landscaping (assume 10% of lot footprint) m2500 500 250,000

29/D Total - Building 2 m260,000 1,580 94,794,640

29/E Cost per Apartment No268 353,711

      Total - Mixed Use - Residential (Blg 2) 94,794,640

RESIDENTIAL - APARTMENTS (BLG 1,4-7,9-12,15,16)

Notes:

80% NSA Efficiency

Building 1

6 level apartment building

29/F Apartment Area m23,928 3,380 13,276,640

29/G Circulation / Core / Services m21,080 2,500 2,700,000

29/H Balcony m2392 1,340 525,280

29/J Subtotal - Building 1 m25,400 3,056 16,501,920

Extra over allowances

29/K Facade Embellishment m25,400 100 540,000

29/L Site Services Item1 200,000 200,000

29/M External works and landscaping (assume 10% of lot footprint) m290 500 45,000

29/N Total - Building 1 m25,400 3,201 17,286,920

29/P Cost per apartment No49 352,794

Building 3a

5 Level apartment building

New

29/Q Apartment Area m25,240 3,380 17,711,200

29/R Circulation / Core/ Services m21,440 2,500 3,600,000

29/S Balcony m2520 1,340 696,800

29/T Subtotal - Building 3a m27,200 3,057 22,008,000

Building 3b-c

5 Level apartment building

New

29/U Apartment Area m210,480 3,380 35,422,400

29/V Circulation / Core/ Services m22,880 2,500 7,200,000
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RESIDENTIAL - APARTMENTS (BLG 1,4-7,9-12,15,16) (continued)

30/A Balcony m21,040 1,340 1,393,600

30/B Subtotal - Building 3b-c m214,400 3,057 44,016,000

Extra over allowances

30/C Facade Embellishment m221,600 75 1,620,000

30/D Site Services Item1 250,000 250,000

30/E External works and landscaping (assume 10% of lot footprint) m2390 500 195,000

30/F Total - Building 3a-c m221,600 3,152 68,089,000

Building 4

4 level apartment building

30/G Apartment Area m22,912 3,380 9,842,560

30/H Circulation / Core / Services m2800 2,500 2,000,000

30/J Balcony m2288 1,340 385,920

30/K Subtotal - Building 4 m24,000 3,057 12,228,480

Extra over allowances

30/L Basement m21,256 1,340 1,683,040

30/M Excavation in non-rippable rock m3630 200 126,000

30/N Facade Embellishment m24,000 100 400,000

30/P Site Services Item1 200,000 200,000

30/Q External works and landscaping (assume 10% of lot footprint) m2100 500 50,000

30/R Total - Building 4 m25,256 2,794 14,687,520

30/S Cost per apartment No36 407,987

Building 5

4 level apartment building

30/T Apartment Area m22,912 3,380 9,842,560

30/U Circulation / Core / Services m2800 2,500 2,000,000

30/V Balcony m2288 1,340 385,920

30/W Subtotal - Building 5 m24,000 3,057 12,228,480

Extra over allowances

30/X Basement m21,256 1,340 1,683,040

30/Y Excavation in non-rippable rock m3630 200 126,000

30/Z Facade Embellishment m24,000 100 400,000

30/AA Site Services Item1 200,000 200,000

30/AB External works and landscaping (assume 10% of lot footprint) m2100 500 50,000

30/AC Total - Building 5 m25,256 2,794 14,687,520
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RESIDENTIAL - APARTMENTS (BLG 1,4-7,9-12,15,16) (continued)

31/A Cost per apartment No36 407,987

Building 6

4 level apartment building

31/B Apartment Area m22,912 3,380 9,842,560

31/C Circulation / Core / Services m2800 2,500 2,000,000

31/D Balcony m2288 1,340 385,920

31/E Subtotal - Building 6 m24,000 3,057 12,228,480

Extra over allowances

31/F Basement m21,256 1,340 1,683,040

31/G Excavation in non-rippable rock m3630 200 126,000

31/H Facade Embellishment m24,000 100 400,000

31/J Site Services Item1 200,000 200,000

31/K External works and landscaping (assume 10% of lot footprint) m2100 500 50,000

31/L Total - Building 6 m25,256 2,794 14,687,520

31/M Cost per apartment No36 407,987

Building 7

4 level apartment building

31/N Apartment Area m22,912 3,380 9,842,560

31/P Circulation / Core / Services m2800 2,500 2,000,000

31/Q Balcony m2288 1,340 385,920

31/R Subtotal - Building 7 m24,000 3,057 12,228,480

Extra over allowances

31/S Basement m21,256 1,340 1,683,040

31/T Excavation in non-rippable rock m3630 200 126,000

31/U Facade Embellishment m24,000 100 400,000

31/V Site Services Item1 200,000 200,000

31/W External works and landscaping (assume 10% of lot footprint) m2100 500 50,000

31/X Total - Building 7 m25,256 2,794 14,687,520

31/Y Cost per apartment No36 407,987

Building 9

4 level apartment building

31/Z Apartment Area m22,912 3,380 9,842,560

31/AA Circulation / Core / Services m2800 2,500 2,000,000

31/AB Balcony m2288 1,340 385,920

Page 31 of 55 (DETAIL)WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg 

UTAS Sandy Bay -Stage 6 Estimate 5 Rev 1wtpartnership.com

Printed 10.11.2021



WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

RESIDENTIAL - APARTMENTS (BLG 1,4-7,9-12,15,16) (continued)

32/A Subtotal - Building 9 m24,000 3,057 12,228,480

Extra over allowances

32/B Basement m21,256 1,340 1,683,040

32/C Excavation in non-rippable rock m3630 200 126,000

32/D Facade Embellishment m24,000 100 400,000

32/E Site Services Item1 200,000 200,000

32/F External works and landscaping (assume 10% of lot footprint) m2100 500 50,000

32/G Total - Building 9 m25,256 2,794 14,687,520

32/H Cost per apartment No36 407,987

Building 10

4 level apartment building

32/J Apartment Area m22,912 3,380 9,842,560

32/K Circulation / Core / Services m2800 2,500 2,000,000

32/L Balcony m2288 1,340 385,920

32/M Subtotal - Building 10 m24,000 3,057 12,228,480

Extra over allowances

32/N Basement m21,256 1,340 1,683,040

32/P Excavation in non-rippable rock m3630 200 126,000

32/Q Facade Embellishment m24,000 100 400,000

32/R Site Services Item1 200,000 200,000

32/S External works and landscaping (assume 10% of lot footprint) m2100 500 50,000

32/T Total - Building 10 m25,256 2,794 14,687,520

32/U Cost per apartment No36 407,987

Building 11

4 level apartment building

32/V Apartment Area m22,912 3,380 9,842,560

32/W Circulation / Core / Services m2800 2,500 2,000,000

32/X Balcony m2288 1,340 385,920

32/Y Subtotal - Building 11 m24,000 3,057 12,228,480

Extra over allowances

32/Z Basement m21,256 1,340 1,683,040

32/AA Excavation in non-rippable rock m3630 200 126,000

32/AB Facade Embellishment m24,000 100 400,000

32/AC Site Services Item1 200,000 200,000
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RESIDENTIAL - APARTMENTS (BLG 1,4-7,9-12,15,16) (continued)

33/A External works and landscaping (assume 10% of lot footprint) m2100 500 50,000

33/B Total - Building 11 m25,256 2,794 14,687,520

33/C Cost per apartment No36 407,987

Building 12

4 level apartment building

33/D Apartment Area m22,912 3,380 9,842,560

33/E Circulation / Core / Services m2800 2,500 2,000,000

33/F Balcony m2288 1,340 385,920

33/G Subtotal - Building 12 m24,000 3,057 12,228,480

Extra over allowances

33/H Basement m21,256 1,340 1,683,040

33/J Excavation in non-rippable rock m3630 200 126,000

33/K Facade Embellishment m24,000 100 400,000

33/L Site Services Item1 200,000 200,000

33/M External works and landscaping (assume 10% of lot footprint) m2100 500 50,000

33/N Total - Building 12 m25,256 2,794 14,687,520

33/P Cost per apartment No36 407,987

      Total - Residential - Apartments (Blg 1,4-7,9-12,15,16) 202,876,080

RESIDENTIAL - TOWNHOUSES (BLG 13,14,17,18,20)

Building 13

2 level townhouse 

33/Q Townhouse Area m22,880 1,900 5,472,000

33/R Subtotal - Building 13 m22,880 1,900 5,472,000

33/S Private Open Space No18 7,500 135,000

33/T Subtotal - Building 13 m22,880 1,947 5,607,000

33/U Cost per Townhouse No18 311,500

Building 14

2 level townhouse 

33/V Townhouse Area m2800 1,900 1,520,000

33/W Subtotal - Building 14 m2800 1,900 1,520,000

33/X Subdivision costs No5 7,500 37,500

33/Y Subtotal - Building 14 m2800 1,947 1,557,500

33/Z Cost per Townhouse No5 311,500
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RESIDENTIAL - TOWNHOUSES (BLG 13,14,17,18,20) (continued)

Building 17

2 level townhouse 

34/A Townhouse Area m23,520 1,900 6,688,000

34/B Subtotal - Building 17 m23,520 1,900 6,688,000

34/C Private Open Space No22 7,500 165,000

34/D Subtotal - Building 17 m23,520 1,947 6,853,000

34/E Cost per Townhouse No22 311,500

Building 18

2 level townhouse 

34/F Townhouse Area m22,400 1,900 4,560,000

34/G Subtotal - Building 18 m22,400 1,900 4,560,000

34/H Private Open Space No15 7,500 112,500

34/J Subtotal - Building 18 m22,400 1,947 4,672,500

34/K Cost per Townhouse No15 311,500

Building 20

2 level townhouse 

34/L Townhouse Area m24,640 1,900 8,816,000

34/M Subtotal - Building 20 m24,640 1,900 8,816,000

34/N Private Open Space No29 7,500 217,500

34/P Subtotal - Building 20 m24,640 1,947 9,033,500

34/Q Cost per Townhouse No29 311,500

      Total - Residential - Townhouses (Blg 13,14,17,18,20) 27,723,500

RESIDENTIAL - SINGLE LOT (BLG 19, 21-23)

Building 19

2 level single lot

34/R Single lot Area m21,200 2,250 2,700,000

34/S Subtotal - Building 19 m21,200 2,250 2,700,000

34/T Private Open Space No6 7,500 45,000

34/U Subtotal - Building 19 m21,200 2,288 2,745,000

34/V Cost per Single lot No6 457,500

Building 21

2 level single lot

34/W Single lot Area m21,400 2,250 3,150,000
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RESIDENTIAL - SINGLE LOT (BLG 19, 21-23) (continued)

35/A Subtotal - Building 21 m21,400 2,250 3,150,000

35/B Private Open Space No7 7,500 52,500

35/C Subtotal - Building 21 m21,400 2,288 3,202,500

35/D Cost per Single lot No7 457,500

Building 22

2 level single lot

35/E Single lot Area m22,600 2,250 5,850,000

35/F Subtotal - Building 22 m22,600 2,250 5,850,000

35/G Private Open Space No13 7,500 97,500

35/H Subtotal - Building 22 m22,600 2,288 5,947,500

35/J Cost per Single lot No13 457,500

Building 23

2 level single lot

35/K Single lot Area m23,200 2,250 7,200,000

35/L Subtotal - Building 23 m23,200 2,250 7,200,000

35/M Private Open Space No16 7,500 120,000

35/N Subtotal - Building 23 m23,200 2,288 7,320,000

35/P Cost per Single lot No16 457,500

      Total - Residential - Single Lot (Blg 19, 21-23) 19,215,000
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Summary

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

INFRASTRUCTURE COST (Including Preliminaries and Margin)

2,323,30336/A Demolition m25,533 420

13,376,59436/B Public Realm & Open Spaces m228,163 475

1,425,40536/C Roads m24,171 342

7,870,57536/D Site Services Infrastructure & Utilities m237,405 210

36/E SUB-TOTAL INFRASTRUCTURE COST AT OCTOBER 2021 (EXCL
GST)

m2109,180 229 24,995,877

CONTINGENT PROVISIONS

36/F Design Contingency Item1 Incl in rates

36/G Construction Contingency %5 24,995,877 1,249,794

ESD & WELLNESS (% of Infrastructure Cost)

36/H Allowance for 5 Star ESD & Wellness %3 26,245,671 787,370

FEES AND CHARGES

36/J Consultancy fees %5.0 26,245,671 1,312,284

36/K Staging and Temporary Works %1.0 28,345,325 74,675

36/L Escalation Excl 0

36/M TOTAL INFRASTRUCTURE COST AT OCTOBER 2021 (EXCL GST) m2109,180 260 28,420,000

CONSTRUCTION COST (including Preliminaries & Margin)

7,300,00036/N School (Blg 5) m21,600 4,563

119,280,38036/P Residential - Apartments (Blg 1,2,5,8-13) m243,449 2,745

2,180,50036/Q Residential - Townhouses (Blg 3,7) m21,120 1,947

36/R SUB-TOTAL CONSTRUCTION COST AT OCTOBER 2021 (EXCL GST) m246,169 2,789 128,760,880

FFE & ARTWORK

Allowance for F.F. & E  (% of Construction Cost) Excluded

Allowance for IT and AV  (% of Construction Cost) Excluded

Allowance for Specialty Equipment Excluded

Artwork & Sculptures Excluded

ESD & WELLNESS (% of Construction Cost)

36/S Allowance for 5 Star ESD & Wellness %3 128,760,880 3,862,826

CONTINGENT PROVISIONS

36/T Design Contingency Item1 Incl in rates

36/U Construction Contingency %5 132,623,706 6,631,185

FEES AND CHARGES
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Estimate Summary

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

37/A Consultancy fees %7.0 139,254,892 9,747,842

37/B Authorities %1.0 132,623,706 1,326,237

37/C Staging and Temporary Works %0.5 132,623,706 651,029

Cost Escalation Excluded

37/D TOTAL CONSTRUCTION COST AT OCTOBER 2021 (EXCL GST) m246,169 3,270 150,980,000

TOTAL COSTS - PRECINCT 4 179,400,000

               Total Cost 179,400,000

Page 37 of 55 (SUMMARY)WT REF: PR-010606 UTAS Sandy Bay - Stage 6. Bldg 

UTAS Sandy Bay -Stage 6 Estimate 5 Rev 1wtpartnership.com

Printed 10.11.2021



WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

DEMOLITION

Demolition

38/A Demolition of existing buildings - based on building footprint
only, no detail provided on GFA

m25,533 250 1,383,250.00

38/B Demolition of existing roads and pathways m2300 35 10,500

38/C Decomissioning and removal of substations No3 150,000 450,000

38/D Site clearance and strip m2109,180 1 109,180

38/E Subtotal m25,533 353 1,952,930

38/F Preliminaries %10 1,952,930 195,293

38/G Margin %5 2,148,223 107,411

38/H Design Contingency %3 2,255,634 67,669

38/J Total m25,533 420 2,323,303

      Total - Demolition 2,323,303

PUBLIC REALM & OPEN SPACES

Landscapes Works

38/K Based on advice from playstreet (40% hard / 50% soft / 10%
untouched)

Note

38/L Hardscape (including segmental paving and concrete, small
landscape retaining walls, decks, steps, terraces) 

m28,961 500 4,480,500

38/M Allowance for garden bed (including tree, and plants advanced) m212,801 150 1,920,150

38/N WSUD m26,401 250 1,600,250

38/P Allowance for CCTV m228,163 20 563,260

38/Q Allowance for street furniture (seats, bbq, bins, drinkign station
bike hoops, bollards

Item1 350,000 350,000

38/R Allowance for structural soil cells (10K per tree) Item1 100,000 100,000

38/S Allowance for irrigation Item1 250,000 250,000

38/T Allowance for interpretation and signage Item1 150,000 150,000

38/U Allowance for artwork Item1 150,000 150,000

38/V Allowance for 1x small bespoke playspace Item1 750,000 750,000

38/W Subtotal m233,665 306 10,314,160

38/X Preliminaries %10 16,147,820 1,614,782

38/Y Margin %5 17,762,602 888,130

38/Z Design Contingency %3 18,650,732 559,522

38/AA Total m233,665 397 13,376,594

      Total - Public Realm & Open Spaces 13,376,594

ROADS
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REF. DESCRIPTION UNITQUANTITY RATE TOTAL

ROADS (continued)

Roads

39/A Allow for new roads m25,983 100 598,300

39/B Allow for new kerb and channel m1,442 120 173,040

39/C Lighting - say 1no per 20m No36 6,000 216,300

39/D Signage (excludes digital) m25,983 12 71,796

39/E CCTV m25,983 20 119,660

39/F Subtotal m25,983 197 1,179,096

39/G Preliminaries %10 1,298,756 129,876

39/H Margin %5 1,428,632 71,432

39/J Design Contingency %3 1,500,063 45,002

39/K Total m25,983 238 1,425,405

      Total - Roads 1,425,405

SITE SERVICES INFRASTRUCTURE & UTILITIES

Allow for the following site infrastructure allowances:

39/L Substation costs included in Authority fees and charges Note

Drainage Excluded

Sewer Reticulation Excluded

39/M Stormwater drainage to roads m24,171 25.83 107,729

39/N Rain water m237,405 3.47 129,608

39/P Irrigation Water m237,405 4.22 157,999

Fire fighting fittings and pipes - assumed no upgrade Excluded

Potable Water - assumed no upgrade Excluded

39/Q Telecommunications m237,405 1.68 62,953

39/R HV Ring Main m237,405 23.60 882,758

39/S Taznet internal site electrical infrastructure m237,405 116.70 4,365,164

39/T Subtotal m24,171 1,368 5,706,210

39/U Preliminaries %10 11,412,419 1,141,242

39/V Margin %5 12,553,661 627,683

39/W Design Contingency %3 13,181,345 395,440

39/X Total m24,171 1,887 7,870,575

      Total - Site Services Infrastructure & Utilities 7,870,575

SCHOOL (BLG 5)

Building 4
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REF. DESCRIPTION UNITQUANTITY RATE TOTAL

SCHOOL (BLG 5) (continued)

Existing school refurb - excluded

40/A Admin Building m2400 4,500 1,800,000

40/B Games Hall m21,200 4,500 5,400,000

40/C Subtotal - Building 4 m21,600 4,500 7,200,000

40/D Site Services Item1 100,000 100,000

40/E Subtotal - Building 4 m21,600 4,563 7,300,000

      Total - School (Blg 5) 7,300,000

RESIDENTIAL - APARTMENTS (BLG 1,2,5,8-13)

Notes:

80% NSA Efficiency

Building 1

4 level apartment building

40/F Apartment Area m23,200 3,380 10,816,000

40/G Circulation / Core / Services m2880 2,500 2,200,000

40/H Balcony m2320 1,340 428,800

40/J Subtotal - Building 1 m24,400 3,056 13,444,800

Extra Over Costs

40/K Facade Embellishment m24,400 50 220,000

40/L Basement m21,381 1,340 1,850,540

40/M Site Services Item1 200,000 200,000

40/N External works and landscaping (assume 10% of lot footprint) m2110 500 55,000

40/P Total - Building 1 m25,781 2,728 15,770,340

40/Q Cost per apartment No40 394,259

Building 2

4 level apartment building

40/R Apartment Area m24,656 3,380 15,737,280

40/S Circulation / Core / Services m21,280 2,500 3,200,000

40/T Balcony m2464 1,340 621,760

40/U Subtotal - Building 2 m26,400 3,056 19,559,040

Extra Over Costs

40/V Facade Embellishment m26,400 50 320,000

40/W Basement m22,009 1,340 2,692,060

40/X Site Services Item1 200,000 200,000
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RESIDENTIAL - APARTMENTS (BLG 1,2,5,8-13) (continued)

41/A External works and landscaping (assume 10% of lot footprint) m2160 500 80,000

41/B Total - Building 2 m28,409 2,717 22,851,100

41/C Cost per apartment No58 393,984

Building 5

4 level apartment building

41/D Apartment Area m22,048 3,380 6,922,240

41/E Circulation / Core / Services m2560 2,500 1,400,000

41/F Balcony m2192 1,340 257,280

41/G Subtotal - Building 5 m22,800 3,064 8,579,520

Extra Over Costs

41/H Facade Embellishment m22,800 50 140,000

41/J Basement m2836 1,340 1,120,240

41/K Site Services Item1 200,000 200,000

41/L External works and landscaping (assume 10% of lot footprint) m270 500 35,000

41/M Total - Building 5 m23,636 2,771 10,074,760

41/N Cost per apartment No24 419,782

Building 8

4 level apartment building

41/P Apartment Area m22,040 3,380 6,895,200

41/Q Circulation / Core / Services m2560 2,500 1,400,000

41/R Balcony m2200 1,340 268,000

41/S Subtotal - Building 8 m22,800 3,058 8,563,200

Extra Over Costs

41/T Facade Embellishment m22,800 50 140,000

41/U Basement m2879 1,340 1,177,860

41/V Site Services Item1 200,000 200,000

41/W External works and landscaping (assume 10% of lot footprint) m270 500 35,000

41/X Total - Building 8 m23,679 2,750 10,116,060

41/Y Cost per apartment No25 404,642

Building 9

4 level apartment building

41/Z Apartment Area m22,616 3,380 8,842,080

41/AA Circulation / Core / Services m2720 2,500 1,800,000

41/AB Balcony m2264 1,340 353,760
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REF. DESCRIPTION UNITQUANTITY RATE TOTAL

RESIDENTIAL - APARTMENTS (BLG 1,2,5,8-13) (continued)

42/A Subtotal - Building 9 m23,600 3,054 10,995,840

Extra Over Costs

42/B Facade Embellishment m23,600 50 180,000

42/C Basement m21,130 1,340 1,514,200

42/D Site Services Item1 200,000 200,000

42/E External works and landscaping (assume 10% of lot footprint) m290 500 45,000

42/F Total - Building 9 m24,730 2,735 12,935,040

42/G Cost per apartment No33 391,971

Building 10

3 level apartment building

42/H Apartment Area m22,328 3,380 7,868,640

42/J Circulation / Core / Services m2640 2,500 1,600,000

42/K Balcony m2232 1,340 310,880

42/L Subtotal - Building 10 m23,200 3,056 9,779,520

Extra Over Costs

42/M Facade Embellishment m23,200 50 160,000

42/N Basement m21,005 1,340 1,346,700

42/P Site Services Item1 200,000 200,000

42/Q External works and landscaping (assume 10% of lot footprint) m280 500 40,000

42/R Total - Building 10 m24,205 2,741 11,526,220

42/S Cost per apartment No29 397,456

Building 11

3 level apartment building

42/T Apartment Area m21,968 3,380 6,651,840

42/U Circulation / Core / Services m2540 2,500 1,350,000

42/V Balcony m2192 1,340 257,280

42/W Subtotal - Building 11 m22,700 3,059 8,259,120

Extra Over Costs

42/X Facade Embellishment m22,700 50 135,000

42/Y Basement m2849 1,340 1,137,660

42/Z Site Services Item1 200,000 200,000

42/AA External works and landscaping (assume 10% of lot footprint) m290 500 45,000

42/AB Total - Building 11 m23,549 2,755 9,776,780

42/AC Cost per apartment No24 407,366
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RESIDENTIAL - APARTMENTS (BLG 1,2,5,8-13) (continued)

Building 12

3 level apartment building

43/A Apartment Area m22,616 3,380 8,842,080

43/B Circulation / Core / Services m2720 2,500 1,800,000

43/C Balcony m2264 1,340 353,760

43/D Subtotal - Building 12 m23,600 3,054 10,995,840

Extra Over Costs

43/E Facade Embellishment m23,600 100 360,000

43/F Basement m21,130 1,340 1,514,200

43/G Site Services Item1 200,000 200,000

43/H External works and landscaping (assume 10% of lot footprint) m290 500 45,000

43/J Total - Building 12 m24,730 2,773 13,115,040

43/K Cost per apartment No33 397,425

Building 13

3 level apartment building

43/L Apartment Area m22,616 3,380 8,842,080

43/M Circulation / Core / Services m2720 2,500 1,800,000

43/N Balcony m2264 1,340 353,760

43/P Subtotal - Building 13 m23,600 3,054 10,995,840

Extra Over Costs

43/Q Facade Embellishment m23,600 100 360,000

43/R Basement m21,130 1,340 1,514,200

43/S Site Services Item1 200,000 200,000

43/T External works and landscaping (assume 10% of lot footprint) m290 500 45,000

43/U Total - Building 13 m24,730 2,773 13,115,040

43/V Cost per apartment No33 397,425

      Total - Residential - Apartments (Blg 1,2,5,8-13) 119,280,380

RESIDENTIAL - TOWNHOUSES (BLG 3,7)

Building 3

2 level townhouse 

43/W Townhouse Area m21,120 1,900 2,128,000

43/X Subtotal - Building 3 m21,120 1,900 2,128,000

43/Y Private Open Space No7 7,500 52,500
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RESIDENTIAL - TOWNHOUSES (BLG 3,7) (continued)

44/A Subtotal - Building 3 m21,120 1,947 2,180,500

44/B Cost per Townhouse No7 311,500

      Total - Residential - Townhouses (Blg 3,7) 2,180,500
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WT COSTPLAN

UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Summary

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

INFRASTRUCTURE COST (Including Preliminaries and Margin)

418,51645/A Demolition m2586 714

6,142,68545/B Public Realm & Open Spaces m211,799 521

3,000,86845/C Roads m26,765 444

6,392,16445/D Site Services Infrasturcture & Utilities m229,796 215

45/E SUB-TOTAL INFRASTRUCTURE COST AT OCTOBER 2021 (EXCL
GST)

m288,535 180 15,954,233

CONTINGENT PROVISIONS

45/F Design Contingency Item1 Incl in rates

45/G Construction Contingency %5 15,954,233 797,712

ESD & WELLNESS (% of Infrastructure Cost)

45/H Allowance for 5 Star ESD & Wellness %3 16,751,945 502,558

FEES AND CHARGES

45/J Consultancy fees %5.0 17,254,503 862,725

45/K Staging and Temporary Works %1.0 17,254,503 172,772

45/L Escalation Excl 0

45/M TOTAL INFRASTRUCTURE COST AT OCTOBER 2021 (EXCL GST) m288,535 207 18,290,000

CONSTRUCTION COST (including Preliminaries & Margin)

1,747,00045/N Adventure Tourism Centre (Blg1) m2500 3,494

33,092,00045/P Eco-Hotel (Blg 2) m26,000 5,515

5,374,00045/Q Spa (Blg 3) m21,000 5,374

6,721,40045/R Carparking (Blg 1,2,3) m24,960 1,355

27,834,50045/S Retail Centre (Blg 4) m213,725 2,028

2,062,50045/T Eco-Learning Centre (Blg 10) m2500 4,125

111,280,95045/U Mixed Use-Residential (Blg 5, 6,7,11, 12-15, 18) m238,235 2,910

8,770,50045/V Residential - Townhouses (Blg 8) m24,470 1,962

6,587,50045/W Residential - Single Lot (Blg 9) m23,400 1,938

45/X SUB-TOTAL CONSTRUCTION COST AT OCTOBER 2021 (EXCL GST) m272,790 2,795 203,470,350

FFE & ARTWORK

45/Y Allowance for F.F. & E  (% of Construction Cost) Item1.00 1,620,000 1,620,000

45/Z Allowance for IT and AV  (% of Construction Cost) Item1.00 810,000 810,000

45/AA Allowance for Specialty Equipment (Spas and Pool) Item1.00 850,000 850,000

Artwork & Sculptures Excluded
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UTAS SANDY BAY -STAGE 6 ESTIMATE 5 REV 1

Estimate Summary

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

ESD & WELLNESS (% of Construction Cost)

46/A Allowance for 5 Star ESD & Wellness - commercial buildings only %3 188,112,350 5,643,371

CONTINGENT PROVISIONS

46/B Design Contingency Item1 Incl in rates

46/C Construction & Project Contingency %5 212,393,721 10,619,686

FEES AND CHARGES

46/D Consultancy fees %7.0 223,013,407 15,610,938

46/E Authorities %1.0 209,113,721 2,091,137

46/F Staging and Temporary Works %0.5 209,113,721 1,054,518

Cost Escalation Excluded

TOTAL CONSTRUCTION COST AT OCTOBER 2021 (EXCL GST) 241,770,000

TOTAL COSTS - PRECINCT 5 260,060,000

               Total Cost 260,060,000
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Estimate Details

REF. DESCRIPTION UNITQUANTITY RATE TOTAL

DEMOLITION

Demolition

47/A Demolition of existing buildings - based on building footprint
only, no detail provided on GFA

m2586 250 146,500.00

47/B Site clearance and strip m288,535 2 177,070

47/C Subtotal m2586 552 323,570

47/D Preliminaries %10 500,640 50,064

47/E Margin %5 550,704 27,535

47/F Design Contingency %3 578,239 17,347

47/G Total m2586 714 418,516

      Total - Demolition 418,516

PUBLIC REALM & OPEN SPACES

Landscapes Works

47/H Hardscape m23,272 500 1,636,000

47/J Softscape m2970 150 145,500

47/K Revegetation m22,394 50 119,700

47/L Streetscape m25,163 100 516,300

47/M Allowance for CCTV m211,799 20 235,980

47/N Allowance for street furniture (seats, bbq, bins, drinkign station
bike hoops, bollards

Item1 350,000 350,000

47/P Allowance for structural soil cells (10K per tree) Item1 150,000 150,000

47/Q Allowance for irrigation Item1 250,000 250,000

47/R Allowance for interpretation and signage Item1 150,000 150,000

47/S Allowance for artwork Item1 150,000 150,000

47/T Allowance for 1x medium bespoke playspace Item1 750,000 750,000

47/U Subtotal m226,817 166 4,453,480

47/V Preliminaries %10 8,906,960 890,696

47/W Margin %5 9,797,656 489,883

47/X Design Contingency %3 10,287,539 308,626

47/Y Total m226,817 229 6,142,685

      Total - Public Realm & Open Spaces 6,142,685

ROADS

Roads

47/Z Allow for new roads m212,929 100 1,292,900

47/AA Allow for new kerb and channel m2,869 120 344,280
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REF. DESCRIPTION UNITQUANTITY RATE TOTAL

ROADS (continued)

48/A Lighting - say 1no per 20m No72 6,000 430,350

48/B Signage (excludes digital) m212,929 12 155,148

48/C CCTV m212,929 20 258,580

48/D Subtotal m26,765 367 2,481,258

48/E Preliminaries %10 2,739,838 273,984

48/F Margin %5 3,013,822 150,691

48/G Design Contingency %3 3,164,513 94,935

48/H Total m26,765 444 3,000,868

      Total - Roads 3,000,868

SITE SERVICES INFRASTURCTURE & UTILITIES

Allow for the following site infrastructure allowances:

48/J Substation costs included in Authority fees and charges Note

Drainage 29,796 Excluded

Sewer Reticulation 29,796 Excluded

48/K Stormwater drainage to roads m26,765 25.83 174,726

48/L Rain water m229,796 3.47 103,243

48/M Irrigation Water m229,796 4.22 125,858

Fire fighting fittings and pipes - assumed no upgrade Excluded

Potable Water - assumed no upgrade Excluded

48/N Telecommunications m229,796 1.68 50,147

48/P HV Ring Main m229,796 23.60 703,186

48/Q Taznet internal site electrical infrastructure m229,796 116.70 3,477,193

48/R Subtotal m229,796 156 4,634,353

48/S Preliminaries %10 9,268,707 926,871

48/T Margin %5 10,195,577 509,779

48/U Design Contingency %3 10,705,356 321,161

48/V Total m229,796 215 6,392,164

      Total - Site Services Infrasturcture & Utilities 6,392,164

ADVENTURE TOURISM CENTRE (BLG1)

Building 1

48/W Adventure Tourism Centre Office m2500 3,210 1,605,000

48/X Subtotal - Building 1 m2500 3,210 1,605,000

Extra Over Costs
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REF. DESCRIPTION UNITQUANTITY RATE TOTAL

ADVENTURE TOURISM CENTRE (BLG1) (continued)

49/A On grade carparking m2350 120 42,000

49/B Site Services Item1 75,000 75,000

49/C External works and landscaping (assume 10% of lot footprint) m250 500 25,000

49/D Total - Building 1 m2500 3,494 1,747,000

      Total - Adventure Tourism Centre (Blg1) 1,747,000

ECO-HOTEL (BLG 2)

Building 2

3 Level hotel building 

49/E Hotel area m24,800 4,810 23,088,000

49/F Circulation / Core / Services m21,200 3,000 3,600,000

49/G Subtotal - Building 2 m26,000 4,448 26,688,000

Extra over allowances

49/H On grade carparking m24,200 120 504,000

49/J Piled foundations - assume 10m m22,000 750 1,500,000

49/K Facade embellishment m26,000 100 600,000

49/L Site Services Item1 200,000 200,000

49/M Hotel Loose FF&E No120 30,000 3,600,000

49/N Subtotal - Building 2 m26,000 5,515 33,092,000

49/P Cost per Hotel No120 275,767

      Total - Eco-Hotel (Blg 2) 33,092,000

SPA (BLG 3)

Building 3

49/Q Community - Spa m21,000 5,090 5,090,000

49/R Subtotal - Building 3 m21,000 5,090 5,090,000

Extra over allowances

49/S On grade carparking m2700 120 84,000

49/T Facade embellishment m21,000 100 100,000

49/U Site Services Item1 100,000 100,000

49/V Subtotal - Building 3 m21,000 5,374 5,374,000

      Total - Spa (Blg 3) 5,374,000

CARPARKING (BLG 1,2,3)

Carparking (Blg 1,2,3)

49/W Basement carpark m24,960 1,340 6,646,400
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CARPARKING (BLG 1,2,3) (continued)

50/A Subtotal - Building m24,960 1,340 6,646,400

Extra over allowances

50/B Site Services Item1 75,000 75,000

50/C Total - Building m24,960 1,355 6,721,400

      Total - Carparking (Blg 1,2,3) 6,721,400

RETAIL CENTRE (BLG 4)

Building 4 

50/D Retail (New) - Supermarket m23,500 3,660 12,810,000

50/E Retail (New) - Specialty m2400 3,660 1,464,000

50/F Subtotal - Building 4 m23,900 3,660 14,274,000

Extra Over Costs

50/G Basement Carparking m29,825 1,340 13,165,500

50/H Site Services Item1 200,000 200,000

50/J External works and landscaping (assume 10% of lot footprint) m2390 500 195,000

50/K Total - Building 4 m213,725 2,028 27,834,500

      Total - Retail Centre (Blg 4) 27,834,500

ECO-LEARNING CENTRE (BLG 10)

Building 10 

50/L Education - Eco Learning Centre m2500 3,960 1,980,000

50/M Subtotal - Building 10 m2500 3,960 1,980,000

Extra Over Costs

Allowed for street parking

50/N Site Services Item1 75,000 75,000

50/P External works and landscaping (assume 10% of lot footprint) m215 500 7,500

50/Q Total - Building 10 m2500 4,125 2,062,500

      Total - Eco-Learning Centre (Blg 10) 2,062,500

MIXED USE-RESIDENTIAL (BLG 5, 6,7,11, 12-15, 18)

Notes:

80% NSA Efficiency

Building 5

4 level  apartment building

50/R Apartment Area m22,256 3,380 7,625,280

50/S Circulation / Core / Services m2620 2,500 1,550,000
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MIXED USE-RESIDENTIAL (BLG 5, 6,7,11, 12-15, 18) (continued)

51/A Commercial m2400 3,500 1,400,000

51/B Balcony m2224 1,340 300,160

51/C Subtotal - Building 5 m23,500 3,107 10,875,440

Extra Over Costs

51/D Facade Embellishment m23,500 100 350,000

51/E Site Services Item1 100,000 100,000

51/F On-grade undercroft m21,484 1,190 1,765,960

51/G External works and landscaping (assume 10% of lot footprint) m2100 500 50,000

51/H Total - Building 5 m23,500 3,755 13,141,400

51/J Cost per apartment No28 469,336

Building 6

4 level  apartment building

51/K Apartment Area m22,696 3,380 9,112,480

51/L Circulation / Core / Services m2740 2,500 1,850,000

51/M Retail - Specialty m2300 2,200 660,000

51/N Balcony m2264 1,340 353,760

51/P Subtotal - Building 6 m24,000 2,994 11,976,240

Extra Over Costs

51/Q Facade Embellishment m24,000 100 400,000

51/R Site Services Item1 100,000 100,000

51/S External works and landscaping (assume 10% of lot footprint) m2100 500 50,000

51/T Total - Building 6 m24,000 3,132 12,526,240

51/U Cost per apartment No33 379,583

Building 7

4 level apartment building

51/V Apartment Area m22,912 3,380 9,842,560

51/W Circulation / Core / Services m2800 2,500 2,000,000

51/X Balcony m2288 1,340 385,920

51/Y Subtotal - Building 7 m24,000 3,057 12,228,480

Extra Over Costs

51/Z Facade Embellishment m24,000 100 400,000

51/AA Site Services Item1 100,000 100,000

51/AB External works and landscaping (assume 10% of lot footprint) m2100 500 50,000

51/AC Total - Building 7 m24,000 3,195 12,778,480
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MIXED USE-RESIDENTIAL (BLG 5, 6,7,11, 12-15, 18) (continued)

52/A Cost per apartment No29 440,637

Building 11

4 level apartment building

52/B Apartment Area m22,256 3,380 7,625,280

52/C Circulation / Core / Services m2620 2,500 1,550,000

52/D Commercial m2400 3,500 1,400,000

52/E Balcony m2224 1,340 300,160

52/F Subtotal - Building 11 m23,500 3,107 10,875,440

Extra Over Costs

52/G Facade Embellishment m23,500 100 350,000

52/H On grade carpark m21,484 150 222,600

52/J Site Services Item1 100,000 100,000

52/K External works and landscaping (assume 10% of lot footprint) m2100 500 50,000

52/L Total - Building 11 m23,500 3,314 11,598,040

52/M Cost per apartment No28 414,216

Building 12

4 level apartment building

52/N Apartment Area m21,128 3,380 3,812,640

52/P Circulation / Core / Services m2310 2,500 775,000

52/Q Balcony m2112 1,340 150,080

52/R Retail - Specialty m2200 2,200 440,000

52/S Subtotal - Building 12 m21,750 2,707 4,737,720

Extra Over Costs

52/T Semi-basement carparking m2742 1,190 882,980

52/U Facade Embellishment m21,750 100 175,000

52/V Site Services Item1 100,000 100,000

52/W External works and landscaping (assume 10% of lot footprint) m250 500 25,000

52/X Total - Building 12 m21,750 3,635 6,360,700

52/Y Cost per apartment No14 454,336

Building 13

4 level apartment building

52/Z Apartment Area m22,328 3,380 7,868,640

52/AA Circulation / Core / Services m2640 2,500 1,600,000

52/AB Balcony m2232 1,340 310,880
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REF. DESCRIPTION UNITQUANTITY RATE TOTAL

MIXED USE-RESIDENTIAL (BLG 5, 6,7,11, 12-15, 18) (continued)

53/A Retail - Specialty m2300 2,200 660,000

53/B Subtotal - Building 13 m23,500 2,794 9,779,520

Extra Over Costs

53/C Semi-basement carparking m21,414 1,190 1,682,660

53/D Facade Embellishment m23,500 100 350,000

53/E Site Services Item1 100,000 100,000

53/F External works and landscaping (assume 10% of lot footprint) m2100 500 50,000

53/G Total - Building 13 m23,500 3,606 12,622,180

53/H Cost per apartment No29 435,248

Building 14

4 level apartment building

53/J Apartment Area m22,072 3,380 7,003,360

53/K Circulation / Core / Services m2570 2,500 1,425,000

53/L Balcony m2208 1,340 278,720

53/M Retail - Specialty m2300 2,200 660,000

53/N Subtotal - Building 14 m23,150 2,764 8,707,080

Extra Over Costs

53/P Semi-basement carparking m21,294 1,190 1,539,860

53/Q Facade Embellishment m23,150 100 315,000

53/R Site Services Item1 100,000 100,000

53/S External works and landscaping (assume 10% of lot footprint) m290 500 45,000

53/T Total - Building 14 m23,150 3,609 11,366,940

53/U Cost per apartment No26 437,190

Building 15

4 level apartment building

53/V Apartment Area m22,072 3,380 7,003,360

53/W Circulation / Core / Services m2570 2,500 1,425,000

53/X Balcony m2208 1,340 278,720

53/Y Retail - Specialty m2300 2,200 660,000

53/Z Subtotal - Building 15 m23,150 2,764 8,707,080

Extra Over Costs

53/AA Semi-basement carparking m21,294 1,190 1,539,860

53/AB Facade Embellishment m23,150 100 315,000

53/AC Site Services Item1 100,000 100,000
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MIXED USE-RESIDENTIAL (BLG 5, 6,7,11, 12-15, 18) (continued)

54/A External works and landscaping (assume 10% of lot footprint) m290 500 45,000

54/B Total - Building 15 m23,150 3,609 11,366,940

54/C Cost per apartment No26 437,190

Building 16

4 level apartment building

54/D Apartment Area m21,968 3,380 6,651,840

54/E Circulation / Core / Services m2540 2,500 1,350,000

54/F Balcony m2192 1,340 257,280

54/G Retail - Specialty m2300 2,200 660,000

54/H Subtotal - Building 16 m23,000 2,753 8,259,120

Extra Over Costs

54/J Semi-basement carparking m21,241 1,190 1,476,790

54/K Facade Embellishment m23,000 100 300,000

54/L Site Services Item1 100,000 100,000

54/M External works and landscaping (assume 10% of lot footprint) m290 500 45,000

54/N Total - Building 16 m23,000 3,614 10,840,910

54/P Cost per apartment No24 451,705

Building 18

4 level  apartment building

54/Q Apartment Area m21,968 3,380 6,651,840

54/R Circulation / Core / Services m2540 2,500 1,350,000

54/S Balcony m2192 1,340 257,280

54/T Subtotal - Building 18 m22,700 3,059 8,259,120

Extra Over Costs

54/U Facade Embellishment m22,700 100 270,000

54/V Site Services Item1 100,000 100,000

54/W External works and landscaping (assume 10% of lot footprint) m2100 500 50,000

54/X Total - Building 18 m22,700 3,214 8,679,120

54/Y Cost per apartment No24 361,630

      Total - Mixed Use-Residential (Blg 5, 6,7,11, 12-15, 18) 111,280,950

RESIDENTIAL - TOWNHOUSES (BLG 8)

Building 8

54/Z Townhouse Area m24,470 1,900 8,493,000
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RESIDENTIAL - TOWNHOUSES (BLG 8) (continued)

55/A Subtotal - Building 8 m24,470 1,900 8,493,000

55/B Private Open Space No37 7,500 277,500

55/C Subtotal - Building 8 m24,470 1,962 8,770,500

55/D Cost per Townhouse No37 237,041

      Total - Residential - Townhouses (Blg 8) 8,770,500

RESIDENTIAL - SINGLE LOT (BLG 9)

Building 9

55/E Single lot Area m23,400 1,900 6,460,000

55/F Subtotal - Building 9 m23,400 1,900 6,460,000

55/G Private Open Space No17 7,500 127,500

55/H Subtotal - Building 9 m23,400 1,938 6,587,500

55/J Cost per Single lot No17 387,500

      Total - Residential - Single Lot (Blg 9) 6,587,500
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