SANDY BAY MASTERPLAN ESTIMATE NO.2 - STAGE 3B

HIGH LEVEL RECONCILIATION \ ,\ ’ |

PRECINCT 1 Previous Updated Difference Rate Total Comments
Sports science / multi-clinic office 8,320 7,200 |- 1,120 4,605 (5,157,600)
Hotel / Serviced Apts *7 4,467 5,500 833 5,603 4,667,299
Mixed Use - Residential 20,999 21,014 15 3471 52,065
Indoor Sports 7,000 3,500 |- 3,500 4,900 (17,150,000)
Carpark (under Soccer Fields) 21,000 5,250 |- 15,750 1,750 (27,562,500)
Soccer - Astro turf and tiered seating - - - 3,400,000
Sports Club 1,000 500 |- 500 4,210 (2,105,000
Sports Pavillion Changed to Childcare 500 900 400 2,676 1,070,400
- 0
TOTAL GFA 63,286 43,664 |- 19,622 (42,785,336)
FF&E (944,000)
IT and Specialty Equipment (472,000)
ESD (189,557)
Construction Contingency 5.0 (2,139,267)
Consultancy fees (Incl external PM) 7.0 (3,144,722)
Authorities 1.0 (480,693)
Staging and Temporary Works 0.5 (242,750)
0
TOTAL GFA 1,500 1,400 |- 100 (50,398,325)
Site Infrastructure and Public Realm changes 1,555,000 |Remeasure of roads and public realm
Rounding 588325
TOTAL PRECINCT 1 (48,255,000)
[PRECINGT 2 Previous Updated Difference Rate Total Comments
Residential Apartments 60,837 62,700 1,863 3,101 5777163
More NSA less carparks 60,837 60,837 800 48,669,600
Childcare 900 - |- 900 0
Mixed Use - residential 15,990 21,325 5335 2,823 15,060,705
Office / Education 9,524 9,250 |- 274 3,785 (1,037,090)
Office / co-work 7,600 4,500 |- 3,100 3,785 (11,733,500)
Office 4,080 7,180 3,100 3,785 11,733,500
Library 1,000 1,500 500 3,790 1,895,000
Age Care (RAQ B 9,200 9,200 3,785 34,822,000
Cafe 300 300 - 2417 0
Perf. Arts / f&b / Museum 2,000 2,300 300 6,493 1,947,900
Theatre / Church 440 440 - 6,990 0
Makers Space 780 - |- 780 6,990 (5,452,200)
Medical Centre 5,150 3,200 |- 1,950 3,817 (7,443,150)
Retail 21,265 21,265 1,857 39,489,105
Carpark 12,000 25,525 13,525 1,365 18,461,625
TOTAL GFA 108,601 229,522 120,921 152,190,658
FF&E (446,000)
IT and Specialty Equipment (223,000)
ESD 3,009,054
Construction Contingency 5.0 7,609,533
Consultancy fees (Incl external PM) 7.0 11,986,013
Authorities 1.0 1,717,862
Staging and Temporary Works 0.5 1,167,520
0
TOTAL GFA 12,000 46,790 34,790 177,011,641
Site Infrastructure and Public Realm changes 6,790,000 |Remeasure of roads and public realm
Rounding (6,641)
TOTAL PRECINCT 2 183,795,000/
[PRECINGT 3 Previous Updated Difference Rate Total Comments
Retirement Living (ILU) 17,200 23,965 6,765 3,594 24,313,410
Childcare - 1,100 1,100 2,107 2,317,700
Mixed Use - Residential - 36,490 36,490 2,730 99,617,700 |New building
[Aparment building area reduced (all areas excluding semi
Residential Apartments - above ground area 52,640 43,600 |- 9,040 3,520 (32,520,800) |basement)
Addition of Semi Basement in lieu of on grade Semi basement to apartment buildings now in scope, no
carparking 13,755 13,755 1,190 16,368,450 |longer on grade carparking
Residential - Townhomes "6 7,680 14,560 6,880 2,056 14,145,280
Residential - Single Lot "6 12,600 8,400 |- 4,200 2,333 (9,798,600
Aged Care (RAC) 9,200 - - 9,200 3,777 (34,748,400) |No longer in Precinct 3
Retail Expansion 1,300 - 1,300 2,561 (3,329,300) |No longer in Precinct 3
TOTAL GFA 72,920 116,805 43,885 76,565,440
FF&E (40,000)
IT and Specialty Equipment (20,000)
ESD
Construction Contingency 5.0 3,328,272
Consultancy fees (Incl external PM) 7.0 4,592,560
Authorities 1.0 844,863
Staging and Temporary Works 0.5 426,656
0
TOTAL GFA 30,780 22,960 |- 7,820 85,697,790
Site Infrastructure and Public Realm changes (4,775,000) |Remeasure of roads and public realm
Rounding 147,210
TOTAL PRECINCT 3 81,070,000
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[PRECINGT # Previous Updated Difference Rate Total Comments
[Aparment building area reduced (all areas excluding semi
Residential Apartments - above ground area 44,800 32,600 |- 12,200 3,300 (40,260,000) )
Addition of Semi Basement in lieu of on grade Semi basement to apartment buildings now in scope, no
carparking 10,325 10,325 1,190 11,686,750 |longer on grade carparking
School now in scope - 1,600 1,600 4,563 7,300,000 |Additional Games Hall and Administration Building
Student Accomodation - -
Residential - Townhomes 1,800 4,800 3,000 1,947 5,841,000
TOTAL GFA 46,600 49,325 2,725 (15,432,250)|
Construction Contingency 5.0 (1,171,613)
Consultancy fees (Incl external PM) 7.0 (1,412,270)
Authorities 1.0 (180,161)
Staging and Temporary Works 0.5 (90,981)
0
TOTAL GFA 46,600 49,325 2,725 (18,287,276)|
Site Infrastructure and Public Realm changes 495,000
Rounding (177,724)
TOTAL PRECINCT 4 (17,970,000)|
[PRECINCT 5 Previous Updated Difference Rate Total Comments
Adventure Tourism Centre 500 500 - 3,700 0
Eco-Hotel 7,200 6,000 |- 1,200 4,900 (5,880,000,
Spa 1,500 1,000 |- 500 5,327 (2,663,500,
[Retail Centre 12,350 2,900 |- 9,450 2,345 (22,460,250
Swim school 1,200 1,200 - 3,763 0
Eco-Learning Centre 400 300 |- 100 4,415 (491,500)
Medical Centre 1,600 1,200 |- 400 3,817 (1,326,800
Residential Apartments 8,000 21,200 13,200 3,338 44,361,600
Residential - Townhomes *6 4,230 6,030 1,800 1,962 3,531,600
Residential - Single Lot *6 15,000 6,800 |- 8,200 1,938 (15,801,600
TOTAL GFA 51,980 47,130 |- 4,850 (730,450)|
FF&E (1,790,000
IT and Specialty Equipment (895,000,
ESD (981,820
Construction Contingency 5.0 (36,523)
Consultancy fees (Incl external PM) 7.0 (53,688)
Authorities 1.0 (8,207)
Staging and Temporary Works 0.5 (4,144)
0
TOTAL GFA 29,230 35,530 6,300 (4,499,832)
Site Infrastructure and Public Realm changes (6,360,000)
Rounding 219,832
TOTAL PRECINCT 5 (10,640,000,
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